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Atlantic Richfield Company

Anthony R. Brown 4 Centerpointe Drive, 2" Floor Suite 200
Project Manager, Mining La Palma, CA 90623-1066
Office: (714) 228-6770

Fax: (714) 228-6749

E-mail: Anthony.Brown@bp.com

August 3, 2016

Mr. Paul Peronard

On-Scene Coordinator

Emergency Response Program (8EPR-SA)

US EPA Region 8

1595 Wynkoop Street

Denver, CO 80202-1129 Delivered via e-mail

Subject: July 2016 Monthly Progress Report
Rico-Argentine Mine Site — Rico Tunnels
Operable Unit OUO01, Rico, Colorado

Dear Mr. Peronard,

This progress report describes activities conducted during the month of July 2016 at the Rico-Argentine
Mine Site (site) and activities anticipated to occur during the upcoming month. These activities are
organized by task as identified in the Removal Action Work Plan. This progress report is being submitted
in accordance with Paragraph 35.a of the Unilateral Administrative Order for Removal Action (the “UAQO"),
dated March 17, 2011 (effective March 23, 2011).

ACTIVITIES FOR JULY

This section describes significant developments during the preceding period including actions performed
and any problems encountered during this reporting period. A summary of the St. Louis Tunnel (SLT)
Discharge Constructed Wetland Demonstration (Wetland Demonstration) Treatability Study system
performance is provided as Attachment 1 (including key performance indicator figures and tables).

Site-Wide Activities

e Monitored site for any major security concerns and system functionality.

e Conducted a site visit with EPA Region 8 management and the EPA OSC on July 7, 2016. The
general site was toured including the Solids Repository, relief well drilling work and the treatment
wetlands.

e Conducted a site run-on watershed analysis on July 12, 2016.

¢ A Weston Solutions (EPA Contractor) representative visited the site to gather GPS point and
photo information on July 20, 2016.

e Conducted site occupational hazard recognition observation on July 22, 2016.

e EPA and US Forest Service (USFS) representatives visited the site on July 28, 2016 to review
land issues related to the STA 2 application.

e Adjusted Soil Lead Repository and Solids Repository financial assurance estimates for inflation
and submitted an updated insurance certificate to the Colorado Department of Public Health and
Environment (CDPHE) on July 1, 2016.



Task A — Pre-Design and Ongoing Site Monitoring

Performed additional evaluation of potential improvements to surface water flow data gathering
and telemetry.

Collected data from pressure transducers at DR-3, DR-6, AT-2, and BAH-01.

Inspected the St. Louis Ponds System, pond water levels, free-board, and condition of outlet
pipes and overflow spillways. Cleared debris from outlet structures. The pond network appears to
be flowing well and in good condition.

Task B — Management of Precipitation Solids in the Upper Settling Ponds

Diverted all of the St. Louis discharge to Pond 12 on June 28, 2016 to facilitate wetland system
pipe maintenance and cleaning. Water returned to treatment trains on July 1, 2016.

Diverted the majority of St. Louis Adit discharge to the Enhanced Wetland Demonstration (EWD)
from July 1, 2016 through July 25, 2016. A slip stream flow of 50 to 60 gpm continues to be
diverted to the Vertical and Horizontal Wetland Treatment Trains. Approximately 550 gpm was
directed to the EWD system for treatment.

Temporarily shut off flow to the wetlands on July 25, 2016 due to the penetration of the tunnel
during drilling of Relief Well RW-2A (see Task D summary below) and increased turbidity from
that activity.

Re-introduced flow to the wetlands on July 28, 2016 at 7-10 GPM to the Vertical and Horizontal
Wetland Treatment Trains and 100 gpm to the EWD.

Sent all flow not diverted to any of the three treatment systems to Pond 12 for settling.

Task C — Design and Construction of a Solids Repository

Worked on and completed much of the construction of stormwater runon / drainage channels on
the east and southeast sides of the Phase 1 Solids Repository, including placement of additional
embankment fill and geotextile filter, and related quality control and quality assurance testing.
Placed apron cap embankment fill to final grade on south and west portions of starter dike and
performed related quality control and quality assurance testing; placement on north dike deferred
per initial ancillary risk reduction measures.

Performed final grading of drainage gravel and initiated hauling of filter sand to the site.
Continued work for interim management of mining/mineral processing solids. A draft Interim
Solids Management Plan is being prepared. A final solids management strategy and plan will be
developed following the performance evaluation and selection of the preferred treatment system
alternative under Task F.

Task D — Hydraulic Control Measures for the Collapsed Area of St. Louis Tunnel Adit

Continued monitoring at AT-2 and BAH-01 to assess water levels within the SLT (approximately
70 ft and 145 ft upstream of the point at which flows daylight in the SLT channel).
Continued the AT-2 siphon from July 1 at a flow rate of 125 gpm. The flow rate was increased in
controlled, closely monitored steps of 5 gpm from 125 to 155 gpm by the end of July.
Conducted comprehensive daily checklist inspections of the St. Louis Tunnel condition.
Continued drilling Relief Well RW-2A as described below:
- At adepth of 100 ft the casing drill shoe separated and the well was restarted.
- The second RW-2A location (5 ft north of the original position) penetrated the St. Louis
Tunnel at 195 ft.
- Water flow from the well is being relieved under controlled condition to Settling Pond 12
and the wetland treatment system as dictated by the drilling activity.
- Water levels are being monitored at RW-2A during SLT dewatering.
Developed Issued for Construction design drawings and specifications for pumping system,
submitted and initiated procurement process for construction.
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e Continued procurement process for the relief well pumping system long-lead items, including
pumps/motors, Motor Control Panel, variable frequency drives (VFDs), plug valve, and actuator,
including review of submittals by AECOM.

e Progressed with the design of pumping plant gravity discharge piping system.

e Progressed with incorporating comments and responses into the AR HSSE review.

e Ongoing coordination with San Miguel Power Association (SMPA) to provide primary power for
the proposed relief well pumping system, aeration blower, and other electrical modifications at the
Lime Treatment Building.

e Continued with design of flow control structure (FCS) below debris plugs at SLT.

e Completed initial design for Pond 10 embankment upgrades and other pond water management
improvements.

Task E — Source Water Investigations and Controls

e Continued Blaine Tunnel water depth and flow monitoring behind the Blaine Coffer Dam at the
Blaine Tunnel Flume.

Task F — Water Treatment System Analysis and Design

e Completed H,S monitoring throughout the month and calibrated H,S monitors.

e Conducted maintenance and process adjustments on the Wetland Demonstration.
Performed monthly sampling, monitoring, and OM&M activities at the Vertical and Horizontal
Wetlands.

Performed monthly sampling, monitoring, and OM&M activities at the EWD.

Assessed influent piping into the Vertical Bio-cell causing SB-02 head to rise.

Continued work on final design for aeration of water upstream of the demonstration wetlands.
Initiated procurement of long-lead items for the wetland aeration installation.

Continued final grading and punch list items around the EWD.

Prepared a work plan for the sludge recycling and plastic media tests.

ACTIVITIES FOR UPCOMING MONTH

This section describes developments expected to occur during the upcoming reporting period, including a
schedule of work to be performed, anticipated problems, and planned resolution of past or anticipated
problems.

Site-Wide Activities

e Perform ongoing security observation of the site.
e Continue water flow management for St. Louis Adit discharge.
e Follow-up on the pending STA application with the USFS.

Task A — Pre-Design and Ongoing Site Monitoring

e Inspect the St. Louis Ponds System, water levels, and free-board.

Task B — Management of Precipitation Solids in the Upper Settling Ponds

e Continue interim management of mining/mineral processing solids in the Interim Drying Facility
and Pond 13.
e Send SLT discharge that is not treated through the Wetlands to Pond 12 for solids settling.

Task C — Design and Construction of a Solids Repository

e« Complete construction of runon and drainage channels on the east and southeast sides of the
Phase 1 Solids Repository.
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Initiate installation of filter sand as necessary / appropriate to accommodate interim drying facility
(IDF) solids to be placed this year.

Begin placement of solids from the IDF into the Phase 1 Solids Repository pending installation of
temporary pump on RW-2A.

Plan completion of fencing.

Continue preparing the draft Interim Solids Management Plan.

Task D — Hydraulic Control Measures for the Collapsed Area of St. Louis Tunnel Adit

Monitor water levels real-time in the SLT at AT-2 and BAH-01.

Monitor and maintain the AT-2 siphon.

Complete drilling relief well RW-2A.

Review submittals and continue procurement of relief well long-lead items.

Issue Work Release(s) for pumping system installation to USA Environment.
Complete design of flow control structure.

Procure temporary diesel pump, piping, and valving, and connect to relief well RW-2A.
Initiate drilling of relief well RW-2B.

Complete casing relief well RW-2A and RW-2B pending lowered well water levels.
Keep headgates of high level outlet pipes on Pond 15 closed and maintain Pond 15 in an empty
state via pumping, if necessary, during relief well drilling.

Task E — Source Water Investigations and Controls

Continue Blaine Tunnel water depth and flow monitoring behind the Blaine Coffer Dam at the
Blaine Tunnel Flume.

Task F — Water Treatment System Analysis and Design

Submit letter to EPA documenting extension of treatment alternative decision point and
completion dates for design and construction of final/selected treatment system (Tasks F2, F3,
and F4)

Continue routing up to 150 gpm plus 15-25 gpm) of SLT discharge through the EWD, Vertical,
and Horizontal Wetlands until relief well activities are complete and full flows can be returned to
wetland treatment. Any excess will be directed to Pond 12.

Continue scoping additional data needs as necessary related to treatment system alternatives.
Perform monthly sampling, monitoring, and OM&M activities at the Vertical and Horizontal
Wetlands.

Perform monthly sampling, monitoring, and OM&M activities at the EWD.

Proceed with procurement and installation of an aerator to remove carbon dioxide and increase
pH near historic SLT portal area.

Continue completion of final punch list items for the EWD.

Implement sludge recycling system in SB-02.

Implement testing of plastic media system for EWD Phase Il

If you have any questions, please feel free to contact me at (951) 265-4277.

Sincerely,

CaTlo R LD,

Anthony R. Brown
Project Manager
Atlantic Richfield Company
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cc: . Halsey, Atlantic Richfield

. Moore, Atlantic Richfield

. Johnson, Atlantic Richfield

. Block, Esq., Atlantic Richfield

. Sanchez, Anderson Engineering

. Yadon, AECOM

. Petri, Weston Solutions

. Riese, EnSci

Cohen, Esq., Davis Graham & Stubbs
. Duffy, Esq., Davis Graham & Stubbs
. Waeckerlin, Esq., Davis Graham & Stubbs
. Piggott, Esq., U.S. EPA

. McCarthy, Copper Environmental

. Ariss, Copper Environmental

. Sessions, AEEC

. Hixenbaugh, AEEC

. Florentin, Amec Foster Wheeler

. Dionne, Amec Foster Wheeler

STOXO00PMs2>»0MO0O0Z2WAT

file:  Atlantic Richfield Rico Archives, La Palma, CA
AECOM Denver Project File
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Attachment 1
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Key Performance Indicators Figures
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
and Enhanced Wetland Demonstration

Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OUO1



Iron (ug/L)

Figure 1
Iron, Total - Horizontal Treatment Train
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Iron (ug/L)

Figure 2

Iron, Total - Vertical Treatment Train
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Iron (ug/L)
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Figure 3
Iron, Total - Enhanced Wetland Demonstration
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Iron, Dissolved (ug/L)

Figure 4
Iron, Dissolved - Horizontal Treatment Train
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Iron, Dissolved (ug/L)

Figure 5

Iron, Dissolved - Vertical Treatment Train
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Figure 6

Iron, Dissolved - Enhanced Wetland Demonstration
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Figure 7
Cadmium, Dissolved - Horizontal Treatment Train
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Cadmium, Dissolved (ug/L)
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Figure 8
Cadmium, Dissolved - Vertical Treatment Train
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Cadmium, Dissolved (ug/L)
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Figure 9
Cadmium, Dissolved - Enhanced Wetland Demonstration
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Figure 10
Zinc, Dissolved - Horizontal Treatment Train

16000

14000

12000

10000

8000

Zinc, Dissolved (ug/L)

[e2]
o
o
o

4000

2000

0
AN A 0,'\"‘ (\;\‘0 Q;\@ \,\‘3 ‘;\‘3 N (\,\‘3 GO o N0 \\,\‘3 o;\@ (\;\6 0;33 W SRR «\‘b o
%@Q ov $0 00 N «© Q’b ?\Q \Nﬁ W W VQQ %@Q oL $o oe N <@ @'b ?\Q @fb‘\ W W

—@— Flow Diversion Box —@— Static Mixer Pool —+— Settling Basin No 1 Effluent
—&— Surface Flow Wetland Effluent —aA— Horizontal Sub Surface Flow Wetland Effluent —<— Aeration Channel Effluent

—— Rock Drain Effluent —@— Series46



16000

14000

12000

10000

8000

Zinc, Dissolved (pg/L)

D
o
o
o

4000

2000

0
NN N BN

%@Q, o d\z $O Kig Oeo/ B@Q’

—@— Flow Diversion Box

Figure 11

Zinc, Dissolved - Vertical Treatment Train
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Figure 12
Zinc, Dissolved - Enhanced Wetland Demonstration
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Manganese, Dissolved (ug/L)

Figure 13

Manganese, Dissolved - Horizontal Treatment Train
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Figure 14

Manganese, Dissolved - Vertical Treatment Train
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Figure 15

Manganese, Dissolved - Enhanced Wetland Demonstration
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Key Performance Indicators Tables
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
and Enhanced Wetland Demonstration

Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OUO1



Table 1. Iron (ug/L)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study

Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU0L

FLOW H' [ FLow v*?

Phase Week Week of (gpm) (gpm) FDB | SMP | SBi1EFF | SFwEFF HSSFWMP11 ACIEFF | RDEFF | SB2EFF | BTEFF | AC2EFF
C W00 15-Sep-14 25.8 33.8 4500 NA 1330 1200 223 261 250 1250 266 246
c Wo1 22-Sep-14 30.7 44.5 3740 NA 1070 930 168 203 170 971 206 218
c W02 29-Sep-14 29.5 413 4230 NA 1640 1360 194 250 129 1440 216 210
c w03 06-Oct-14 30.2 35.1 3940 NA 1720 1540 142 156 134 937 171 165
c W04 13-Oct-14 26.8 35.7 3820 NA 892 900 146 138 144 1500 161 154
c W05 20-Oct-14 29.2 35.9 5730 NA 1260 1010 133 1010 326 1390 244 143
c W06 27-Oct-14 27.7 43.2 24100 | NA 1630 1330 171 304 1340 R 157 137
c Wo7 03-Nov-14 28.8 32.0 4550 NA 1180 1130 126 118 297 902 175 153
[§ wo8 10-Nov-14 27.9 29.8 5720 NA 1540 1380 137 115 99.6 1640 151 148
[§ W09 17-Nov-14 27.9 29.2 8800 NA 978 1190 218 2140 141 1670 253 260
c W10 24-Nov-14 27.0 29.2 5230 NA 1550 1270 135 712 <50 1850 236 245
c w11 01-Dec-14 25.9 28.5 NS NA NS NS NS NS NS NS NS NS
c w12 08-Dec-14 25.5 27.8 5710 NA 1490 1280 129 538 <50 1320 164 156
c w13 15-Dec-14 25.1 26.2 NS NA NS NS NS NS NS NS NS NS
c w14 22-Dec-14 24.1 25.4 NS NA NS NS NS NS NS NS NS NS
c w15 29-Dec-14 23.3 245 NS NA NS NS NS NS NS NS NS NS

TROL W00 05-Jan-15 22.7 25.7 6130 NA 1060 867 129 905 <50 1260 151 131

TROL Wo1 12-Jan-15 21.6 27.3 NS NA NS NS NS NS NS NS NS NS

TROL W02 19-Jan-15 20.4 25.9 7510 NA 1110 920 117 1830 <50 1460 116 109

TROL W03 26-Jan-15 21.9 30.8 NS NA NS NS NS NS NS NS NS NS

TROL W04 02-Feb-15 27 32 7980 NA 1600 1870 150 688 <50 1780 164 162

TROL W05 09-Feb-15 27.8 30.3 NS NA NS NS NS NS NS NS NS NS

TROL W06 16-Feb-15 28.7 29.4 9530 NA 1710 1190 136 1910 <50 1520 143 142

TROL Wo7 23-Feb-15 28.7 25.2 NS NA NS NS NS NS NS NS NS NS

TROL wo8 02-Mar-15 28.2 24.9 NS NA NS NS NS NS NS NS NS NS

TROL W09 09-Mar-15 29.3 28.1 10400 | NA 1620 1210 146 140 <50 1480 148 138

TROL W10 16-Mar-15 29.5 29.7 NS NA NS NS NS NS NS NS NS NS

TROL w11 23-Mar-15 34.9 36.4 8450 NA 7120 3500 147 1890 <50 2560 178 291

TROL w12 30-Mar-15 34.4 38.5 NS NA NS NS NS NS NS NS NS NS

TRO2 W00 06-Apr-15 32.3 36 9260 NA 2420 1880 153 164 <50 2420 205 202

TRO2 Wo1 13-Apr-15 38 39.8 NS NA NS NS NS NS NS NS NS NS

TRO2 W02 20-Apr-15 36.7 39.3 9020 NA 3720 2480 300 1030 <50 3270 309 261

TRO2 W03 27-Apr-15 36.1 39.3 NS NA NS NS NS NS NS NS NS NS

TRO2 W04 04-May-15 35.2 39.1 8630 NA 2900 2300 166 327 75.8 2130 218 210

TRO2 W05 11-May-15 33.4 37.8 NS NA NS NS NS NS NS NS NS NS

TRO2 W06 18-May-15 32.0 36.6 5460 NA 2980 2050 177 184 <50 2060 457 425

TRO2 Wo7 25-May-16 319 36.2 NS NA NS NS NS NS NS NS NS NS

TRO2 wo8 01-Jun-15 313 35.7 NS NA NS NS NS NS NS NS NS NS

TRO2 W09 08-Jun-15 30.9 35.3 4150 NA 2100 1620 55.5 875 68.8 1890 1030 905

TRO2 W10 15-Jun-15 30.8 35.6 NS NA NS NS NS NS NS NS NS NS

TRO2 w11 22-Jun-15 30.9 35.7 2990 NA 1690 1330 428 750 106 1140 613 570

TRO2 w12 29-Jun-15 30.3 35.5 NS NA NS NS NS NS NS NS NS NS

TRO2 w13 06-Jul-15 30.0 35.4 3860 NA 1860 1280 <50 603 53.9 1400 303 323

TRO2 w14 13-Jul-15 30.4 35.7 NS NA NS NS NS NS NS NS NS NS

TRO2 w15 20-Jul-15 30.5 35.7 NS NA NS NS NS NS NS NS NS NS

TRO2 W16 27-Jul-15 28.6 33.7 4480 NA 1820 1390 54.8 417 <50 1640 198 224

TRO2 w17 03-Aug-15 28.2 33.3 NS NA NS NS NS NS NS NS NS NS

TRO2 w18 10-Aug-15 28.4 33.6 NS NA NS NS NS NS NS NS NS NS

TRO2 W19 17-Aug-15 28.3 33.8 NS NA NS NS NS NS NS NS NS NS

TRO2 W20 24-Aug-15 28.3 33.8 NS NA NS NS NS NS NS NS NS NS

TRO2 w21 31-Aug-15 25.7 319 NS NA NS NS NS NS NS NS NS NS

TRO2 w22 07-Sep-15 25.0 325 5590 NA 883 565 531 155 <50 1060 131 152

TRO2 w23 14-Sep-15 28.0 37.4 NS NA NS NS NS NS NS NS NS NS

TRO2 W24 21-Sep-15 21.7 32.4 NS NA NS NS NS NS NS NS NS NS

TRO2 W25 28-Sep-15 5.2 7.7 NS NA NS NS NS NS NS NS NS NS

TRO2 W26 05-Oct-15 14.8 21.3 NS NA NS NS NS NS NS NS NS NS

TRO2 w27 12-Oct-15 10.1 17.5 3780 NA 991 717 121 303 208 910 65.8 163

TRO2 w28 19-Oct-15 23.2 30.1 NS NA NS NS NS NS NS NS NS NS

TRO2 W29 26-Oct-15 11.2 17.3 NS NA NS NS NS NS NS NS NS NS

TRO2 W30 02-Nov-15 23.7 26.9 NS NA NS NS NS NS NS NS NS NS

TRO2 w31 09-Nov-15 23.2 21.1 4760 NA 2260 1790 <50 106 52.9 1940 145 NS?
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Table 1. Iron (ug/L)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU0L

FLOW H' [ FLow v*?
Phase Week Week of (gpm) (gpm) FDB | SMP | SBi1EFF | SFwEFF HSSFWMP11 ACIEFF | RDEFF | SB2EFF | BTEFF | AC2EFF
TRO2 w32 16-Nov-15 23.3 16.2 NS NA NS NS NS NS NS NS NS NS
TRO2 w33 23-Nov-15 222 12.3 NS NA NS NS NS NS NS NS NS NS
TRO2 W34 30-Nov-15 21.7 10.3 5220 | 5700 2310 1670 <50 59.9 <50 1620 150 104
TRO2 W35 07-Dec-15 21.3 9.7 NS NS NS NS NS NS NS NS NS NS
TRO2 W36 14-Dec-15 311 17.1 NS NS NS NS NS NS NS NS NS NS
TRO2 w37 21-Dec-15 46.7 30.3 NS NS NS NS NS NS NS NS NS NS
TRO2 w38 28-Dec-15 46.3 29.9 NS NS NS NS NS NS NS NS NS NS
TRO2 W39 04-Jan-16 30.2 30.1 Ns* | 9930 3980 3220 <50 89.3 <50 3400 176 155
TRO2 W40 11-Jan-16 26.2 29.8 NS NS NS NS NS NS NS NS NS NS
TRO2 w41 18-Jan-16 25.9 29.9 NS NS NS NS NS NS NS NS NS NS
TRO2 w42 25-Jan-16 25.7 30.1 NS NS NS NS NS NS NS NS NS NS
TRO2 w43 01-Feb-16 25.5 29.6 Ns* | 9870 3370 2590 67.1 67.1 <50 2640 178 159
TRO2 W44 08-Feb-16 24.9 311 NS NS NS NS NS NS NS NS NS NS
TRO2 W45 15-Feb-16 24.8 31.0 NS NS NS NS NS NS NS NS NS NS
TRO2 W46 22-Feb-16 24.7 30.8 NS NS NS NS NS NS NS NS NS NS
TRO2 w47 29-Feb-16 22.9 30.5 NS NS NS NS NS NS NS NS NS NS
TRO2 w48 07-Mar-16 215 29.7 NS* | 9480 3760 2980 51 154 <50 3020 215 62.8
TRO2 W49 14-Mar-16 20.5 29.7 NS NS NS NS NS NS NS NS NS NS
TRO2 W50 21-Mar-16 22.4 29.3 NS NS NS NS NS NS NS NS NS NS
TRO2 W51 28-Mar-16 235 29.5 NS NS NS NS NS NS NS NS NS NS
TRO2 W52 04-Apr-16 22.0 28.6 NS* | 30500 3640 2280 <50 104 <50 3390 146 <50
TRO2 W53 11-Apr-16 20.9 275 NS NS NS NS NS NS NS NS NS NS
TRO2 W54 18-Apr-16 20.6 27.3 NS NS NS NS NS NS NS NS NS NS
TRO2 W55 25-Apr-16 19.4 26.3 NS NS NS NS NS NS NS NS NS NS
TRO2 W56 02-May-16 21.6 27.4 Ns* | 9970 3960 2160 <50 114 <50 3540 132 277
TRO2 W57 09-May-16 24.3 29.1 NS NS NS NS NS NS NS NS NS NS
TRO2 W58 16-May-16 21.6 28.4 NS NS NS NS NS NS NS NS NS NS
TRO2 W59 23-May-16 25.0 29.3 NS NS NS NS NS NS NS NS NS NS
TRO2 W60 30-May-16 23.7 30.3 NS NS NS NS NS NS NS NS NS NS
TRO2 W61+ 06-Jun-16 22.0 28.8 NS* | 2250 12600 1730 52.7 676 <50 1970 568 847
TRO2 w62 13-Jun-16 16.7 27.2 NS NS NS NS NS NS NS NS NS NS
TRO2 w63 20-Jun-16 17.7 275 NS NS NS NS NS NS NS NS NS NS
TRO2 W64 27-Jun-16 225 18.8 NS NS NS NS NS NS NS NS NS NS
TRO2 W65 04-Jul-16 25.5 16.5 NS* | 5300 2410 1750 <50 439 <50 2450 116 94.3
NOTES:

Non-detects are reported as less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing (Colorado Department of Public Health and Environment Water

Quality Control Commission 5 CCR 1002-34).

AC1EFF = Aeration Channel Effluent/Rock Drain Influent

AC2EFF = Aeration Cascade Effluent

BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent

C = Colonization

FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = horizontal treatment train average flow rate

Flow V = vertical treatment train average flow rate

gpm = gallons per minute

HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
NA = not available

NS = not sampled

OU = operable unit

RDEFF = Rock Drain Effluent

R = rejected

RL = reporting limit

SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent

SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent

SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
SMP = Static Mixer Pool

TR* = Testing Phase Test Run

Hg/L = microgram per liter

VWTT = Vertical Wetland Treatment Train

W** = Week of Treatability Study Phase

*The flow data presented on the June 2016 Performance Summary for TRO2 W61 was recalculated based on more accurate data.

*The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.

2The Aeration Cascade in the VWTT was bypassed on different occasions between 27 OCT 2014 and 16 NOV 2014. The Aeration Cascade Effluent flow rate was used in the weekly flow
calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for the period 27 OCT 2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling Basin

No. 2 influent flow rates to better represent metals mass removal by the VWTT.

3 Monitoring location AC2EFF was not sampled during W31 of phase TRO2 because of Enhance Wetland Demonstration construction activities.
4 As of 04 JAN 2016, monitoring location FDB will not be sampled since it is no longer representative of the HWTT and VWTT influent due to changes during the construction of the Enhanced

Wetland Demonstration.
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Table 1A. Iron (ug/L)

Enhanced Wetland Demonstration

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

FLOW EWD*

Phase Week Week of (gpm) SMP SB3EFF | MRCEFF BT2EFF AC3EFF
EWD-C W00 23-Nov-15 876.9 5020 1220 328 569 563
EWD-C wol 30-Nov-15 706.1 5700 1090 288 280 285
EWD-C w02 07-Dec-15 590.9 NS NS NS NS NS
EWD-C wo3 14-Dec-15 576.6 7130 1890 413 132 124
EWD-C wo4 21-Dec-15 541.9 NS NS NS NS NS
EWD-C W05 28-Dec-15 535.8 NS NS NS NS NS
EWD-O W00 04-Jan-16 552.3 9930 1740 251 67 60.9
EWD-O wol 11-Jan-16 557.3 NS NS NS NS NS
EWD-O w02 18-Jan-16 555.4 NS NS NS NS NS
EWD-O wo3 25-Jan-16 553.5 NS NS NS NS NS
EWD-O wo4 01-Feb-16 574.3 9870 1560 161 <50 <50
EWD-O W05 08-Feb-16 535.6 NS NS NS NS NS
EWD-O W06 15-Feb-16 537.8 NS NS NS NS NS
EWD-O wo7 22-Feb-16 540.3 NS NS NS NS NS
EWD-O wo8s 29-Feb-16 543.7 NS NS NS NS NS
EWD-O W09 07-Mar-16 542.1 9480 1770 193 <50 <50
EWD-O w10 14-Mar-16 536.8 NS NS NS NS NS
EWD-O wil 21-Mar-16 552.0 NS NS NS NS NS
EWD-O w12 28-Mar-16 553.4 NS NS NS NS NS
EWD-O w13 04-Apr-16 526.7 30500 1720 152 <50 <50
EWD-O wi4 11-Apr-16 542.6 NS NS NS NS NS
EWD-O w15 18-Apr-16 476.2 NS NS NS NS NS
EWD-O W16 25-Apr-16 453.6 NS NS NS NS NS
EWD-O w17 02-May-16 537.7 9970 1810 126 62.1 60.3
EWD-O w18 09-May-16 557.2 NS NS NS NS NS
EWD-O w19 16-May-16 578.8 NS NS NS NS NS
EWD-O W20 23-May-16 546.6 4830 2050 88.6 243 186
EWD-O w21 30-May-16 524.5 NS NS NS NS NS
EWD-O w22 06-Jun-16 520.2 2250 607 <50 100 97.8
EWD-O w23 13-Jun-16 531.3 NS NS NS NS NS
EWD-O w24 20-Jun-16 468.5 NS NS NS NS NS
EWD-O w25 27-Jun-16 255.3 NS NS NS NS NS
EWD-O W26 04-Jul-16 540.3 5300 1760 133 85.4 79.1

NOTES:

Non-detects are reported as less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing
(Colorado Department of Public Health and Environment Water Quality Control Commission 5 CCR 1002-34).

AC3EFF = EWD Aeration Cascade effluent monitoring location
BT2EFF = EWD Biotreatment Cell effluent monitoring location
EWD = Enhanced Wetland Demonstration

EWD-C = EWD Colonization Phase

EWD-O = EWD Operation Phase

Flow EWD = EWD average flow rate

gpm = gallons per minute

MRCEFF = EWD Manganese Removal Cell effluent monitoring location
NS = not sampled

OU = operable unit

RL = reporting limit

SB3EFF = EWD Settling Basin effluent monitoring location
SMP = Static Mixer Pool

Hg/L = microgram per liter

W** = Week of Treatability Study Phase

1 The EWD flow rate is estimated based on the system's effluent average flow rate.
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Table 2. Iron, Dissolved (ugl/L)
Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study

Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU0L

FLOW H' [ FLow v*?

Phase Week Week of (gpm) (gpm) FDB | SMP | SBi1EFF | SFwEFF HSSFWMP11 ACIEFF | RDEFF | SB2EFF | BTEFF | AC2EFF
C W00 15-Sep-14 25.8 33.8 772 NA 56.4 <50 80.7 50.8 76.2 101 213 174
c Wo1 22-Sep-14 30.7 445 723 NA <50 182 56 <50 <50 96.2 172 128
c W02 29-Sep-14 29.5 413 1320 NA 140 <50 74.1 <50 <50 166 189 147
c w03 06-Oct-14 30.2 35.1 625 NA 120 <50 79.8 <50 53.3 360 147 86.2
c W04 13-Oct-14 26.8 35.7 339 NA 58.2 <50 77 52.8 66.1 67 135 89.4
c W05 20-Oct-14 29.2 35.9 575 NA 96 <50 78.9 103 195 72.8 128 106
c W06 27-Oct-14 27.7 43.2 1930 NA 252 64.6 123 113 847 R 140 113
c Wo7 03-Nov-14 28.8 32.0 483 NA 113 59.9 122 80.5 148 66.4 143 106
[§ wo8 10-Nov-14 27.9 29.8 2290 NA 329 67.6 126 64.4 79.8 147 134 90
[§ W09 17-Nov-14 27.9 29.2 1140 NA 152 54.6 101 79.2 111 154 215 188
c W10 24-Nov-14 27.0 29.2 3480 NA 167 73.4 85.4 168 <50 119 194 163
c w11 01-Dec-14 25.9 28.5 NS NA NS NS NS NS NS NS NS NS
c w12 08-Dec-14 25.5 27.8 5510 NA 1470 1360 130 454 <50 1330 167 161
c w13 15-Dec-14 25.1 26.2 NS NA NS NS NS NS NS NS NS NS
c w14 22-Dec-14 24.1 25.4 NS NA NS NS NS NS NS NS NS NS
c w15 29-Dec-14 23.3 245 NS NA NS NS NS NS NS NS NS NS

TROL W00 05-Jan-15 22.7 25.7 1060 NA 82.9 813 91.7 92 <50 <50 113 148

TROL Wo1 12-Jan-15 21.6 27.3 NS NA NS NS NS NS NS NS NS NS

TROL W02 19-Jan-15 20.4 25.9 2050 NA 60.4 <50 103 86.9 <50 <50 102 95.6

TROL W03 26-Jan-15 21.9 30.8 NS NA NS NS NS NS NS NS NS NS

TROL W04 02-Feb-15 27.0 32.0 2260 NA <50 320 126 115 <50 202 164 148

TROL W05 09-Feb-15 27.8 30.3 NS NA NS NS NS NS NS NS NS NS

TROL W06 16-Feb-15 28.7 29.4 2580 NA 314 <50 120 163 <50 97.9 141 124

TROL Wo7 23-Feb-15 28.7 25.2 NS NA NS NS NS NS NS NS NS NS

TROL wo8 02-Mar-15 28.2 24.9 NS NA NS NS NS NS NS NS NS NS

TROL W09 09-Mar-15 29.3 28.1 1600 NA <50 <50 121 100 <50 <50 130 118

TROL W10 16-Mar-15 29.5 29.7 NS NA NS NS NS NS NS NS NS NS

TROL w11 23-Mar-15 34.9 36.4 2290 NA 173 52.9 133 182 <50 99.2 168 289

TROL w12 30-Mar-15 34.4 38.5 NS NA NS NS NS NS NS NS NS NS

TRO2 W00 06-Apr-15 32.3 36 2610 NA 194 <50 82.3 101 <50 85.2 192 187

TRO2 Wo1 13-Apr-15 38 39.8 NS NA NS NS NS NS NS NS NS NS

TRO2 W02 20-Apr-15 36.7 39.3 2810 NA 240 <50 141 1100 59.9 2200 226 213

TRO2 W03 27-Apr-15 36.1 39.3 NS NA NS NS NS NS NS NS NS NS

TRO2 W04 04-May-15 35.2 39.1 2220 NA 292 1370 111 114 52.2 956 197 179

TRO2 W05 11-May-15 33.4 37.8 NS NA NS NS NS NS NS NS NS NS

TRO2 W06 18-May-15 32.0 36.6 1440 NA 363 854 169 150 <50 235 470 436

TRO2 Wo7 25-May-16 319 36.2 NS NA NS NS NS NS NS NS NS NS

TRO2 wo8 01-Jun-15 313 35.7 NS NA NS NS NS NS NS NS NS NS

TRO2 W09 08-Jun-15 30.9 35.3 1510 NA 612 479 <50 447 <50 1790 1030 794

TRO2 W10 15-Jun-15 30.8 35.6 NS NA NS NS NS NS NS NS NS NS

TRO2 w11 22-Jun-15 30.9 35.7 544 NA 213 133 366 246 <50 92 580 371

TRO2 w12 29-Jun-15 30.3 35.5 NS NA NS NS NS NS NS NS NS NS

TRO2 w13 06-Jul-15 30.0 35.4 389 NA 94 348 <50 204 <50 <50 306 300

TRO2 w14 13-Jul-15 30.4 35.7 NS NA NS NS NS NS NS NS NS NS

TRO2 w15 20-Jul-15 30.5 35.7 NS NA NS NS NS NS NS NS NS NS

TRO2 W16 27-Jul-15 28.6 33.7 206 NA 366 52.2 50.5 163 <50 <50 173 181

TRO2 w17 03-Aug-15 28.2 33.3 NS NA NS NS NS NS NS NS NS NS

TRO2 w18 10-Aug-15 28.4 33.6 NS NA NS NS NS NS NS NS NS NS

TRO2 W19 17-Aug-15 28.3 33.8 NS NA NS NS NS NS NS NS NS NS

TRO2 W20 24-Aug-15 28.3 33.8 NS NA NS NS NS NS NS NS NS NS

TRO2 w21 31-Aug-15 25.7 319 NS NA NS NS NS NS NS NS NS NS

TRO2 w22 07-Sep-15 25.0 325 184 NA 65.1 <50 530 106 <50 <50 140 141

TRO2 w23 14-Sep-15 28.0 37.4 NS NA NS NS NS NS NS NS NS NS

TRO2 W24 21-Sep-15 21.7 32.4 NS NA NS NS NS NS NS NS NS NS

TRO2 W25 28-Sep-15 5.2 7.7 NS NA NS NS NS NS NS NS NS NS

TRO2 W26 05-Oct-15 14.8 21.3 NS NA NS NS NS NS NS NS NS NS

TRO2 w27 12-Oct-15 10.1 17.5 425 NA <50 <50 107 105 <50 <50 61.6 134

TRO2 w28 19-Oct-15 23.2 30.1 NS NA NS NS NS NS NS NS NS NS

TRO2 W29 26-Oct-15 11.2 17.3 NS NA NS NS NS NS NS NS NS NS

TRO2 W30 02-Nov-15 23.7 26.9 NS NA NS NS NS NS NS NS NS NS

TRO2 w31 09-Nov-15 23.2 21.1 1070 NA 91.3 55.4 <50 69.9 <50 112 128 NS?

TRO2 w32 16-Nov-15 23.3 16.2 NS NA NS NS NS NS NS NS NS NS
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Table 2. Iron, Dissolved (ugl/L)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU0L

FLOW H' [ FLow v*?
Phase Week Week of (gpm) (gpm) FDB | SMP | SBi1EFF | SFwEFF HSSFWMP11 ACIEFF | RDEFF | SB2EFF | BTEFF | AC2EFF
TRO2 w33 23-Nov-15 222 12.3 NS NA NS NS NS NS NS NS NS NS
TRO2 W34 30-Nov-15 21.7 10.3 2150 | 2360 299 <50 <50 58.8 <50 119 160 102
TRO2 W35 07-Dec-15 21.3 9.7 NS NS NS NS NS NS NS NS NS NS
TRO2 W36 14-Dec-15 311 17.1 NS NS NS NS NS NS NS NS NS NS
TRO2 w37 21-Dec-15 46.7 30.3 NS NS NS NS NS NS NS NS NS NS
TRO2 w38 28-Dec-15 46.3 29.9 NS NS NS NS NS NS NS NS NS NS
TRO2 W39 04-Jan-16 30.2 30.1 Ns* | 2890 219 645 <50 <50 <50 159 176 124
TRO2 W40 11-Jan-16 26.2 29.8 NS NS NS NS NS NS NS NS NS NS
TRO2 w41 18-Jan-16 25.9 29.9 NS NS NS NS NS NS NS NS NS NS
TRO2 w42 25-Jan-16 25.7 30.1 NS NS NS NS NS NS NS NS NS NS
TRO2 w43 01-Feb-16 25.5 29.6 Ns* | 1870 1000 186 57.6 <50 <50 410 161 67.2
TRO2 W44 08-Feb-16 24.9 311 NS NS NS NS NS NS NS NS NS NS
TRO2 W45 15-Feb-16 24.8 31.0 NS NS NS NS NS NS NS NS NS NS
TRO2 W46 22-Feb-16 24.7 30.8 NS NS NS NS NS NS NS NS NS NS
TRO2 w47 29-Feb-16 22.9 30.5 NS NS NS NS NS NS NS NS NS NS
TRO2 w48 07-Mar-16 215 29.7 Ns* | 3670 272 <50 <50 132 <50 165 230 60.7
TRO2 W49 14-Mar-16 20.5 29.7 NS NS NS NS NS NS NS NS NS NS
TRO2 W50 21-Mar-16 22.4 29.3 NS NS NS NS NS NS NS NS NS NS
TRO2 W51 28-Mar-16 235 29.5 NS NS NS NS NS NS NS NS NS NS
TRO2 W52 04-Apr-16 22.0 28.6 Ns* | 2000 1160 151 <50 70.6 <50 186 146 <50
TRO2 W53 11-Apr-16 20.9 275 NS NS NS NS NS NS NS NS NS NS
TRO2 W54 18-Apr-16 20.6 27.3 NS NS NS NS NS NS NS NS NS NS
TRO2 W55 25-Apr-16 19.4 26.3 NS NS NS NS NS NS NS NS NS NS
TRO2 W56 02-May-16 21.6 27.4 Ns* | 2530 169 83.6 <50 54.4 <50 <50 120 <50
TRO2 W57 09-May-16 24.3 29.1 NS NS NS NS NS NS NS NS NS NS
TRO2 W58 16-May-16 21.6 28.4 NS NS NS NS NS NS NS NS NS NS
TRO2 W59 23-May-16 25.0 29.3 NS NS NS NS NS NS NS NS NS NS
TRO2 W60 30-May-16 23.7 30.3 NS NS NS NS NS NS NS NS NS NS
TRO2 W61+ 06-Jun-16 22.0 28.8 Ns* | 2250 193 165 <50 59.6 <50 235 572 175
TRO2 w62 13-Jun-16 16.7 27.2 NS NS NS NS NS NS NS NS NS NS
TRO2 w63 20-Jun-16 17.7 275 NS NS NS NS NS NS NS NS NS NS
TRO2 W64 27-Jun-16 225 18.8 NS NS NS NS NS NS NS NS NS NS
TRO2 W65 04-Jul-16 25.5 16.5 NS* | 2020 283 58.6 <50 428 <50 339 116 56.5

AC2EFF = Aeration Cascade Effluent

BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent

C = Colonization

FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = horizontal treatment train average flow rate

Flow V = vertical treatment train average flow rate

gpm = gallons per minute

HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
J = Estimated result

NA = not available

NS = not sampled

OU = operable unit

R = rejected

RDEFF = Rock Drain Effluent

RL = reporting limit

SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent

SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent

SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
SMP = Static Mixer Pool

TR** = Test Run

Hg/L = microgram per liter

VWTT = Vertical Wetland Treatment Train

W+ = Week of Treatability Study Phase

*The flow data presented on the June 2016 Performance Summary for TRO2 W61 was recalculated based on more accurate data.

*The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.

2The Aeration Cascade in the VWTT was bypassed on different occasions between 27 OCT 2014 and 16 NOV 2014. The Aeration Cascade Effluent flow rate was used in the weekly flow
calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for the period 27 OCT 2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling Basin

No. 2 influent flow rates to better represent metals mass removal by the VWTT.

3 Monitoring location AC2EFF was not sampled during W31 of phase TRO2 because of Enhance Wetland Demonstration construction activities.
4 As of 04 JAN 2016, monitoring location FDB will not be sampled since it is no longer representative of the HWTT and VWTT influent due to changes during the construction of the Enhanced

Wetland Demonstration.
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Table 2A. Iron Dissolved (ug/L)

Enhanced Wetland Demonstration

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

FLOW EWD*

Phase Week Week of (gpm) SMP SB3EFF | MRCEFF BT2EFF AC3EFF
EWD-C W00 23-Nov-15 876.9 1350 <50 <50 558 551
EWD-C wol 30-Nov-15 706.1 2360 119 <50 249 276
EWD-C w02 07-Dec-15 590.9 NS NS NS NS NS
EWD-C wo3 14-Dec-15 576.6 4490 115 <50 129 84
EWD-C wo4 21-Dec-15 541.9 NS NS NS NS NS
EWD-C W05 28-Dec-15 535.8 NS NS NS NS NS
EWD-O W00 04-Jan-16 552.3 2890 <50 <50 <50 <50
EWD-O wol 11-Jan-16 557.3 NS NS NS NS NS
EWD-O w02 18-Jan-16 555.4 NS NS NS NS NS
EWD-O wo3 25-Jan-16 553.5 NS NS NS NS NS
EWD-O wo4 01-Feb-16 574.3 1870 <50 <50 <50 <50
EWD-O W05 08-Feb-16 535.6 NS NS NS NS NS
EWD-O W06 15-Feb-16 537.8 NS NS NS NS NS
EWD-O wo7 22-Feb-16 540.3 NS NS NS NS NS
EWD-O wo8s 29-Feb-16 543.7 NS NS NS NS NS
EWD-O W09 07-Mar-16 542.1 3670 <50 133 <50 <50
EWD-O w10 14-Mar-16 536.8 NS NS NS NS NS
EWD-O wil 21-Mar-16 552.0 NS NS NS NS NS
EWD-O w12 28-Mar-16 553.4 NS NS NS NS NS
EWD-O w13 04-Apr-16 526.7 2000 <50 133 <50 <50
EWD-O wi4 11-Apr-16 542.6 NS NS NS NS NS
EWD-O w15 18-Apr-16 476.2 NS NS NS NS NS
EWD-O W16 25-Apr-16 453.6 NS NS NS NS NS
EWD-O w17 02-May-16 537.7 2530 65.4 <50 <50 <50
EWD-O w18 09-May-16 557.2 NS NS NS NS NS
EWD-O w19 16-May-16 578.8 NS NS NS NS NS
EWD-O W20 23-May-16 546.6 3090 392 <50 194 153
EWD-O w21 30-May-16 524.5 NS NS NS NS NS
EWD-O w22 06-Jun-16 520.2 2250 613 <50 101 69.6
EWD-O w23 13-Jun-16 531.3 NS NS NS NS NS
EWD-O w24 20-Jun-16 468.5 NS NS NS NS NS
EWD-O w25 27-Jun-16 255.3 NS NS NS NS NS
EWD-O W26 04-Jul-16 540.3 2020 173 <50 71.2 <50

NOTES:

Non-detects are reported as less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing
(Colorado Department of Public Health and Environment Water Quality Control Commission 5 CCR 1002-34).

AC3EFF = EWD Aeration Cascade effluent monitoring location
BT2EFF = EWD Biotreatment Cell effluent monitoring location
EWD = Enhanced Wetland Demonstration

EWD-C = EWD Colonization Phase

EWD-O = EWD Operation Phase

Flow EWD = EWD average flow rate

gpm = gallons per minute

MRCEFF = EWD Manganese Removal Cell effluent monitoring location
NS = not sampled

OU = operable unit

RL = reporting limit

SB3EFF = EWD Settling Basin effluent monitoring location
SMP = Static Mixer Pool

Hg/L = microgram per liter

W** = Week of Treatability Study Phase

1 The EWD flow rate is estimated based on the system's effluent average flow rate.
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Table 3. Cadmium, Dissolved (ug/L)

Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study

Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

FLOW H' [ FLow V*?

Phase | Week | Week of (gpm) (gpm) FDB SMP SBIEFF | SFWEFF HSSFWMP11 | ACIEFF | RDEFF | SB2EFF BTEFF AC2EFF
c | woo | 15-sep-14 25.8 33.8 19.6 NA 18.9 18.4 <05 <05 <05 19.1 <05 <0.5
c | wor | 22-sep-14 30.7 44.5 20.2 NA 19.4 19 <05 <05 <05 18.8 <05 <05
c | wo2 | 29-sep-14 29.5 41.3 225 NA 21.2 20.4 <05 <05 <05 21.2 <05 <05
c | wos | oeo0ct14 30.2 35.1 223 NA 215 21 <05 <05 <05 22.1 <05 <05
c | woa| 130ct14 26.8 35.7 23 NA 21.9 20.7 <05 <05 <05 22.1 <05 <05
c | wos | 20-0ct-14 29.2 35.9 23.4 NA 23.6 23.6 0.6 <05 <05 24.1 <05 <05
c | wos | 27-0ct-14 27.7 43.2 22.7 NA 21.9 21.6 <05 <05 <05 R <05 <05
c | wo7 | 03-Nov-14 28.8 32.0 20.4 NA 21.2 21.1 1.1 0.51 <05 21.6 <05 <05
c | wos | 10-Nov-14 27.9 29.8 22.6 NA 21.9 21.4 <05 <05 <05 22.1 <05 <05
c | woo | 17-Nov-14 27.9 29.2 21.4 NA 20 20 <05 <05 <05 20.7 <05 <05
c | wio | 24-Nov-14 27.0 29.2 20.2 NA 19 19.2 <05 <05 <05 19 <05 <05
c | wir| o1-Dec14 25.9 28.5 NS NA NS NS NS NS NS NS NS NS
c | wi2 | o08-Dec14 25.5 27.8 215 NA 20 19.7 1.1 1 <05 19.6 <05 <05
c | wiz| 15-Dec-14 25.1 26.2 NS NA NS NS NS NS NS NS NS NS
c | wia| 22-pec14 24.1 25.4 NS NA NS NS NS NS NS NS NS NS
c | wis | 29-Dec-14 23.3 245 NS NA NS NS NS NS NS NS NS NS

TRO1 | woo | 05-Jan-15 22.7 25.7 19.1 NA 17.8 17.7 <05 <05 <05 17.9 <05 <05

TROL | wo1 | 12-Jan-15 21.6 27.3 NS NA NS NS NS NS NS NS NS NS

TROL | wo2 | 19-Jan-15 20.4 25.9 18.6 NA 16.8 16.3 <05 <05 <05 17.6 <05 <05

TRO1 | wo3 | 26-Jan-15 21.9 30.8 NS NA NS NS NS NS NS NS NS NS

TRO1 | wo4 | 02-Feb-15 27 32 18.3 NA 16.9 16.7 <05 <05 <05 17.2 <05 <05

TRO1 | wos | 09-Feb-15 27.8 30.3 NS NA NS NS NS NS NS NS NS NS

TRO1 | woe | 16-Feb-15 28.7 29.4 19.4 NA 18.5 17.4 <05 <05 <05 16.9 <05 <05

TRO1 | wo7 | 23-Feb-15 28.7 25.2 NS NA NS NS NS NS NS NS NS NS

TRO1 | wos | 02-Mar-15 28.2 24.9 NS NA NS NS NS NS NS NS NS NS

TROL | wo9 | 09-Mar-15 29.3 28.1 18.7 NA 17.1 16.5 <05 <05 <05 16.9 <05 <05

TROL | wio | 16-Mar-15 29.5 29.7 NS NA NS NS NS NS NS NS NS NS

TROL | wi1 | 23-Mar-15 34.9 36.4 23.7 NA 22.3 21.4 <05 <05 <05 23.6 <05 <05

TROL | w12 | 30-Mar-15 34.4 38.5 NS NA NS NS NS NS NS NS NS NS

TRO2 | woo | 06-Apr-15 32.3 36 18.7 NA 18 17 <05 <05 <05 18.1 <05 <05

TRO2 | wo1 | 13-Apr-15 38 39.8 NS NA NS NS NS NS NS NS NS NS

TRO2 | wo2 | 20-Apr-15 36.7 39.3 16.3 NA 15.6 14.9 <05 0.75 <05 16.1 <05 <05

TRO2 | wo3 | 27-Apr-15 36.1 39.3 NS NA NS NS NS NS NS NS NS NS

TRO2 | wo4 | 04-May-15 35.2 39.1 18.9 NA 30.2 275 <05 <05 <05 17.8 <05 <05

TRO2 | wos | 11-May-15 33.4 37.8 NS NA NS NS NS NS NS NS NS NS

TRO2 | woe | 18-May-15 32.0 36.6 79.1 NA 81.8 78.5 2.4 0.96 <05 75.3 <05 <05

TRO2 | wo7 | 25-May-16 319 36.2 NS NA NS NS NS NS NS NS NS NS

TRO2 | wos | 01-dun-15 313 35.7 NS NA NS NS NS NS NS NS NS NS

TRO2 | wog | 08-dun-15 30.9 35.3 76.2 NA 75.1 74.6 49.6 <05 <05 76.4 <05 <05

TRO2 | wio | 15-dun-15 30.8 35.6 NS NA NS NS NS NS NS NS NS NS

TRO2 | wi1 | 22-Jun-15 30.9 35.7 61.2 NA 62.4 63.8 55 <05 <05 64 <05 <05

TRO2 | w12 | 29-Jun-15 30.3 35.5 NS NA NS NS NS NS NS NS NS NS

TRO2 | w13 | 06-Jul-15 30.0 35.4 41.4 NA 40.2 37.1 42 <05 <05 39.9 <05 <05

TRO2 | w14 | 13-Jul-15 30.4 35.7 NS NA NS NS NS NS NS NS NS NS

TRO2 | wis | 20-Jul-15 30.5 35.7 NS NA NS NS NS NS NS NS NS NS

TRO2 | wie | 27-Jul-15 28.6 33.7 32 NA 30.8 29.1 <0.08 <0.08 <0.08 32 <0.08 <0.08

TRO2 | w17 | 03-Aug-15 28.2 33.3 NS NA NS NS NS NS NS NS NS NS

TRO2 | wis | 10-Aug-15 28.4 33.6 NS NA NS NS NS NS NS NS NS NS

TRO2 | wi9 | 17-Aug-15 28.3 33.8 NS NA NS NS NS NS NS NS NS NS

TRO2 | w20 | 24-Aug-15 28.3 33.8 NS NA NS NS NS NS NS NS NS NS

TRO2 | w21 | 31-Aug-15 25.7 319 NS NA NS NS NS NS NS NS NS NS

TRO2 | w22 | 07-Sep-15 25.0 325 22.1 NA 21.8 20.5 <05 <05 <05 22 <05 <05

TRO2 | w23 | 14-sep-15 28.0 37.4 NS NA NS NS NS NS NS NS NS NS

TRO2 | w24 | 21-sep-15 21.7 32.4 NS NA NS NS NS NS NS NS NS NS

TRO2 | w25 | 28-sep-15 5.2 7.7 NS NA NS NS NS NS NS NS NS NS

TRO2 | w26 | 05-Oct-15 14.8 21.3 NS NA NS NS NS NS NS NS NS NS

TRO2 | w27 | 12-Oct-15 10.1 17.5 19.5 NA 17.1 16.6 <05 <05 <05 18.4 <05 <05

TRO2 | w2s | 19-Oct-15 23.2 30.1 NS NA NS NS NS NS NS NS NS NS

TRO2 | w29 | 26-Oct-15 11.2 17.3 NS NA NS NS NS NS NS NS NS NS

TRO2 | w30 | 02-Nov-15 23.7 26.9 NS NA NS NS NS NS NS NS NS NS

TRO2 | w31 | 09-Nov-15 23.2 21.1 22.1 NA 19.1 18.5 <05 <05 <05 21 <05 NS?
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Table 3. Cadmium, Dissolved (ug/L)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

FLOW H' [ FLow V*?

Phase | Week | Week of (gpm) (gpm) FDB SMP SBIEFF | SFWEFF HSSFWMP11 | ACIEFF | RDEFF | SB2EFF BTEFF AC2EFF
TRO2 | w32 | 16-Nov-15 23.3 16.2 NS NA NS NS NS NS NS NS NS NS
TRO2 | w33 | 23-Nov-15 222 12.3 NS NA NS NS NS NS NS NS NS NS
TRO2 | w34 | 30-Nov-15 21.7 10.3 18.4 18.8 18.2 17.1 <05 <05 <05 18.3 <05 <05
TRO2 | w3s | 07-Dec-15 21.3 9.7 NS NS NS NS NS NS NS NS NS NS
TRO2 | w36 | 14-Dec-15 311 17.1 NS NS NS NS NS NS NS NS NS NS
TRO2 | w37 | 21-Dec-15 46.7 30.3 NS NS NS NS NS NS NS NS NS NS
TRO2 | w3s | 28-Dec-15 46.3 29.9 NS NS NS NS NS NS NS NS NS NS
TRO2 | w39 | 04-Jan-16 30.2 30.1 NS* 17.7 16.5 16.5 <05 <05 <05 16.1 <05 <05
TRO2 | wao | 11-Jan-16 26.2 29.8 NS NS NS NS NS NS NS NS NS NS
TRO2 | wa1 | 18-Jan-16 25.9 29.9 NS NS NS NS NS NS NS NS NS NS
TRO2 | wa2 | 25.Jan-16 25.7 30.1 NS NS NS NS NS NS NS NS NS NS
TRO2 | w43 | o1-Feb-16 25.5 29.6 NS* 16.7 15.5 14.9 <05 <05 <05 15.4 <05 <05
TRO2 | w44 | 08-Feb-16 24.9 311 NS NS NS NS NS NS NS NS NS NS
TRO2 | was | 15-Feb-16 24.8 31.0 NS NS NS NS NS NS NS NS NS NS
TRO2 | wae | 22-Feb-16 24.7 30.8 NS NS NS NS NS NS NS NS NS NS
TRO2 | wa7 | 29-Feb-16 22.9 30.5 NS NS NS NS NS NS NS NS NS NS
TRO2 | was | 07-Mar-16 215 29.7 NS* 18.6 16.9 14.8 <05 <05 <05 17.1 <05 <05
TRO2 | w49 | 14-Mar-16 20.5 29.7 NS NS NS NS NS NS NS NS NS NS
TRO2 | ws0 | 21-Mar-16 22.4 29.3 NS NS NS NS NS NS NS NS NS NS
TRO2 | ws1 | 28-Mar-16 235 29.5 NS NS NS NS NS NS NS NS NS NS
TRO2 | ws2 | 04-Apr-16 22.0 28.6 NS* 18.7 17.9 17 <05 <05 <05 16.1 <05 <05
TRO2 | ws3 | 11-Apr-16 20.9 275 NS NS NS NS NS NS NS NS NS NS
TRO2 | ws4 | 18-Apr-16 20.6 27.3 NS NS NS NS NS NS NS NS NS NS
TRO2 | wss | 25-Apr-16 19.4 26.3 NS NS NS NS NS NS NS NS NS NS
TRO2 | wse | 02-May-16 21.6 27.4 NS* 16.3 16.2 14.9 <05 <05 <05 15.7 <05 <05
TRO2 | ws7 | 09-May-16 24.3 29.1 NS NS NS NS NS NS NS NS NS NS
TRO2 | wss | 16-May-16 21.6 28.4 NS NS NS NS NS NS NS NS NS NS
TRO2 | ws9 | 23-May-16 25.0 29.3 NS NS NS NS NS NS NS NS NS NS
TRO2 | weo | 30-May-16 23.7 30.3 NS NS NS NS NS NS NS NS NS NS
TRO2 | we1* | 06-dun-16 22.0 28.8 NS* 66 68.1 66.6 17.8 <05 <05 68.8 <05 <05
TRO2 | we2 | 13-dun-16 16.7 27.2 NS NS NS NS NS NS NS NS NS NS
TRO2 | we3 | 20-dun-16 17.7 275 NS NS NS NS NS NS NS NS NS NS
TRO2 | we4 | 27-dun-16 225 18.8 NS NS NS NS NS NS NS NS NS NS
TRO2 | wWes | 04-Jul-16 25.5 16.5 NS* 38.5 36.4 36.2 5.9 <05 <05 37.3 <05 <05
NOTES:

Non-detects are reported as less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing (Colorado Department of Public Health and Environment Water

Quality Control Commission 5 CCR 1002-34).

AC1EFF = Aeration Channel Effluent/Rock Drain Influent

AC2EFF = Aeration Cascade Effluent

BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent

C = Colonization

FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = horizontal treatment train average flow rate

Flow V = vertical treatment train average flow rate

gpm = gallons per minute

HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
NA = not available

NS = not sampled

OU = operable unit

R = rejected

RDEFF = Rock Drain Effluent

RL = reporting limit

SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent

SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent

SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
SMP = Static Mixer Pool

TR** = Test Run

Hg/L = microgram per liter

VWTT = Vertical Wetland Treatment Train

W** = Week of Treatability Study Phase

*The flow data presented on the June 2016 Performance Summary for TRO2 W61 was recalculated based on more accurate data.

*The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.

2The Aeration Cascade in the VWTT was bypassed on different occasions between 27 OCT 2014 and 16 NOV 2014. The Aeration Cascade Effluent flow rate was used in the weekly flow
calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for the period 27 OCT 2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling Basin

No. 2 influent flow rates to better represent metals mass removal by the VWTT.

3 Monitoring location AC2EFF was not sampled during W31 of phase TRO2 because of Enhance Wetland Demonstration construction activities.

4 As of 04 JAN 2016, monitoring location FDB will not be sampled since it is no longer representative of the HWTT and VWTT influent due to changes during the construction of the Enhanced

Wetland Demonstration.
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Table 3A. Cadmium Dissolved (ug/L)

Enhanced Wetland Demonstration

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

FLOW EWD*

Phase Week Week of (gpm) SMP SB3EFF | MRCEFF BT2EFF AC3EFF
EWD-C W00 23-Nov-15 876.9 20.3 18.9 19 2.1 2.4
EWD-C wol 30-Nov-15 706.1 18.8 18.3 17.9 1.3 3.6
EWD-C w02 07-Dec-15 590.9 NS NS NS NS NS
EWD-C wo3 14-Dec-15 576.6 20.5 18.8 17.8 6.4J 0.58
EWD-C wo4 21-Dec-15 541.9 NS NS NS NS NS
EWD-C W05 28-Dec-15 535.8 NS NS NS NS NS
EWD-O W00 04-Jan-16 552.3 17.7 16.4 15.5 <0.5 <0.5
EWD-O wol 11-Jan-16 557.3 NS NS NS NS NS
EWD-O w02 18-Jan-16 555.4 NS NS NS NS NS
EWD-O wo3 25-Jan-16 553.5 NS NS NS NS NS
EWD-O wo4 01-Feb-16 574.3 16.7 16.6 15.1 1.1 <0.5
EWD-O W05 08-Feb-16 535.6 NS NS NS NS NS
EWD-O W06 15-Feb-16 537.8 NS NS NS NS NS
EWD-O wo7 22-Feb-16 540.3 NS NS NS NS NS
EWD-O wo8s 29-Feb-16 543.7 NS NS NS NS NS
EWD-O W09 07-Mar-16 542.1 18.6 17 15.2 <0.5 <0.5
EWD-O w10 14-Mar-16 536.8 NS NS NS NS NS
EWD-O wil 21-Mar-16 552.0 NS NS NS NS NS
EWD-O w12 28-Mar-16 553.4 NS NS NS NS NS
EWD-O w13 04-Apr-16 526.7 18.7 16.9 14.7 <0.5 <0.5
EWD-O wi4 11-Apr-16 542.6 NS NS NS NS NS
EWD-O w15 18-Apr-16 476.2 NS NS NS NS NS
EWD-O W16 25-Apr-16 453.6 NS NS NS NS NS
EWD-O w17 02-May-16 537.7 16.3 15.9 13 <0.5 <0.5
EWD-O w18 09-May-16 557.2 NS NS NS NS NS
EWD-O w19 16-May-16 578.8 NS NS NS NS NS
EWD-O W20 23-May-16 546.6 88.2 88.8 92.1 <0.5 <0.5
EWD-O w21 30-May-16 524.5 NS NS NS NS NS
EWD-O w22 06-Jun-16 520.2 66 66.7 65.9 0.63 <0.5
EWD-O w23 13-Jun-16 531.3 NS NS NS NS NS
EWD-O w24 20-Jun-16 468.5 NS NS NS NS NS
EWD-O w25 27-Jun-16 255.3 NS NS NS NS NS
EWD-O W26 04-Jul-16 540.3 385 36.8 36.5 <0.5 <0.5

NOTES:

Non-detects are reported as less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing
(Colorado Department of Public Health and Environment Water Quality Control Commission 5 CCR 1002-34).

AC3EFF = EWD Aeration Cascade effluent monitoring location
BT2EFF = EWD Biotreatment Cell effluent monitoring location
EWD = Enhanced Wetland Demonstration

EWD-C = EWD Colonization Phase

EWD-O = EWD Operation Phase

Flow EWD = EWD average flow rate

gpm = gallons per minute

MRCEFF = EWD Manganese Removal Cell effluent monitoring location
NS = not sampled

OU = operable unit

RL = reporting limit

SB3EFF = EWD Settling Basin effluent monitoring location
SMP = Static Mixer Pool

Hg/L = microgram per liter

W** = Week of Treatability Study Phase

1 The EWD flow rate is estimated based on the system's effluent average flow rate.
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Table 4. Zinc, Dissolved (ug/L)
Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

FLOWH! | FLOw V*?

Phase | Week | Week of (gpm) (gpm) FDB SMP SBIEFF | SFWEFF | HSSFWMP1l | ACIEFF | RDEFF | SB2EFF | BTEFF AC2EFF
Cc | woo | 15-sep-14 25.8 33.8 3500 NA 3140 3020 60.6 <10 62.5 3120 527 148
c | wo1 | 22-sep-14 30.7 445 3800 J NA 3240 3210 <10 27 30 3100 12.8 <10
c | wo2 | 29-sep-14 295 41.3 4000 NA 3520 3320 30.3 <10 <10 3450 J 10.8 279
c | wo3 | 06-Oct-14 30.2 35.1 3970 NA 3570 3440 115 37.9 102 3530 327 <10
c | wo4 | 13-Oct-14 26.8 35.7 4000 NA 3360 3060 90.4 60.5 53 3650 76.2 59.4
c | wos | 20-Oct-14 29.2 35.9 4160 NA 3610 3560 156 70 69.3 3840 56.4 65.7
c | woe | 27-Oct-14 27.7 43.2 4120 NA 3690 3530 79.9 47.8 47.9 R <10 46.9
c | wo7 | 03-Nov-14 28.8 32.0 3790 NA 3460 3340 391 190 54 3650 83.3 91.7
c | wos | 10-Nov-14 27.9 29.8 4230 NA 3740 3590 152 48.3 <10 3810 15.2 49.4
c | wo9 | 17-Nov-14 27.9 29.2 3770 NA 3260 3370 74 44.1 235 3500 50.5 48.8
Cc | wio | 24-Nov-14 27.0 29.2 3760 NA 3220 3170 105 168 159 3320 41.8 54.5
c | wi1l | o1-Dec-14 25.9 285 NS NA NS NS NS NS NS NS NS NS
c | wi2 | 08-Dec-14 255 27.8 3900 NA 3350 3350 503 439 106 3430 380 368
Cc | wi3 | 15-Dec-14 25.1 26.2 NS NA NS NS NS NS NS NS NS NS
Cc | wi4 | 22-Dec-14 24.1 25.4 NS NA NS NS NS NS NS NS NS NS
Cc | wis | 29-Dec-14 233 245 NS NA NS NS NS NS NS NS NS NS

TROL | W00 | 05-Jan-15 227 25.7 3470 NA 2830 2900 215 15.3 383 3010J 26.9 26.1

TROL | WOl | 12-Jan-15 216 273 NS NA NS NS NS NS NS NS NS NS

TROL | W02 | 19-Jan-15 20.4 25.9 3610 NA 2640 2560 20.7 11.1 427 3100 335 253

TROL | W03 | 26-Jan-15 21.9 30.8 NS NA NS NS NS NS NS NS NS NS

TROL | W04 | 02-Feb-15 27 32 3520 NA 2980 2880 129 205 52.9 3120 89.4 63.7

TROL | W05 | 09-Feb-15 27.8 303 NS NA NS NS NS NS NS NS NS NS

TROL | W06 | 16-Feb-15 28.7 29.4 3740 NA 3100 2900 84.8 38 485 3160 30.6 38.4

TROL | W07 | 23-Feb-15 28.7 25.2 NS NA NS NS NS NS NS NS NS NS

TROL | W08 | 02-Mar-15 28.2 24.9 NS NA NS NS NS NS NS NS NS NS

TROL | W09 | 09-Mar-15 29.3 28.1 3290 NA 2780 2710 19.1 16.6 57.1 2870J 117 16.7

TROL | W10 | 16-Mar-15 295 29.7 NS NA NS NS NS NS NS NS NS NS

TROL | Wil | 23-Mar-15 34.9 36.4 4270 NA 3750 3610 <10 <10 52.4 3960 30.4 242

TROL | W12 | 30-Mar-15 34.4 385 NS NA NS NS NS NS NS NS NS NS

TRO2 | W00 | 06-Apr-15 323 36 3540 NA 2920 2710 28.2 <10 44 3220 14.2 12.7

TRO2 | WOl | 13-Apr-15 38 39.8 NS NA NS NS NS NS NS NS NS NS

TRO2 | W02 | 20-Apr-15 36.7 39.3 3060 NA 2660 2390 68.3 333 38.2 2960 12.6 10.7

TRO2 | W03 | 27-Apr-15 36.1 39.3 NS NA NS NS NS NS NS NS NS NS

TRO2 | W04 | 04-May-15 35.2 39.1 3490 NA 5240 5090 326 <10 62.2 3070 23.2 34.7

TRO2 | W05 | 11-May-15 334 37.8 NS NA NS NS NS NS NS NS NS NS

TRO2 | W06 | 18-May-15 32.0 36.6 13400 NA 13400 13000 1490 J 651 316 12900 J 257 225

TRO2 | W07 | 25-May-16 319 36.2 NS NA NS NS NS NS NS NS NS NS

TRO2 | W08 | 01-Jun-15 313 35.7 NS NA NS NS NS NS NS NS NS NS

TRO2 | W09 | 08-Jun-15 30.9 353 12300 NA 12000 11900 9630 125 187 12600 961 1090

TRO2 | W10 | 15-Jun-15 30.8 35.6 NS NA NS NS NS NS NS NS NS NS

TRO2 | Wil | 22-Jun-15 30.9 35.7 10500 NA 10400 10700 3600 82.9 393 10800 398 54

TRO2 | W12 | 29-Jun-15 303 355 NS NA NS NS NS NS NS NS NS NS

TRO2 | W13 | 06-Ju-15 30.0 35.4 6750 NA 6390 5680 3140 96.2 408 6420 1510J 854

TRO2 | W14 | 13-Ju-15 30.4 35.7 NS NA NS NS NS NS NS NS NS NS

TRO2 | W15 | 20-Ju-15 305 35.7 NS NA NS NS NS NS NS NS NS NS

TRO2 | W16 | 27-Ju-15 28.6 337 5820 NA 5320J 5160 861 11 236 5650 62.8 38.2

TRO2 | W17 | 03-Aug-15 28.2 333 NS NA NS NS NS NS NS NS NS NS

TRO2 | W18 | 10-Aug-15 28.4 336 NS NA NS NS NS NS NS NS NS NS

TRO2 | W19 | 17-Aug-15 283 33.8 NS NA NS NS NS NS NS NS NS NS

TRO2 | W20 | 24-Aug-15 283 33.8 NS NA NS NS NS NS NS NS NS NS

TRO2 | W21 | 31-Aug-15 25.7 319 NS NA NS NS NS NS NS NS NS NS

TRO2 | W22 | 07-Sep-15 25.0 325 4030 NA 3520 3320 27.4 <10 83.1 3800 39.8 20

TRO2 | W23 | 14-Sep-15 28.0 37.4 NS NA NS NS NS NS NS NS NS NS

TRO2 | W24 | 21-Sep-15 217 324 NS NA NS NS NS NS NS NS NS NS

TRO2 | W25 | 28-Sep-15 5.2 7.7 NS NA NS NS NS NS NS NS NS NS

TRO2 | W26 | 05-Oct-15 14.8 213 NS NA NS NS NS NS NS NS NS NS

TRO2 | W27 | 12-Oct-15 10.1 175 3590 NA 2740 2640 533 13.9 64.6 2980 <10 <10

TRO2 | W28 | 19-Oct-15 232 30.1 NS NA NS NS NS NS NS NS NS NS

TRO2 | W29 | 26-Oct-15 11.2 17.3 NS NA NS NS NS NS NS NS NS NS

TRO2 | W30 | 02-Nov-15 237 26.9 NS NA NS NS NS NS NS NS NS NS

TRO2 | W31 | 09-Nov-15 232 21.1 4060 NA 4000 3790 776 15.4 113 4090 11.3 NS®
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Table 4. Zinc, Dissolved (ug/L)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

FLOWH! | FLOw V*?

Phase | Week | Week of (gpm) (gpm) FDB SMP SBIEFF | SFWEFF | HSSFWMP1l | ACIEFF | RDEFF | SB2EFF | BTEFF AC2EFF
TRO2 | W32 | 16-Nov-15 233 16.2 NS NA NS NS NS NS NS NS NS NS
TRO2 | W33 | 23-Nov-15 222 12.3 NS NA NS NS NS NS NS NS NS NS
TRO2 | W34 | 30-Nov-15 217 10.3 3340 3550 3230 2980 491 14.9 111 3300 42 <10
TRO2 | W35 | 07-Dec-15 213 9.7 NS NS NS NS NS NS NS NS NS NS
TRO2 | W36 | 14-Dec-15 31.1 17.1 NS NS NS NS NS NS NS NS NS NS
TRO2 | W37 | 21-Dec-15 46.7 303 NS NS NS NS NS NS NS NS NS NS
TRO2 | W38 | 28-Dec-15 46.3 29.9 NS NS NS NS NS NS NS NS NS NS
TRO2 | W39 | 04-Jan-16 30.2 30.1 NS* 3680 3220 3180 111 16.9 136 3230 211 <10
TRO2 | W40 | 11-Jan-16 26.2 29.8 NS NS NS NS NS NS NS NS NS NS
TRO2 | w4l | 18-Jan-16 25.9 29.9 NS NS NS NS NS NS NS NS NS NS
TRO2 | W42 | 25-Jan-16 25.7 30.1 NS NS NS NS NS NS NS NS NS NS
TRO2 | W43 | 01-Feb-16 255 29.6 NS* 3410 3060 2940 75 23 130 3060 11.7 <10
TRO2 | W44 | 08-Feb-16 24.9 31.1 NS NS NS NS NS NS NS NS NS NS
TRO2 | W45 | 15-Feb-16 24.8 31.0 NS NS NS NS NS NS NS NS NS NS
TRO2 | W46 | 22-Feb-16 247 30.8 NS NS NS NS NS NS NS NS NS NS
TRO2 | W47 | 29-Feb-16 229 305 NS NS NS NS NS NS NS NS NS NS
TRO2 | W48 | 07-Mar-16 215 29.7 NS* 3450 3000 2850 <10 15 1353 3090 20.6 17.7
TRO2 | W49 | 14-Mar-16 205 29.7 NS NS NS NS NS NS NS NS NS NS
TRO2 | W50 | 21-Mar-16 224 293 NS NS NS NS NS NS NS NS NS NS
TRO2 | W51 | 28-Mar-16 235 295 NS NS NS NS NS NS NS NS NS NS
TRO2 | W52 | 04-Apr-16 22.0 28.6 NS* 3480 3320 3070 <10 <10 167 2910 <10 285
TRO2 | W53 | 11-Apr-16 20.9 275 NS NS NS NS NS NS NS NS NS NS
TRO2 | W54 | 18-Apr-16 20.6 273 NS NS NS NS NS NS NS NS NS NS
TRO2 | W55 | 25-Apr-16 19.4 26.3 NS NS NS NS NS NS NS NS NS NS
TRO2 | W56 | 02-May-16 216 27.4 NS* 3760 3000 2730 <10 239 208 2960 16 36.7
TRO2 | W57 | 09-May-16 243 29.1 NS NS NS NS NS NS NS NS NS NS
TRO2 | W58 | 16-May-16 216 28.4 NS NS NS NS NS NS NS NS NS NS
TRO2 | W59 | 23-May-16 25.0 29.3 NS NS NS NS NS NS NS NS NS NS
TRO2 | W60 | 30-May-16 237 303 NS NS NS NS NS NS NS NS NS NS
TRO2 | W61* | 06-Jun-16 22.0 28.8 Ns* 10500 10200 10700 9510 1280 657 10500 244 108
TRO2 | W62 | 13-Jun-16 16.7 27.2 NS NS NS NS NS NS NS NS NS NS
TRO2 | W63 | 20-Jun-16 17.7 275 NS NS NS NS NS NS NS NS NS NS
TRO2 | W64 | 27-Jun-16 225 18.8 NS NS NS NS NS NS NS NS NS NS
TRO2 | W65 | 04-Ju-16 255 16.5 NS* 6370 6190 6110 3440 70.6 425 6300 99.4 20.6
NOTES:

Non-detects are reported as less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing (Colorado Department of Public Health and Environment Water Quality Control

Commission 5 CCR 1002-34).

ACI1EFF = Aeration Channel Effluent/Rock Drain Influent

AC2EFF = Aeration Cascade Effluent

BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent

C = Colonization

FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = horizontal treatment train average flow rate

Flow V = vertical treatment train average flow rate

gpm = gallons per minute

HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
J = Estimated result

MDL = method detection limit

NA = not available

NS = not sampled

OU = operable unit

R =rejected

RDEFF = Rock Drain Effluent

RL = reporting limit

SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent

SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent

SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
SMP = Static Mixer Pool

TR** = Test Run

pg/L = microgram per liter

VWTT = Vertical Wetland Treatment Train

W** = Week of Treatability Study Phase

*The flow data presented on the June 2016 Performance Summary for TR02 W61 was recalculated based on more accurate data.

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.

2The Aeration Cascade in the VWTT was bypassed on different occasions between 27 OCT 2014 and 16 NOV 2014. The Aeration Cascade Effluent flow rate was used in the weekly flow calculations in
monthly reports for the VWTT prior to DEC 2014. The flow rates for the period 27 OCT 2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling Basin No. 2 influent flow rates to

better represent metals mass removal by the VWTT.

® Monitoring location AC2EFF was not sampled during W31 of phase TRO02 because of Enhance Wetland Demonstration construction activities.

“As of 04 JAN 2016, monitoring location FDB will not be sampled since it is no longer representative of the HWTT and VWTT influent due to changes during the construction of the Enhanced Wetland

Demonstration.

11 of 55



Table 4A. Zinc Dissolved (ug/L)

Enhanced Wetland Demonstration

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

FLOW EWD*

Phase Week Week of (gpm) SMP SB3EFF | MRCEFF BT2EFF AC3EFF
EWD-C W00 23-Nov-15 876.9 3900 3370 3330 456 475
EWD-C wol 30-Nov-15 706.1 3550 3240 3150 357 1060
EWD-C w02 07-Dec-15 590.9 NS NS NS NS NS
EWD-C wo3 14-Dec-15 576.6 4260 4010 3710 1800 J 172
EWD-C wo4 21-Dec-15 541.9 NS NS NS NS NS
EWD-C W05 28-Dec-15 535.8 NS NS NS NS NS
EWD-O W00 04-Jan-16 552.3 3680 3120 2980 12.6 31.6
EWD-O wol 11-Jan-16 557.3 NS NS NS NS NS
EWD-O w02 18-Jan-16 555.4 NS NS NS NS NS
EWD-O wo3 25-Jan-16 553.5 NS NS NS NS NS
EWD-O wo4 01-Feb-16 574.3 3410 2600 2400 426 17.6
EWD-O W05 08-Feb-16 535.6 NS NS NS NS NS
EWD-O W06 15-Feb-16 537.8 NS NS NS NS NS
EWD-O wo7 22-Feb-16 540.3 NS NS NS NS NS
EWD-O wo8s 29-Feb-16 543.7 NS NS NS NS NS
EWD-O W09 07-Mar-16 542.1 3450 3100 2860 14.6 345
EWD-O w10 14-Mar-16 536.8 NS NS NS NS NS
EWD-O wil 21-Mar-16 552.0 NS NS NS NS NS
EWD-O w12 28-Mar-16 553.4 NS NS NS NS NS
EWD-O w13 04-Apr-16 526.7 3480 2970 2610 284 152
EWD-O wi4 11-Apr-16 542.6 NS NS NS NS NS
EWD-O w15 18-Apr-16 476.2 NS NS NS NS NS
EWD-O W16 25-Apr-16 453.6 NS NS NS NS NS
EWD-O w17 02-May-16 537.7 3760 3340 2640 12.2 <10
EWD-O w18 09-May-16 557.2 NS NS NS NS NS
EWD-O w19 16-May-16 578.8 NS NS NS NS NS
EWD-O W20 23-May-16 546.6 14400 14600 15600 84.2 337
EWD-O w21 30-May-16 524.5 NS NS NS NS NS
EWD-O w22 06-Jun-16 520.2 10500 10500 10500 442 18.3
EWD-O w23 13-Jun-16 531.3 NS NS NS NS NS
EWD-O w24 20-Jun-16 468.5 NS NS NS NS NS
EWD-O w25 27-Jun-16 255.3 NS NS NS NS NS
EWD-O W26 04-Jul-16 540.3 6370 6140 6190 132 <10

NOTES:

Non-detects are reported as less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing
(Colorado Department of Public Health and Environment Water Quality Control Commission 5 CCR 1002-34).

AC3EFF = EWD Aeration Cascade effluent monitoring location
BT2EFF = EWD Biotreatment Cell effluent monitoring location
EWD = Enhanced Wetland Demonstration

EWD-C = EWD Colonization Phase

EWD-O = EWD Operation Phase

Flow EWD = EWD average flow rate

gpm = gallons per minute

MRCEFF = EWD Manganese Removal Cell effluent monitoring location
NS = not sampled

OU = operable unit

RL = reporting limit

SB3EFF = EWD Settling Basin effluent monitoring location
SMP = Static Mixer Pool

Hg/L = microgram per liter

W** = Week of Treatability Study Phase

1 The EWD flow rate is estimated based on the system's effluent average flow rate.
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Table 5. Manganese, Dissolved (ug/L)
Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU0L1

FLOW H! FLOW V*?

Phase Week Week of (gpm) (gpm) FDB SMP | SBIEFF | SFWEFF HSSFWMP11 ACIEFF | RDEFF | SB2EFF | BTEFF | AC2EFF
[$ W00 15-Sep-14 25.8 33.8 2080 NA 2100 2040 J 1730J 1610 1760 2110 1690 1700
[¢ wo1 22-Sep-14 30.7 445 2160J NA 2100 2110 1860 J 1630 1620 2110 2000 1970
[¢ w02 29-Sep-14 295 41.3 2200 NA 2200 2100 1800 1660 1500 21403 21703 2110
[¢ w03 06-Oct-14 30.2 35.1 2260 NA 2250 2230 1930 1840 1750 J 2280 22207 2160
[¢ W04 13-Oct-14 26.8 35.7 2310 B NA 23108 2180 B 2000 B 1950 B 1970 B 23108 2030 B 2040 B
[¢ W05 20-Oct-14 29.2 35.9 2270 NA 2440 2370 2000 J 1990 2030 2360 1780 1820
[¢ W06 27-Oct-14 27.7 43.2 2220 NA 2300 2240 1960 1950 1650 J R 1470 1520
[¢ wo7 03-Nov-14 28.8 32.0 2250 NA 2260 2270 1490 1540 594 J 2270 1750 1750
[¢ w08 10-Nov-14 27.9 29.8 2400 NA 2430 2390 1080 1280 2933 2300J 1690 J 1750
[¢ W09 17-Nov-14 27.9 29.2 2260 NA 2240 2340 904 J 1020 396 J 2220 1670 1680
[¢ W10 24-Nov-14 27.0 29.2 2180 NA 2170 2160 695 J 843 106 J 2110 1410 1340
[¢ w1l 01-Dec-14 25.9 285 NS NA NS NS NS NS NS NS NS NS
[¢ w12 08-Dec-14 255 27.8 2200 NA 2220 2200 686 825 232 2200 568 571
[¢ w13 15-Dec-14 25.1 26.2 NS NA NS NS NS NS NS NS NS NS
[¢ w14 22-Dec-14 24.1 25.4 NS NA NS NS NS NS NS NS NS NS
[¢ w15 29-Dec-14 233 245 NS NA NS NS NS NS NS NS NS NS

TRO1 W00 05-Jan-15 227 25.7 2150 NA 2150 2110 717 734 141 2130J 519 520

TRO1 wo1 12-Jan-15 216 27.3 NS NA NS NS NS NS NS NS NS NS

TRO1 w02 19-Jan-15 20.4 25.9 2070 NA 2000 2020 819J 737 190 2130 592 J 618

TRO1 w03 26-Jan-15 21.9 30.8 NS NA NS NS NS NS NS NS NS NS

TRO1 W04 02-Feb-15 27 32 2070 NA 2070 2020 1110 931 654 2070 1290 1270

TRO1 W05 09-Feb-15 27.8 30.3 NS NA NS NS NS NS NS NS NS NS

TRO1 W06 16-Feb-15 28.7 29.4 2100 NA 2060 1960 1100 917 721 2050 525 521

TRO1 wo7 23-Feb-15 28.7 25.2 NS NA NS NS NS NS NS NS NS NS

TRO1 w08 02-Mar-15 28.2 24.9 NS NA NS NS NS NS NS NS NS NS

TRO1 W09 09-Mar-15 29.3 28.1 2090 NA 2040 1970 930J 812 641 1840 J 489 500

TRO1 W10 16-Mar-15 295 29.7 NS NA NS NS NS NS NS NS NS NS

TRO1 w1l 23-Mar-15 34.9 36.4 2070 NA 2070 2040 1050 J 904 1020 2160 566 558

TRO1 w12 30-Mar-15 34.4 385 NS NA NS NS NS NS NS NS NS NS

TRO2 W00 06-Apr-15 323 36 1870 B NA 1880 B 1880 B 969 B 830 B 913B 1910 B 1040 J 1040 B

TRO2 wo1 13-Apr-15 38 39.8 NS NA NS NS NS NS NS NS NS NS

TRO2 w02 20-Apr-15 36.7 39.3 1840 NA 1900 1840 927 912 7323 1870 816 8441

TRO2 w03 27-Apr-15 36.1 39.3 NS NA NS NS NS NS NS NS NS NS

TRO2 W04 04-May-15 35.2 39.1 1910 NA 2230 2170 976 893 949 1830 718 689

TRO2 W05 11-May-15 334 37.8 NS NA NS NS NS NS NS NS NS NS

TRO2 W06 18-May-15 32.0 36.6 4260 NA 4440 4270 1600 J 1280 387 4080 J 1060 1080

TRO2 wo7 25-May-16 319 36.2 NS NA NS NS NS NS NS NS NS NS

TRO2 w08 01-Jun-15 313 35.7 NS NA NS NS NS NS NS NS NS NS

TRO2 W09 08-Jun-15 30.9 353 3970 NA 3920 3860 3370 3190J 69.8 3970 3880 3730

TRO2 W10 15-Jun-15 30.8 35.6 NS NA NS NS NS NS NS NS NS NS

TRO2 w1l 22-Jun-15 30.9 35.7 3440 B NA 3460 B 3480 B 3390 B 3070J 3798 3640 B 5500 B 4210B

TRO2 w12 29-Jun-15 30.3 355 NS NA NS NS NS NS NS NS NS NS

TRO2 w13 06-Jul-15 30.0 35.4 3350 NA 3270 3100 2380 2420 328 3230 3720 3810

TRO2 w14 13-Jul-15 30.4 35.7 NS NA NS NS NS NS NS NS NS NS

TRO2 w15 20-Jul-15 305 35.7 NS NA NS NS NS NS NS NS NS NS

TRO2 W16 27-Jul-15 28.6 337 2860 NA 2830J 2760 1030 1710 736 2850 1620 1540

TRO2 w17 03-Aug-15 28.2 333 NS NA NS NS NS NS NS NS NS NS

TRO2 w18 10-Aug-15 28.4 336 NS NA NS NS NS NS NS NS NS NS

TRO2 w19 17-Aug-15 283 33.8 NS NA NS NS NS NS NS NS NS NS

TRO2 W20 24-Aug-15 283 33.8 NS NA NS NS NS NS NS NS NS NS

TRO2 w21 31-Aug-15 25.7 319 NS NA NS NS NS NS NS NS NS NS

TRO2 w22 07-Sep-15 25.0 325 2410 NA 2380 2260 1010 1220 603 2470 1150 1170

TRO2 w23 14-Sep-15 28.0 37.4 NS NA NS NS NS NS NS NS NS NS

TRO2 W24 21-Sep-15 217 324 NS NA NS NS NS NS NS NS NS NS

TRO2 w25 28-Sep-15 5.2 7.7 NS NA NS NS NS NS NS NS NS NS

TRO2 W26 05-Oct-15 14.8 213 NS NA NS NS NS NS NS NS NS NS

TRO2 w27 12-Oct-15 10.1 175 2380 NA 2210 2150 560 1200 389 2370 1030 1160

TRO2 w28 19-Oct-15 232 30.1 NS NA NS NS NS NS NS NS NS NS

TRO2 w29 26-Oct-15 11.2 17.3 NS NA NS NS NS NS NS NS NS NS

TRO2 W30 02-Nov-15 237 26.9 NS NA NS NS NS NS NS NS NS NS

TRO2 w31 09-Nov-15 232 211 2460 NA 2210 2130 121 738 16.7 2400 720 NS?
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Table 5. Manganese, Dissolved (ug/L)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU0L1

FLOW H! FLOW V*?
Phase Week Week of (gpm) (gpm) FDB SMP | SBIEFF | SFWEFF HSSFWMP11 ACIEFF | RDEFF | SB2EFF | BTEFF | AC2EFF
TRO2 w32 16-Nov-15 233 16.2 NS NA NS NS NS NS NS NS NS NS
TRO2 w33 23-Nov-15 222 12.3 NS NA NS NS NS NS NS NS NS NS
TRO2 w34 30-Nov-15 217 10.3 2250 2220 2350 2250 775 633 24 2340 256 269
TRO2 w35 07-Dec-15 213 9.7 NS NS NS NS NS NS NS NS NS NS
TRO2 W36 14-Dec-15 31.1 17.1 NS NS NS NS NS NS NS NS NS NS
TRO2 w37 21-Dec-15 46.7 303 NS NS NS NS NS NS NS NS NS NS
TRO2 w38 28-Dec-15 46.3 29.9 NS NS NS NS NS NS NS NS NS NS
TRO2 W39 04-Jan-16 30.2 30.1 NS* 2260 2320 2260 131 526 224 2190 569 538
TRO2 W40 11-Jan-16 26.2 29.8 NS NS NS NS NS NS NS NS NS NS
TRO2 w41 18-Jan-16 25.9 29.9 NS NS NS NS NS NS NS NS NS NS
TRO2 w42 25-Jan-16 25.7 30.1 NS NS NS NS NS NS NS NS NS NS
TRO2 w43 01-Feb-16 255 29.6 NS* 2120 2060 2120 253 366 <1 2100 339 258
TRO2 w44 08-Feb-16 24.9 31.1 NS NS NS NS NS NS NS NS NS NS
TRO2 W45 15-Feb-16 24.8 31.0 NS NS NS NS NS NS NS NS NS NS
TRO2 W46 22-Feb-16 247 30.8 NS NS NS NS NS NS NS NS NS NS
TRO2 w47 29-Feb-16 229 305 NS NS NS NS NS NS NS NS NS NS
TRO2 w48 07-Mar-16 215 29.7 NS* 2010 2120 1800 482 802 1.2 2050 752 514
TRO2 W49 14-Mar-16 205 29.7 NS NS NS NS NS NS NS NS NS NS
TRO2 W50 21-Mar-16 224 29.3 NS NS NS NS NS NS NS NS NS NS
TRO2 W51 28-Mar-16 235 295 NS NS NS NS NS NS NS NS NS NS
TRO2 W52 04-Apr-16 22.0 28.6 NS* 2040 2080 1890 471 501 <1 1820 670 264
TRO2 W53 11-Apr-16 20.9 275 NS NS NS NS NS NS NS NS NS NS
TRO2 W54 18-Apr-16 20.6 27.3 NS NS NS NS NS NS NS NS NS NS
TRO2 W55 25-Apr-16 19.4 26.3 NS NS NS NS NS NS NS NS NS NS
TRO2 W56 02-May-16 216 27.4 NS* 1930 2070 1850 465 413 <1 2020 1540 982
TRO2 W57 09-May-16 243 29.1 NS NS NS NS NS NS NS NS NS NS
TRO2 W58 16-May-16 216 28.4 NS NS NS NS NS NS NS NS NS NS
TRO2 W59 23-May-16 25.0 29.3 NS NS NS NS NS NS NS NS NS NS
TRO2 W60 30-May-16 237 303 NS NS NS NS NS NS NS NS NS NS
TRO2 W61* 06-Jun-16 22.0 28.8 NS* 3700 3780 3710 1180 1160 1.9 3750 2220 1140
TRO2 w62 13-Jun-16 16.7 27.2 NS NS NS NS NS NS NS NS NS NS
TRO2 w63 20-Jun-16 17.7 275 NS NS NS NS NS NS NS NS NS NS
TRO2 W64 27-Jun-16 225 18.8 NS NS NS NS NS NS NS NS NS NS
TRO2 W65 04-Jul-16 255 16.5 NS* 3500 3580 3490 575 693 26 3670 1620 971
NOTES:

Non-detects are reported as less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing (Colorado Department of Public Health and Environment Water Quality Control

Commission 5 CCR 1002-34).

AC1EFF = Aeration Channel Effluent/Rock Drain Influent

AC2EFF = Aeration Cascade Effluent

B = Analyte is detected in an associated blank

BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent

C = Colonization

FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = horizontal treatment train average flow rate

Flow V = vertical treatment train average flow rate

gpm = gallons per minute

HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
J = Estimated result

MDL = method detection limit

NA = not available

NS = not sampled

OU = operable unit

R =rejected

RDEFF = Rock Drain Effluent

RL = reporting limit

SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent

SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent

SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
SMP = Static Mixer Pool

TR** = Test Run

pg/L = microgram per liter

VWTT = Vertical Wetland Treatment Train

W** = Week of Treatability Study Phase

*The flow data presented on the June 2016 Performance Summary for TR0O2 W61 was recalculated based on more accurate data.

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.

2The Aeration Cascade in the VWTT was bypassed on different occasions between 27 OCT 2014 and 16 NOV 2014. The Aeration Cascade Effluent flow rate was used in the weekly flow calculations in
monthly reports for the VWTT prior to DEC 2014. The flow rates for the period 27 OCT 2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling Basin No. 2 influent flow rates to

better represent metals mass removal by the VWTT.

® Monitoring location AC2EFF was not sampled during W31 of phase TRO2 because of Enhance Wetland Demonstration construction activities.
“As of 04 JAN 2016, monitoring location FDB will not be sampled since it is no longer representative of the HWTT and VWTT influent due to changes during the construction of the Enhanced Wetland

Demonstration.
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Table 5A. Manganese Dissolved (ug/L)

Enhanced Wetland Demonstration

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

FLOW EWD*

Phase Week Week of (gpm) SMP SB3EFF | MRCEFF BT2EFF AC3EFF
EWD-C W00 23-Nov-15 876.9 2340 2290 2280 1780 1820
EWD-C wol 30-Nov-15 706.1 2220 2410 2380 2040 2050
EWD-C w02 07-Dec-15 590.9 NS NS NS NS NS
EWD-C wo3 14-Dec-15 576.6 2420 2420 2210 1980 1910
EWD-C wo4 21-Dec-15 541.9 NS NS NS NS NS
EWD-C W05 28-Dec-15 535.8 NS NS NS NS NS
EWD-O W00 04-Jan-16 552.3 2260 2330 1910 410 407
EWD-O wol 11-Jan-16 557.3 NS NS NS NS NS
EWD-O w02 18-Jan-16 555.4 NS NS NS NS NS
EWD-O wo3 25-Jan-16 553.5 NS NS NS NS NS
EWD-O wo4 01-Feb-16 574.3 2120 2020 1580 174 183
EWD-O W05 08-Feb-16 535.6 NS NS NS NS NS
EWD-O W06 15-Feb-16 537.8 NS NS NS NS NS
EWD-O wo7 22-Feb-16 540.3 NS NS NS NS NS
EWD-O wo8s 29-Feb-16 543.7 NS NS NS NS NS
EWD-O W09 07-Mar-16 542.1 2010 2010 1400 150 153
EWD-O w10 14-Mar-16 536.8 NS NS NS NS NS
EWD-O wil 21-Mar-16 552.0 NS NS NS NS NS
EWD-O w12 28-Mar-16 553.4 NS NS NS NS NS
EWD-O w13 04-Apr-16 526.7 2040 2040 1300 136 138
EWD-O wi4 11-Apr-16 542.6 NS NS NS NS NS
EWD-O w15 18-Apr-16 476.2 NS NS NS NS NS
EWD-O W16 25-Apr-16 453.6 NS NS NS NS NS
EWD-O w17 02-May-16 537.7 1930 1920 1050 730 726
EWD-O w18 09-May-16 557.2 NS NS NS NS NS
EWD-O w19 16-May-16 578.8 NS NS NS NS NS
EWD-O W20 23-May-16 546.6 3900 4170 4120 2100 2140
EWD-O w21 30-May-16 524.5 NS NS NS NS NS
EWD-O w22 06-Jun-16 520.2 3700 3740 3400 1600 1660
EWD-O w23 13-Jun-16 531.3 NS NS NS NS NS
EWD-O w24 20-Jun-16 468.5 NS NS NS NS NS
EWD-O w25 27-Jun-16 255.3 NS NS NS NS NS
EWD-O W26 04-Jul-16 540.3 3500 3670 3400 1430 1420

NOTES:

Non-detects are reported as less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing
(Colorado Department of Public Health and Environment Water Quality Control Commission 5 CCR 1002-34).

AC3EFF = EWD Aeration Cascade effluent monitoring location
BT2EFF = EWD Biotreatment Cell effluent monitoring location
EWD = Enhanced Wetland Demonstration

EWD-C = EWD Colonization Phase

EWD-O = EWD Operation Phase

Flow EWD = EWD average flow rate

gpm = gallons per minute

MRCEFF = EWD Manganese Removal Cell effluent monitoring location
NS = not sampled

OU = operable unit

RL = reporting limit

SB3EFF = EWD Settling Basin effluent monitoring location
SMP = Static Mixer Pool

Hg/L = microgram per liter

W** = Week of Treatability Study Phase

1 The EWD flow rate is estimated based on the system's effluent average flow rate.
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Table 6. Total Suspended Solids (mg/L)

Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study

Rico-Argentine Mine Site - Rico Tunnels, O

perable Unit OUO1

FLOW H' | FLOw V*?

Phase Week Week of (gpm) (gpm) FDB SMP SB1EFF SFWEFF HSSFWMP11 ACI1EFF RDEFF SB2EFF BTEFF AC2EFF
C W00 15-Sep-14 25.8 33.8 6 NA <5 <5 <5 <5 <5 <5 <5 <5
C wo1 22-Sep-14 30.7 44.5 6 NA 12 <5 <5 6 <5 <5 <5 <5
C w02 29-Sep-14 29.5 41.3 8 NA <5 6 <5 10 <5 9 <5 <5
C W03 06-Oct-14 30.2 35.1 <5 NA <5 6 <5 <5 <5 <5 <5 <5
C Wwo4 13-Oct-14 26.8 35.7 11 NA 10 14 <5 5 <5 15 <5 <5
C W05 20-Oct-14 29.2 35.9 17 NA 7 9 <5 22 <5 12 6 12
C W06 27-Oct-14 21.7 43.2 <5 NA 7 <5 <5 <5 5 R <5 <5
C wo7 03-Nov-14 28.8 32.0 11 NA 6 8 <5 <5 <5 <5 <5 <5
C W08 10-Nov-14 27.9 29.8 <5 NA 7 6 <5 <5 <5 11 5 10
C W09 17-Nov-14 27.9 29.2 12 NA 13 15 80 30 11 15 <5 14
C w10 24-Nov-14 27.0 29.2 42 NA 10 7 <5 15 <5 7 6 14
C wil 01-Dec-14 25.9 28.5 NS NA NS NS NS NS NS NS NS NS
C w12 08-Dec-14 255 27.8 14 NA 9 <5 <5 <5 <5 <5 <5 <5
C w13 15-Dec-14 25.1 26.2 NS NA NS NS NS NS NS NS NS NS
C w14 22-Dec-14 24.1 25.4 NS NA NS NS NS NS NS NS NS NS
C w15 29-Dec-14 23.3 24.5 NS NA NS NS NS NS NS NS NS NS

TRO1 W00 05-Jan-15 22.7 25.7 9 NA 6 9 7 10 8 <5 7 8

TRO1 wo1 12-Jan-15 21.6 27.3 NS NA NS NS NS NS NS NS NS NS

TRO1 w02 19-Jan-15 20.4 25.9 16 NA 5 6 <5 18 <5 6 <5 <5

TRO1 W03 26-Jan-15 21.9 30.8 NS NA NS NS NS NS NS NS NS NS

TRO1 Wwo4 02-Feb-15 27 32 20 NA 11 10 <5 14 6 <5 <5 <5

TRO1 W05 09-Feb-15 27.8 30.3 NS NA NS NS NS NS NS NS NS NS

TRO1 W06 16-Feb-15 28.7 29.4 24 NA 12 6 5 8 <5 6 <5 <5

TRO1 wo7 23-Feb-15 28.7 25.2 NS NA NS NS NS NS NS NS NS NS

TRO1 W08 02-Mar-15 28.2 24.9 NS NA NS NS NS NS NS NS NS NS

TRO1 W09 09-Mar-15 29.3 28.1 29 NA 10 11 6 8 5 <5 9 7

TRO1 w10 16-Mar-15 29.5 29.7 NS NA NS NS NS NS NS NS NS NS

TRO1 wil 23-Mar-15 34.9 36.4 28 NA 38 19 11 53 9 15 9 18

TRO1 wi2 30-Mar-15 34.4 38.5 NS NA NS NS NS NS NS NS NS NS

TRO2 W00 06-Apr-15 32.3 36 13 NA 7 7 <5 6 <5 <5 8 9

TRO2 wo1 13-Apr-15 38 39.8 NS NA NS NS NS NS NS NS NS NS

TRO2 w02 20-Apr-15 36.7 39.3 17 NA 14 <5 <5 <5 6 8 <5 7

TRO2 W03 27-Apr-15 36.1 39.3 NS NA NS NS NS NS NS NS NS NS

TRO2 Wwo4 04-May-15 35.2 39.1 27 NA <5 6 <5 10 <5 10 7 7

TRO2 W05 11-May-15 33.4 37.8 NS NA NS NS NS NS NS NS NS NS

TRO2 W06 18-May-15 32.0 36.6 16 NA 5 11 <5 <5 R <5 <5 <5

TRO2 wo7 25-May-16 31.9 36.2 NS NA NS NS NS NS NS NS NS NS

TRO2 W08 01-Jun-15 313 35.7 NS NA NS NS NS NS NS NS NS NS

TRO2 W09 08-Jun-15 30.9 35.3 6 NA 6 6 <5 7 <5 <5 6 6

TRO2 w10 15-Jun-15 30.8 35.6 NS NA NS NS NS NS NS NS NS NS

TRO2 wil 22-Jun-15 30.9 35.7 8 NA 10 <5 5 5 <5 10 6 6

TRO2 wi2 29-Jun-15 30.3 35.5 NS NA NS NS NS NS NS NS NS NS

TRO2 w13 06-Jul-15 30.0 35.4 12 NA 9 <5 <5 9 <5 5 13 12

TRO2 w14 13-Jul-15 30.4 35.7 NS NA NS NS NS NS NS NS NS NS

TRO2 w15 20-Jul-15 30.5 35.7 NS NA NS NS NS NS NS NS NS NS

TRO2 w16 27-Jul-15 28.6 33.7 10 NA 10 6 <5 6 <5 6 <5 <5

TRO2 w17 03-Aug-15 28.2 33.3 NS NA NS NS NS NS NS NS NS NS

TRO2 wis 10-Aug-15 28.4 33.6 NS NA NS NS NS NS NS NS NS NS

TRO2 w19 17-Aug-15 28.3 33.8 NS NA NS NS NS NS NS NS NS NS

TRO2 w20 24-Aug-15 28.3 33.8 NS NA NS NS NS NS NS NS NS NS

TRO2 w21 31-Aug-15 25.7 31.9 NS NA NS NS NS NS NS NS NS NS

TRO2 w22 07-Sep-15 25.0 325 17 NA 8 10 7 <5 5 10 6 <5

TRO2 w23 14-Sep-15 28.0 37.4 NS NA NS NS NS NS NS NS NS NS

TRO2 w24 21-Sep-15 21.7 32.4 NS NA NS NS NS NS NS NS NS NS

TRO2 w25 28-Sep-15 5.2 7.7 NS NA NS NS NS NS NS NS NS NS

TRO2 W26 05-Oct-15 14.8 21.3 NS NA NS NS NS NS NS NS NS NS

TRO2 w27 12-Oct-15 10.1 17.5 7 NA <5 <5 <5 <5 <5 5 <5 <5

TRO2 w28 19-Oct-15 23.2 30.1 NS NA NS NS NS NS NS NS NS NS

TRO2 w29 26-Oct-15 11.2 17.3 NS NA NS NS NS NS NS NS NS NS

TRO2 W30 02-Nov-15 23.7 26.9 NS NA NS NS NS NS NS NS NS NS

TRO2 w31 09-Nov-15 23.2 21.1 14 NA 12 9 <5 6 <5 10 5 NS®
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Table 6. Total Suspended Solids (mg/L)
Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study

Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OUOL1
FLOW H' | FLOw V*?
Phase Week Week of (gpm) (gpm) FDB SMP SB1EFF SFWEFF HSSFWMP11 ACI1EFF RDEFF SB2EFF BTEFF AC2EFF
TRO2 w32 16-Nov-15 23.3 16.2 NS NA NS NS NS NS NS NS NS NS
TRO2 W33 23-Nov-15 22.2 12.3 NS NA NS NS NS NS NS NS NS NS
TRO2 W34 30-Nov-15 21.7 10.3 19 34 26 16 J 20 5 6 6 <5
TRO2 W35 07-Dec-15 21.3 9.7 NS NS NS NS NS NS NS NS NS NS
TRO2 W36 14-Dec-15 311 17.1 NS NS NS NS NS NS NS NS NS NS
TRO2 w37 21-Dec-15 46.7 30.3 NS NS NS NS NS NS NS NS NS NS
TRO2 W38 28-Dec-15 46.3 29.9 NS NS NS NS NS NS NS NS NS NS
TRO2 W39 04-Jan-16 30.2 30.1 NS? 20 9 10 <5 <5 <5 9 <5 <5
TRO2 W40 11-Jan-16 26.2 29.8 NS NS NS NS NS NS NS NS NS NS
TRO2 w41 18-Jan-16 25.9 29.9 NS NS NS NS NS NS NS NS NS NS
TRO2 w42 25-Jan-16 25.7 30.1 NS NS NS NS NS NS NS NS NS NS
TRO2 w43 01-Feb-16 25.5 29.6 NS? 27 13 6 <5 6 <5 14 113 7
TRO2 w44 08-Feb-16 24.9 311 NS NS NS NS NS NS NS NS NS NS
TRO2 w45 15-Feb-16 24.8 31.0 NS NS NS NS NS NS NS NS NS NS
TRO2 w46 22-Feb-16 24.7 30.8 NS NS NS NS NS NS NS NS NS NS
TRO2 w47 29-Feb-16 22.9 30.5 NS NS NS NS NS NS NS NS NS NS
TRO2 w48 07-Mar-16 215 29.7 NS? 14 21 16 10 10 153 13 6 <5
TRO2 w49 14-Mar-16 20.5 29.7 NS NS NS NS NS NS NS NS NS NS
TRO2 W50 21-Mar-16 22.4 29.3 NS NS NS NS NS NS NS NS NS NS
TRO2 w51 28-Mar-16 235 29.5 NS NS NS NS NS NS NS NS NS NS
TRO2 W52 04-Apr-16 22.0 28.6 NS? 86 11 10 <5 <5 <5 9 <5 6
TRO2 W53 11-Apr-16 20.9 27.5 NS NS NS NS NS NS NS NS NS NS
TRO2 W54 18-Apr-16 20.6 27.3 NS NS NS NS NS NS NS NS NS NS
TRO2 W55 25-Apr-16 19.4 26.3 NS NS NS NS NS NS NS NS NS NS
TRO2 W56 02-May-16 21.6 27.4 NS* 24 7 <5 <5 <5 12 13 <5 <5
TRO2 w57 09-May-16 24.3 29.1 NS NS NS NS NS NS NS NS NS NS
TRO2 W58 16-May-16 21.6 28.4 NS NS NS NS NS NS NS NS NS NS
TRO2 W59 23-May-16 25.0 29.3 NS NS NS NS NS NS NS NS NS NS
TRO2 W60 30-May-16 23.7 30.3 NS NS NS NS NS NS NS NS NS NS
TRO2 Wwe1* 06-Jun-16 22.0 28.8 NS? 25 27 11 <5 7 <5 12 6 <5
TRO2 w62 13-Jun-16 16.7 27.2 NS NS NS NS NS NS NS NS NS NS
TRO2 W63 20-Jun-16 17.7 27.5 NS NS NS NS NS NS NS NS NS NS
TRO2 w64 27-Jun-16 225 18.8 NS NS NS NS NS NS NS NS NS NS
TRO2 W65 04-Jul-16 25.5 16.5 NS? 21 11 8 <5 7 14 9 <5 <5
NOTES:

Non-detects are reported as less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing (Colorado Department of Public Health and Environment Water

Quality Control Commission 5 CCR 1002-34).

AC1EFF = Aeration Channel Effluent/Rock Drain Influent

AC2EFF = Aeration Cascade Effluent

BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent

C = Colonization

FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = Horizontal Treatment Train average flow rate

Flow V = Vertical Treatment Train average flow rate

gpm = gallons per minute

HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
J = Estimated result

mg/L = milligram per liter

NA = not available

NS = not sampled

OU = operable unit

R = rejected

RDEFF = Rock Drain Effluent

RL = reporting limit

SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent

SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent

SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
SMP = Static Mixer Pool

TR** = Test Run

VWTT = Vertical Wetland Treatment Train

W+ = Week of Treatability Study Phase

*The flow data presented on the June 2016 Performance Summary for TRO2 W61 was recalculated based on more accurate data.

*The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.

2The Aeration Cascade in the VWTT was bypassed on different occassions between 27 OCT 2014 and 16 NOV 2014. The Aeration Cascade Effluent flow rate was used in the weekly flow
calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for the period 27 OCT 2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling Basin

No. 2 influent flow rates to better represent metals mass removal by the VWTT.

3 Monitoring location AC2EFF was not sampled during W31 of phase TRO2 because of Enhance Wetland Demonstration construction activities.
4 As of 04 JAN 2016, monitoring location FDB will not be sampled since it is no longer representative of the HWTT and VWTT influent due to changes during the construction of the Enhanced

Wetland Demonstration.

17 of 55



Table 6A. Total Suspended Solids (mg/L)

Enhanced Wetland Demonstration

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

FLOW EWD*

Phase Week Week of (gpm) SMP SB3EFF | MRCEFF | BT2EFF AC3EFF
EWD-C W00 23-Nov-15 876.9 22 13 12 12 13
EWD-C wo1 30-Nov-15 706.1 11 8J <5 <5 12
EWD-C wo2 07-Dec-15 590.9 NS NS NS NS NS
EWD-C wo3 14-Dec-15 576.6 34 9 15 <5 <5
EWD-C wo4 21-Dec-15 541.9 NS NS NS NS NS
EWD-C W05 28-Dec-15 535.8 NS NS NS NS NS
EWD-O W00 04-Jan-16 552.3 20 <5 <5 <5 <5
EWD-O wo1 11-Jan-16 557.3 NS NS NS NS NS
EWD-O wo2 18-Jan-16 555.4 NS NS NS NS NS
EWD-O wo3 25-Jan-16 553.5 NS NS NS NS NS
EWD-O wo4 01-Feb-16 574.3 27 14 <5 9 7
EWD-O W05 08-Feb-16 535.6 NS NS NS NS NS
EWD-O W06 15-Feb-16 537.8 NS NS NS NS NS
EWD-O wo7 22-Feb-16 540.3 NS NS NS NS NS
EWD-O wos8 29-Feb-16 543.7 NS NS NS NS NS
EWD-O w09 07-Mar-16 542.1 14 <5 <5 <5 <5
EWD-O w10 14-Mar-16 536.8 NS NS NS NS NS
EWD-O wil 21-Mar-16 552.0 NS NS NS NS NS
EWD-O w12 28-Mar-16 553.4 NS NS NS NS NS
EWD-O w13 04-Apr-16 526.7 86 <5 <5 <5 <5
EWD-O wi4 11-Apr-16 542.6 NS NS NS NS NS
EWD-O w15 18-Apr-16 476.2 NS NS NS NS NS
EWD-O w16 25-Apr-16 453.6 NS NS NS NS NS
EWD-O w17 02-May-16 537.7 24 15 11 14 17
EWD-O wis 09-May-16 557.2 NS NS NS NS NS
EWD-O w19 16-May-16 578.8 NS NS NS NS NS
EWD-O w20 23-May-16 546.6 14 15 7 15 11
EWD-O w21 30-May-16 524.5 NS NS NS NS NS
EWD-O w22 06-Jun-16 520.2 25 13 <5 13 <5
EWD-O w23 13-Jun-16 531.3 NS NS NS NS NS
EWD-O w24 20-Jun-16 468.5 NS NS NS NS NS
EWD-O w25 27-Jun-16 255.3 NS NS NS NS NS
EWD-O w26 04-Jul-16 540.3 21 15 12 14 16

NOTES:

Non-detects are reported as less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing
(Colorado Department of Public Health and Environment Water Quality Control Commission 5 CCR 1002-34).

AC3EFF = EWD Aeration Cascade effluent monitoring location
BT2EFF = EWD Biotreatment Cell effluent monitoring location
EWD = Enhanced Wetland Demonstration

EWD-C = EWD Colonization Phase

EWD-O = EWD Operation Phase

Flow EWD = EWD average flow rate

gpm = gallons per minute

J = Estimated result

MRCEFF = EWD Manganese Removal Cell effluent monitoring location
NS = not sampled

OU = operable unit

RL = reporting limit

SB3EFF = EWD Settling Basin effluent monitoring location
SMP = Static Mixer Pool

Hg/L = microgram per liter

W** = Week of Treatability Study Phase

1 The EWD flow rate is estimated based on the system's effluent average flow rate.
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Table 7. Total Organic Carbon (mg/L)
Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

FLOW H! FLOW V*?

Phase Week Week of (gpm) (gpm) FDB SMP SB1EFF | SFWEFF | HSSFWMP11 ACLEFF | RDEFF | SB2EFF | BTEFF | AC2EFF
9 W00 15-Sep-14 25.8 33.8 NR NA <1 <1 12.7 24.9 215 <1 38 316
c wo1 22-Sep-14 30.7 445 NR NA 13 <1 6.8 117 125 1 21 19.7
c w02 29-Sep-14 295 413 NR NA <1 <1 5.9 9 9.1 13 10.6 9.2
c w03 06-Oct-14 30.2 35.1 NR NA <1 <1 42 7.4 76 <1 9.2 7.8
c W04 13-Oct-14 26.8 35.7 NR NA <1 <1 32 49 52 11 621 53
c W05 20-Oct-14 29.2 35.9 NR NA <1 <1 3 42 4.4 <1 46 4.4
c W06 27-Oct-14 277 432 NR NA <1 <1 29 4 6.5 R 35 33
c wo7 03-Nov-14 28.8 32.0 NR NA <1 <1 1.6 26 25 <1 26 26
c w08 10-Nov-14 27.9 29.8 NR NA <1 <1 1.6 25 21 <1 24 24
c W09 17-Nov-14 27.9 29.2 NR NA <1 <1 17 25 2 <1 25 24
c w10 24-Nov-14 27.0 29.2 NR NA <1 <1 13 22 15 <1 23 25
c w11 01-Dec-14 25.9 285 NR NA NS NS NS NS NS NS NS NS
c w12 08-Dec-14 255 27.8 NR NA <1 1.8 1.8 2.8 1.6 <1 2 1.9
c w13 15-Dec-14 25.1 26.2 NR NA NS NS NS NS NS NS NS NS
c w14 22-Dec-14 24.1 25.4 NR NA NS NS NS NS NS NS NS NS
c w15 29-Dec-14 233 245 NR NA NS NS NS NS NS NS NS NS

TROL W00 05-Jan-15 227 25.7 NR NA <1 <1 15 24 143 <1 1.9 21

TROL wo1 12-Jan-15 216 273 NR NA NS NS NS NS NS NS NS NS

TROL w02 19-Jan-15 20.4 25.9 NR NA <1 <1 13 17 123 <1 1.6 17

TROL w03 26-Jan-15 21.9 30.8 NR NA NS NS NS NS NS NS NS NS

TROL W04 02-Feb-15 27 32 NR NA <1 <1 13 1.6 13 <1 1.9 26

TROL W05 09-Feb-15 27.8 30.3 NR NA NS NS NS NS NS NS NS NS

TROL W06 16-Feb-15 28.7 29.4 NR NA <1 <1 12 13 1.1 <1 1.1 12

TROL wo7 23-Feb-15 28.7 25.2 NR NA NS NS NS NS NS NS NS NS

TROL w08 02-Mar-15 28.2 24.9 NR NA NS NS NS NS NS NS NS NS

TROL W09 09-Mar-15 29.3 28.1 NR NA <1 <1 11 1.6 13 <1 13 1.4

TROL w10 16-Mar-15 295 29.7 NR NA NS NS NS NS NS NS NS NS

TROL w11 23-Mar-15 34.9 36.4 NR NA <1 <1 <1 1.4 12 <1 1.9 24

TROL w12 30-Mar-15 34.4 385 NR NA NS NS NS NS NS NS NS NS

TRO2 W00 06-Apr-15 323 36 NR NA <1 <1 <1 1.1 <1 <1 <1 <1

TRO2 wo1 13-Apr-15 38 39.8 NR NA NS NS NS NS NS NS NS NS

TRO2 w02 20-Apr-15 36.7 39.3 NR NA <1 <1 2.7 1.1 <1 <1 <1 1

TRO2 W03 27-Apr-15 36.1 39.3 NR NA NS NS NS NS NS NS NS NS

TRO2 W04 04-May-15 35.2 39.1 NR NA <1 <1 <1 15 17 <1 1.4 13

TRO2 W05 11-May-15 33.4 37.8 NR NA NS NS NS NS NS NS NS NS

TRO2 W06 18-May-15 32.0 36.6 NR NA <1 <1 <1 1.1 <1 <1 <1 <1

TRO2 wo7 25-May-16 31.9 36.2 NR NA NS NS NS NS NS NS NS NS

TRO2 w08 01-Jun-15 313 35.7 NR NA NS NS NS NS NS NS NS NS

TRO2 W09 08-Jun-15 30.9 353 NR NA <1 <1 11 3 24 <1 1.1 13

TRO2 w10 15-Jun-15 30.8 35.6 NR NA NS NS NS NS NS NS NS NS

TRO2 w11 22-Jun-15 30.9 35.7 NR NA <1 <1 1.6 23 15 <1 1.1 11

TRO2 w12 29-Jun-15 30.3 355 NR NA NS NS NS NS NS NS NS NS

TRO2 w13 06-Jul-15 30.0 35.4 NR NA <1 <1 1.4 27 18 <1 1.1 1

TRO2 w14 13-Jul-15 30.4 35.7 NR NA NS NS NS NS NS NS NS NS

TRO2 w15 20-Jul-15 305 35.7 NR NA NS NS NS NS NS NS NS NS

TRO2 w16 27-Jul-15 28.6 33.7 NR NA <1 <1 <1 2 1.4 <1 <1 <1

TRO2 w17 03-Aug-15 28.2 333 NR NA NS NS NS NS NS NS NS NS

TRO2 wis 10-Aug-15 28.4 33.6 NR NA NS NS NS NS NS NS NS NS

TRO2 w19 17-Aug-15 28.3 33.8 NR NA NS NS NS NS NS NS NS NS

TRO2 W20 24-Aug-15 28.3 33.8 NR NA NS NS NS NS NS NS NS NS

TRO2 w21 31-Aug-15 25.7 31.9 NR NA NS NS NS NS NS NS NS NS

TRO2 w22 07-Sep-15 25.0 325 NR NA <1 <1 <1 1.6 12 <1 <1 <1

TRO2 w23 14-Sep-15 28.0 37.4 NR NA NS NS NS NS NS NS NS NS

TRO2 w24 21-Sep-15 217 32.4 NR NA NS NS NS NS NS NS NS NS

TRO2 w25 28-Sep-15 52 7.7 NR NA NS NS NS NS NS NS NS NS

TRO2 W26 05-Oct-15 14.8 213 NR NA NS NS NS NS NS NS NS NS

TRO2 w27 12-Oct-15 10.1 175 NR NA <1 <1 <1 1.6 12 <1 <1 <1

TRO2 w28 19-Oct-15 23.2 30.1 NR NA NS NS NS NS NS NS NS NS

TRO2 w29 26-Oct-15 112 17.3 NR NA NS NS NS NS NS NS NS NS

TRO2 W30 02-Nov-15 237 26.9 NR NA NS NS NS NS NS NS NS NS

TR02 w31l 09-Nov-15 232 211 NR NA <1 <1 <1 <1 <1 <1 <1 NS®
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Table 7. Total Organic Carbon (mg/L)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

FLOWH! | FLOWV*?
Phase Week Week of (gpm) (gpm) FDB SMP SB1EFF SFWEFF HSSFWMP11 ACI1EFF RDEFF SB2EFF BTEFF AC2EFF
TR0O2 w32 16-Nov-15 233 16.2 NR NA NS NS NS NS NS NS NS NS
TR02 w33 23-Nov-15 22.2 12.3 NR NA NS NS NS NS NS NS NS NS
TR02 W34 30-Nov-15 21.7 10.3 NR NR <1 <1 <1 <1 <1 <1 <1 <1
TR02 w35 07-Dec-15 213 9.7 NR NR NS NS NS NS NS NS NS NS
TR02 W36 14-Dec-15 311 171 NR NR NS NS NS NS NS NS NS NS
TR02 w37 21-Dec-15 46.7 30.3 NR NR NS NS NS NS NS NS NS NS
TR02 w38 28-Dec-15 46.3 29.9 NR NR NS NS NS NS NS NS NS NS
TR02 W39 04-Jan-16 30.2 30.1 NR NR <1 <1 <1 <1 <1 <1 <1 <1
TR02 W40 11-Jan-16 26.2 29.8 NR NR NS NS NS NS NS NS NS NS
TR02 w41 18-Jan-16 25.9 29.9 NR NR NS NS NS NS NS NS NS NS
TR0O2 w42 25-Jan-16 25.7 30.1 NR NR NS NS NS NS NS NS NS NS
TR02 W43 01-Feb-16 25.5 29.6 NR NR <1 <1 <1 <1 <1 <1 <1 <1
TR02 w44 08-Feb-16 24.9 311 NR NR NS NS NS NS NS NS NS NS
TR0O2 w45 15-Feb-16 24.8 31.0 NR NR NS NS NS NS NS NS NS NS
TR02 W46 22-Feb-16 247 30.8 NR NR NS NS NS NS NS NS NS NS
TR02 w47 29-Feb-16 229 30.5 NR NR NS NS NS NS NS NS NS NS
TR02 w48 07-Mar-16 215 29.7 NR NR <1 <1 1.2 11 11 <1 <1 <1
TR02 w49 14-Mar-16 20.5 29.7 NR NR NS NS NS NS NS NS NS NS
TR02 W50 21-Mar-16 22.4 29.3 NR NR NS NS NS NS NS NS NS NS
TR02 W51 28-Mar-16 235 29.5 NR NR NS NS NS NS NS NS NS NS
TR02 W52 04-Apr-16 22.0 28.6 NR NR 10.8 114 9.3 <1 <1 10.7 <1 <1
TR02 W53 11-Apr-16 20.9 275 NR NR NS NS NS NS NS NS NS NS
TR02 W54 18-Apr-16 20.6 273 NR NR NS NS NS NS NS NS NS NS
TR02 W55 25-Apr-16 19.4 26.3 NR NR NS NS NS NS NS NS NS NS
TR02 W56 02-May-16 216 27.4 NR NR <1 <1 <1 <1 <1 <1 <1 <1
TR02 W57 09-May-16 243 29.1 NR NR NS NS NS NS NS NS NS NS
TR02 W58 16-May-16 216 28.4 NR NR NS NS NS NS NS NS NS NS
TR02 W59 23-May-16 25.0 29.3 NR NR NS NS NS NS NS NS NS NS
TR02 W60 30-May-16 237 30.3 NR NR NS NS NS NS NS NS NS NS
TR02 W61* 06-Jun-16 22.0 28.8 NR NR <1 <1 <1 13 <1 <1 <1 <1
TR02 w62 13-Jun-16 16.7 27.2 NR NR NS NS NS NS NS NS NS NS
TR02 W63 20-Jun-16 17.7 275 NR NR NS NS NS NS NS NS NS NS
TR02 w64 27-Jun-16 225 18.8 NR NR NS NS NS NS NS NS NS NS
TR02 W65 04-Jul-16 25.5 16.5 NR NR <1 <1 <1 12 <1 <1 <1 <1
NOTES:

Non-detects are reported as less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing (Colorado Department of Public Health and Environment Water Quality Control

Commission 5 CCR 1002-34).

AC1EFF = Aeration Channel Effluent/Rock Drain Influent

AC2EFF = Aeration Cascade Effluent

BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent

C = Colonization

FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = Horizontal Treatment Train average flow rate

Flow V = Vertical Treatment Train average flow rate

gpm = gallons per minute

HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
J = Estimated result

MDL = method detection limit

mg/L = milligram per liter

NA = not available

NR = not required

NS = not sampled

OU = operable unit

R =rejected

RDEFF = Rock Drain Effluent

RL = reporting limit

SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent

SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent

SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
SMP = Static Mixer Pool

TR** = Test Run

VWTT = Vertical Wetland Treatment Train

W** = Week of Treatability Study Phase

*The flow data presented on the June 2016 Performance Summary for TR02 W61 was recalculated based on more accurate data.

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.

2The Aeration Cascade in the VWTT was bypassed on different occassions between 27 OCT 2014 and 16 NOV 2014. The Aeration Cascade Effluent flow rate was used in the weekly flow calculations in
monthly reports for the VWTT prior to DEC 2014. The flow rates for the period 27 OCT 2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling Basin No. 2 influent flow rates to

better represent metals mass removal by the VWTT.

® Monitoring location AC2EFF was not sampled during W31 of phase TRO02 because of Enhance Wetland Demonstration construction activities.
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Table 7A. Total Organic Carbon (mg/L)

Enhanced Wetland Demonstration

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

FLOW EWD*

Phase Week Week of (gpm) SMP SB3EFF | MRCEFF | BT2EFF AC3EFF
EWD-C W00 23-Nov-15 876.9 NR NR <1 60.7 58.5
EWD-C wo1 30-Nov-15 706.1 NR NR <1 19.3 16.4
EWD-C wo2 07-Dec-15 590.9 NR NR NS NS NS
EWD-C wo3 14-Dec-15 576.6 NR NR <1 9.9 10
EWD-C wo4 21-Dec-15 541.9 NR NR NS NS NS
EWD-C W05 28-Dec-15 535.8 NR NR NS NS NS
EWD-O W00 04-Jan-16 552.3 NR NR <1 7.5 5.8
EWD-O wo1 11-Jan-16 557.3 NR NR NS NS NS
EWD-O wo2 18-Jan-16 555.4 NR NR NS NS NS
EWD-O wo3 25-Jan-16 553.5 NR NR NS NS NS
EWD-O wo4 01-Feb-16 574.3 NR NR <1 4 3.1
EWD-O W05 08-Feb-16 535.6 NR NR NS NS NS
EWD-O W06 15-Feb-16 537.8 NR NR NS NS NS
EWD-O wo7 22-Feb-16 540.3 NR NR NS NS NS
EWD-O wos8 29-Feb-16 543.7 NR NR NS NS NS
EWD-O w09 07-Mar-16 542.1 NR NR <1 2.7 25
EWD-O w10 14-Mar-16 536.8 NR NR NS NS NS
EWD-O wil 21-Mar-16 552.0 NR NR NS NS NS
EWD-O w12 28-Mar-16 553.4 NR NR NS NS NS
EWD-O w13 04-Apr-16 526.7 NR NR <1 1.8 1.6
EWD-O wi4 11-Apr-16 542.6 NR NR NS NS NS
EWD-O w15 18-Apr-16 476.2 NR NR NS NS NS
EWD-O w16 25-Apr-16 453.6 NR NR NS NS NS
EWD-O w17 02-May-16 537.7 NR NR <1 2.7 25
EWD-O wis 09-May-16 557.2 NR NR NS NS NS
EWD-O w19 16-May-16 578.8 NR NR NS NS NS
EWD-O w20 23-May-16 546.6 NR NR <1 <1 <1
EWD-O w21 30-May-16 524.5 NR NR NS NS NS
EWD-O w22 06-Jun-16 520.2 NR NR 2.2 <1 2.1
EWD-O w23 13-Jun-16 531.3 NR NR NS NS NS
EWD-O w24 20-Jun-16 468.5 NR NR NS NS NS
EWD-O w25 27-Jun-16 255.3 NR NR NS NS NS
EWD-O w26 04-Jul-16 540.3 NR NR <1 2.5 2.4

NOTES:

Non-detects are reported as less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing
(Colorado Department of Public Health and Environment Water Quality Control Commission 5 CCR 1002-34).

AC3EFF = EWD Aeration Cascade effluent monitoring location
BT2EFF = EWD Biotreatment Cell effluent monitoring location
EWD = Enhanced Wetland Demonstration

EWD-C = EWD Colonization Phase

EWD-O = EWD Operation Phase

Flow EWD = EWD average flow rate

gpm = gallons per minute

MRCEFF = EWD Manganese Removal Cell effluent monitoring location
NS = not sampled

NR = not required

OU = operable unit

RL = reporting limit

SB3EFF = EWD Settling Basin effluent monitoring location
SMP = Static Mixer Pool

Hg/L = microgram per liter

W** = Week of Treatability Study Phase

1 The EWD flow rate is estimated based on the system's effluent average flow rate.
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Table 8. Biological Oxygen Demand, 5 day (mg/L)
Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site - Rico Tunnels, Operable Unit OU0L1

FLow H' | FLow V*?

Phase | Week Week of (gpm) (gpm) FDB SMP SB1EFF SFWEFF HSSFWMP11 ACI1EFF RDEFF SB2EFF BTEFF AC2EFF
C W00 15-Sep-14 25.8 33.8 NR NA <2 <2 29.3 R R <2 77.4 53.4
C wo1 22-Sep-14 30.7 44.5 NR NA <2 <2 22.1 30.3 18.8 <2 29.3 28.1
C w02 29-Sep-14 29.5 41.3 NR NA <2 <2 9.4 23.8 10.3 <2 20.3 10.9
C W03 06-Oct-14 30.2 35.1 NR NA <2 <2 7.8 15.7 9.7 <2 20.1 12.6
C Wwo4 13-Oct-14 26.8 35.7 NR NA <2 <2 2.8 7.6 4.5 <2 16.4 17.2
C W05 20-Oct-14 29.2 35.9 NR NA <2 <2 <2 35 2.6 <2 10.9 15.7
C W06 27-Oct-14 21.7 43.2 NR NA <2 <2 3.1 2 <2 <2 11.5 8.4
C wo7 03-Nov-14 28.8 32.0 NR NA <2 <2 2 2.6 23 <2 8 4.7
C W08 10-Nov-14 27.9 29.8 NR NA <2 <2 21 2 <2 <2 9.7 35
C W09 17-Nov-14 27.9 29.2 NR NA <2 <2 2.9 <2 2 <2 9.6 6.4
C w10 24-Nov-14 27.0 29.2 NR NA <2 <2 3.2 4.2 <2 <2 7.8 4.2
C wil 01-Dec-14 25.9 28.5 NR NA NS NS NS NS NS NS NS NS
C wi2 08-Dec-14 255 27.8 NR NA <2 <2 5.1 3.8 <2 <2 6.5 2.6
C w13 15-Dec-14 25.1 26.2 NR NA NS NS NS NS NS NS NS NS
C W14 | 22-Dec-14 24.1 25.4 NR NA NS NS NS NS NS NS NS NS
C w15 29-Dec-14 23.3 24.5 NR NA NS NS NS NS NS NS NS NS

TRO1 W00 05-Jan-15 22.7 25.7 NR NA <2 <2 5.1 2.4 <2 <2 3.6 2.4

TRO1 wo1 12-Jan-15 21.6 27.3 NR NA NS NS NS NS NS NS NS NS

TRO1 w02 19-Jan-15 20.4 25.9 NR NA <2 <2 4.9 3.1 <2 <2 5.2 <2

TRO1 W03 26-Jan-15 21.9 30.8 NR NA NS NS NS NS NS NS NS NS

TRO1 W04 | 02-Feb-15 27 32 NR NA <2 <2 7.6 6.3 <2 <2 5.3 3.1

TRO1 W05 09-Feb-15 27.8 30.3 NR NA NS NS NS NS NS NS NS NS

TRO1 W06 16-Feb-15 28.7 29.4 NR NA <2 <2 <2 21 <2 <2 4.4 <2

TRO1 wo7 23-Feb-15 28.7 25.2 NR NA NS NS NS NS NS NS NS NS

TRO1 W08 02-Mar-15 28.2 24.9 NR NA NS NS NS NS NS NS NS NS

TRO1 W09 09-Mar-15 29.3 28.1 NR NA <2 <2 6.4 2 <2 <2 4.8 2.6

TRO1 w10 16-Mar-15 29.5 29.7 NR NA NS NS NS NS NS NS NS NS

TRO1 wil 23-Mar-15 34.9 36.4 NR NA <2 <2 23 6 <2 <2 3.7 2.9

TRO1 wi2 30-Mar-15 34.4 38.5 NR NA NS NS NS NS NS NS NS NS

TRO2 W00 06-Apr-15 32.3 36 NR NA <2 <2 3.2 <2 <2 <2 2.8 <2

TRO2 wo1 13-Apr-15 38 39.8 NR NA NS NS NS NS NS NS NS NS

TRO2 w02 20-Apr-15 36.7 39.3 NR NA <2 <2 25 <2 <2 <2 3 <2

TRO2 W03 27-Apr-15 36.1 39.3 NR NA NS NS NS NS NS NS NS NS

TRO2 W04 | 04-May-15 35.2 39.1 NR NA <2 <2 <2 <2 <2 <2 21 <2

TRO2 W05 11-May-15 33.4 37.8 NR NA NS NS NS NS NS NS NS NS

TRO2 W06 18-May-15 32.0 36.6 NR NA <2 <2 <2 <2 R <2 <2 <2

TRO2 WO07 | 25-May-16 31.9 36.2 NR NA NS NS NS NS NS NS NS NS

TRO2 W08 01-Jun-15 313 35.7 NR NA NS NS NS NS NS NS NS NS

TRO2 W09 08-Jun-15 30.9 35.3 NR NA <2 <2 <2 <2 <2 <2 <2 <2

TRO2 w10 15-Jun-15 30.8 35.6 NR NA NS NS NS NS NS NS NS NS

TRO2 wil 22-Jun-15 30.9 35.7 NR NA <2 <2 <2 2.4 <2 <2 3.2 <2

TRO2 wi2 29-Jun-15 30.3 35.5 NR NA NS NS NS NS NS NS NS NS

TRO2 w13 06-Jul-15 30.0 35.4 NR NA <2 <2 2 21 <2 <2 25 <2

TRO2 w14 13-Jul-15 30.4 35.7 NR NA NS NS NS NS NS NS NS NS

TRO2 w15 20-Jul-15 30.5 35.7 NR NA NS NS NS NS NS NS NS NS

TRO2 W16 27-Jul-15 28.6 33.7 NR NA <2 <2 <2 <2 <2 <2 <2 <2

TRO2 w17 03-Aug-15 28.2 33.3 NR NA NS NS NS NS NS NS NS NS

TRO2 wis 10-Aug-15 28.4 33.6 NR NA NS NS NS NS NS NS NS NS

TRO2 w19 17-Aug-15 28.3 33.8 NR NA NS NS NS NS NS NS NS NS

TRO2 w20 24-Aug-15 28.3 33.8 NR NA NS NS NS NS NS NS NS NS

TRO2 w21 31-Aug-15 25.7 31.9 NR NA NS NS NS NS NS NS NS NS

TRO2 w22 07-Sep-15 25.0 325 NR NA <2 <2 3 2.7 <2 <2 NS® NS®

TRO2 w23 14-Sep-15 28.0 37.4 NR NA NS NS NS NS NS NS <2 <2

TRO2 W24 | 21-Sep-15 21.7 32.4 NR NA NS NS NS NS NS NS NS NS

TRO2 w25 28-Sep-15 5.2 7.7 NR NA NS NS NS NS NS NS NS NS

TRO2 W26 05-Oct-15 14.8 21.3 NR NA NS NS NS NS NS NS NS NS

TRO2 w27 12-Oct-15 10.1 17.5 NR NA <2 <2 <2 <2 <2 <2 <2 <2

TRO2 w28 19-Oct-15 23.2 30.1 NR NA NS NS NS NS NS NS NS NS

TRO2 w29 26-Oct-15 11.2 17.3 NR NA NS NS NS NS NS NS NS NS

TRO2 W30 02-Nov-15 23.7 26.9 NR NA NS NS NS NS NS NS NS NS

TRO2 W31 09-Nov-15 23.2 21.1 NR NA <2 <2 <2 <2 <2 <2 <2 NS*
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Table 8. Biological Oxygen Demand, 5 day (mg/L)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site - Rico Tunnels, Operable Unit OU0L1

FLow H' | FLow V*?
Phase Week Week of (gpm) (gpm) FDB SMP SB1EFF SFWEFF HSSFWMP11 ACI1EFF RDEFF SB2EFF BTEFF AC2EFF
TRO2 w32 16-Nov-15 23.3 16.2 NR NA NS NS NS NS NS NS NS NS
TRO2 W33 23-Nov-15 22.2 12.3 NR NA NS NS NS NS NS NS NS NS
TRO2 W34 30-Nov-15 21.7 10.3 NR NR <2 <2 <2 <2 <2 <2 <2 <2
TRO2 W35 07-Dec-15 21.3 9.7 NR NR NS NS NS NS NS NS NS NS
TRO2 W36 14-Dec-15 311 17.1 NR NR NS NS NS NS NS NS NS NS
TRO2 w37 21-Dec-15 46.7 30.3 NR NR NS NS NS NS NS NS NS NS
TRO2 W38 28-Dec-15 46.3 29.9 NR NR NS NS NS NS NS NS NS NS
TRO2 W39 04-Jan-16 30.2 30.1 NR NR 2.9 <2 55 35 2.4 <2 3.9 2.2
TRO2 W40 11-Jan-16 26.2 29.8 NR NR NS NS NS NS NS NS NS NS
TRO2 w41 18-Jan-16 25.9 29.9 NR NR NS NS NS NS NS NS NS NS
TRO2 w42 25-Jan-16 25.7 30.1 NR NR NS NS NS NS NS NS NS NS
TRO2 w43 01-Feb-16 25.5 29.6 NR NR <2 <2 <2 <2 <2 <2 2.6 <2
TRO2 w44 08-Feb-16 24.9 311 NR NR NS NS NS NS NS NS NS NS
TRO2 w45 15-Feb-16 24.8 31.0 NR NR NS NS NS NS NS NS NS NS
TRO2 W46 22-Feb-16 24.7 30.8 NR NR NS NS NS NS NS NS NS NS
TRO2 w47 29-Feb-16 22.9 30.5 NR NR NS NS NS NS NS NS NS NS
TRO2 w48 07-Mar-16 215 29.7 NR NR <2 <2 4.3 <2 <2 <2 <2 <2
TRO2 w49 14-Mar-16 20.5 29.7 NR NR NS NS NS NS NS NS NS NS
TRO2 W50 21-Mar-16 22.4 29.3 NR NR NS NS NS NS NS NS NS NS
TRO2 w51 28-Mar-16 235 29.5 NR NR NS NS NS NS NS NS NS NS
TRO2 W52 04-Apr-16 22.0 28.6 NR NR <2 <2 25.2 <2 <2 <2 3.8 <2
TRO2 W53 11-Apr-16 20.9 27.5 NR NR NS NS NS NS NS NS NS NS
TRO2 W54 18-Apr-16 20.6 27.3 NR NR NS NS NS NS NS NS NS NS
TRO2 W55 25-Apr-16 19.4 26.3 NR NR NS NS NS NS NS NS NS NS
TRO2 W56 02-May-16 21.6 27.4 NR NR <2 <2 3.1 <2 <2 <2 <2 <2
TRO2 W57 09-May-16 24.3 29.1 NR NR NS NS NS NS NS NS NS NS
TRO2 W58 16-May-16 21.6 28.4 NR NR NS NS NS NS NS NS NS NS
TRO2 W59 23-May-16 25.0 29.3 NR NR NS NS NS NS NS NS NS NS
TRO2 W60 30-May-16 23.7 30.3 NR NR NS NS NS NS NS NS NS NS
TRO2 W61* [ 06-Jun-16 22.0 28.8 NR NR <2 <2 <2 <2 <2 <2 55 <2
TRO2 w62 13-Jun-16 16.7 27.2 NR NR NS NS NS NS NS NS NS NS
TRO2 W63 20-Jun-16 17.7 27.5 NR NR NS NS NS NS NS NS NS NS
TRO2 w64 27-Jun-16 225 18.8 NR NR NS NS NS NS NS NS NS NS
TRO2 W65 04-Jul-16 25.5 16.5 NR NR <2 <2 <2 <2 4.1 <2 35 <2
NOTES:

Non-detects are reported as less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing (Colorado Department of Public Health and Environment Water
Quality Control Commission 5 CCR 1002-34).

AC1EFF = Aeration Channel Effluent/Rock Drain Influent

AC2EFF = Aeration Cascade Effluent

BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent

C = Colonization

FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = Horizontal Treatment Train average flow rate

Flow V = Vertical Treatment Train average flow rate

gpm = gallons per minute

HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
mg/L = milligram per liter

NA = not available

NR = not requrired

NS = not sampled

OU = operable unit

R = rejected

RDEFF = Rock Drain Effluent

RL = reporting limit

SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent

SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent

SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
SMP = Static Mixer Pool

TR** = Test Run

VWTT = Vertical Wetland Treatment Train

W** = Week of Treatability Study Phase

*The flow data presented on the June 2016 Performance Summary for TRO2 W61 was recalculated based on more accurate data.
*The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.

2The Aeration Cascade in the VWTT was bypassed on different occassions between 27 OCT 2014 and 16 NOV 2014. The Aeration Cascade Effluent flow rate was used in the weekly flow
calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for the period 27 OCT 2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling Basin No.
2 influent flow rates to better represent metals mass removal by the VWTT.

3Samples were canceled due to expired hold times caused by shipping delays. Resamples were collected on 14 SEP 2015.
4 Monitoring location AC2EFF was not sampled during W31 of phase TRO2 because of Enhance Wetland Demonstration construction activities.
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Table 8A. Biological Oxygen Demand, 5 day (mg/L)

Enhanced Wetland Demonstration

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

FLOW EWD*

Phase Week Week of (gpm) SMP SB3EFF | MRCEFF | BT2EFF | AC3EFF
EWD-C W00 23-Nov-15 876.9 NR NR <2 60.2 62.7
EWD-C wo1 30-Nov-15 706.1 NR NR <2 30.3 19.1
EWD-C wo2 07-Dec-15 590.9 NR NR NS NS NS
EWD-C wo3 14-Dec-15 576.6 NR NR <2 NS? NS?
EWD-C wo4 21-Dec-15 541.9 NR NR NS NS NS
EWD-C W05 28-Dec-15 535.8 NR NR NS NS NS
EWD-O W00 04-Jan-16 552.3 NR NR <2 20.1 10.6
EWD-O wo1 11-Jan-16 557.3 NR NR NS NS NS
EWD-O wo2 18-Jan-16 555.4 NR NR NS NS NS
EWD-O wo3 25-Jan-16 553.5 NR NR NS NS NS
EWD-O wo4 01-Feb-16 574.3 NR NR <2 9.3 43
EWD-O W05 08-Feb-16 535.6 NR NR NS NS NS
EWD-O W06 15-Feb-16 537.8 NR NR NS NS NS
EWD-O wo7 22-Feb-16 540.3 NR NR NS NS NS
EWD-O wo8 29-Feb-16 543.7 NR NR NS NS NS
EWD-O w09 07-Mar-16 542.1 NR NR <2 8 37
EWD-O w10 14-Mar-16 536.8 NR NR NS NS NS
EWD-O w1l 21-Mar-16 552.0 NR NR NS NS NS
EWD-O w12 28-Mar-16 553.4 NR NR NS NS NS
EWD-O w13 04-Apr-16 526.7 NR NR <2 104 42
EWD-O w14 11-Apr-16 542.6 NR NR NS NS NS
EWD-O w15 18-Apr-16 476.2 NR NR NS NS NS
EWD-O W16 25-Apr-16 453.6 NR NR NS NS NS
EWD-O w17 02-May-16 537.7 NR NR <2 9.9 6.3
EWD-O wis 09-May-16 557.2 NR NR NS NS NS
EWD-O w19 16-May-16 578.8 NR NR NS NS NS
EWD-O W20 23-May-16 546.6 NR NR <2 6.5 2.2
EWD-O w21 30-May-16 524.5 NR NR NS NS NS
EWD-O w22 06-Jun-16 520.2 NR NR <2 14 25
EWD-O w23 13-Jun-16 531.3 NR NR NS NS NS
EWD-O w24 20-Jun-16 468.5 NR NR NS NS NS
EWD-O w25 27-Jun-16 255.3 NR NR NS NS NS
EWD-O W26 04-Jul-16 540.3 NR NR <2 9.6 7.3

NOTES:

Non-detects are reported as less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing
(Colorado Department of Public Health and Environment Water Quality Control Commission 5 CCR 1002-34).

AC3EFF = EWD Aeration Cascade effluent monitoring location
BT2EFF = EWD Biotreatment Cell effluent monitoring location
EWD = Enhanced Wetland Demonstration

EWD-C = EWD Colonization Phase

EWD-O = EWD Operation Phase

Flow EWD = EWD average flow rate

gpm = gallons per minute

MRCEFF = EWD Manganese Removal Cell effluent monitoring location
NS = not sampled

NR = not required

OU = operable unit

RL = reporting limit

SB3EFF = EWD Settling Basin effluent monitoring location
SMP = Static Mixer Pool

Hg/L = microgram per liter

W** = Week of Treatability Study Phase

1 The EWD flow rate is estimated based on the system's effluent average flow rate.

2 Biological oxygen demand was not analized due to a delivery delay caused by carrier's mechanical problems.
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Table 9. Sulfate (mg/L)
Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

FLOW H! FLOW V*?

Phase Week Week of (gpm) (gpm) FDB SMP SBIEFF | SFWEFF | HSSFWMP1l | AC1EFF | RDEFF | SB2EFF | BTEFF | AC2EFF
[$ W00 15-Sep-14 25.8 33.8 595 NA 579 575 603 551 571 571 497 523
[¢ wo1 22-Sep-14 30.7 445 710 NA 650 724 637 620 555 J 589 582 656
[¢ w02 29-Sep-14 295 41.3 574 NA 615 612 605 587 565 613 573 580 J
[¢ w03 06-Oct-14 30.2 35.1 570 NA 630 618 707 580 618 622 522 562
[¢ W04 13-Oct-14 26.8 35.7 632 NA 637 647 660 655 648 644 615J 612
[¢ W05 20-Oct-14 29.2 35.9 555 NA 551 584 558 557 574 545 543 552
[¢ W06 27-Oct-14 27.7 43.2 629 NA 614 596 625 637 673 R 602 606
[¢ wo7 03-Nov-14 28.8 32.0 536 NA 514 526 552 542 535 536 530 525
[¢ w08 10-Nov-14 27.9 29.8 616 NA 623 640 617 644 815 627 646 657
[¢ W09 17-Nov-14 27.9 29.2 601 NA 635 584 587 J 901 683 606 591 574
[¢ W10 24-Nov-14 27.0 29.2 638 NA 662 636 685 749 680 654 674 638
[¢ w1l 01-Dec-14 25.9 285 NS NA NS NS NS NS NS NS NS NS
[¢ w12 08-Dec-14 255 27.8 645 NA 623 633 672 687 614 663 597 625
[¢ w13 15-Dec-14 25.1 26.2 NS NA NS NS NS NS NS NS NS NS
[¢ w14 22-Dec-14 24.1 25.4 NS NA NS NS NS NS NS NS NS NS
[¢ w15 29-Dec-14 233 245 NS NA NS NS NS NS NS NS NS NS

TRO1 W00 05-Jan-15 227 25.7 673 NA 646 707 631 668 701 652 648 645

TRO1 wo1 12-Jan-15 216 273 NS NA NS NS NS NS NS NS NS NS

TRO1 w02 19-Jan-15 20.4 25.9 670 NA 565 582 596 600 617 678 639 801J

TRO1 w03 26-Jan-15 21.9 30.8 NS NA NS NS NS NS NS NS NS NS

TRO1 W04 02-Feb-15 27 32 650 NA 608 623 617 612 609 583 652 653

TRO1 W05 09-Feb-15 27.8 303 NS NA NS NS NS NS NS NS NS NS

TRO1 W06 16-Feb-15 28.7 29.4 601 NA 664 637 661 709 670 687 642 656

TRO1 wo7 23-Feb-15 28.7 25.2 NS NA NS NS NS NS NS NS NS NS

TRO1 w08 02-Mar-15 28.2 24.9 NS NA NS NS NS NS NS NS NS NS

TRO1 W09 09-Mar-15 29.3 28.1 613 NA 629 658 631 629 626 7033 639 594

TRO1 W10 16-Mar-15 295 29.7 NS NA NS NS NS NS NS NS NS NS

TRO1 w1l 23-Mar-15 34.9 36.4 672 NA 654 760 703 678 672 659 639 631

TRO1 w12 30-Mar-15 34.4 385 NS NA NS NS NS NS NS NS NS NS

TRO2 W00 06-Apr-15 323 36 613 NA 703 685 674 631 678 678 648 604 J

TRO2 wo1 13-Apr-15 38 39.8 NS NA NS NS NS NS NS NS NS NS

TRO2 w02 20-Apr-15 36.7 39.3 616 NA 623 623 631 641 637 631 625 637

TRO2 w03 27-Apr-15 36.1 39.3 NS NA NS NS NS NS NS NS NS NS

TRO2 W04 04-May-15 35.2 39.1 660 NA 640 646 636 748 630 606 601 595

TRO2 W05 11-May-15 334 37.8 NS NA NS NS NS NS NS NS NS NS

TRO2 W06 18-May-15 32.0 36.6 718 NA 712 716 708 705 R 708 682 725

TRO2 wo7 25-May-16 319 36.2 NS NA NS NS NS NS NS NS NS NS

TRO2 w08 01-Jun-15 313 35.7 NS NA NS NS NS NS NS NS NS NS

TRO2 W09 08-Jun-15 30.9 353 688 NA 692 748 711 689 760 689 664 675

TRO2 W10 15-Jun-15 30.8 35.6 NS NA NS NS NS NS NS NS NS NS

TRO2 w1l 22-Jun-15 30.9 35.7 638 NA 644 638 639 633 638 631 624 661

TRO2 w12 29-Jun-15 303 355 NS NA NS NS NS NS NS NS NS NS

TRO2 w13 06-Jul-15 30.0 35.4 615 NA 600 573 604 571 564 619 600 594

TRO2 w14 13-Jul-15 30.4 35.7 NS NA NS NS NS NS NS NS NS NS

TRO2 w15 20-Jul-15 305 35.7 NS NA NS NS NS NS NS NS NS NS

TRO2 W16 27-Jul-15 28.6 337 519 NA 523 528 526 529 530 520 524 524

TRO2 w17 03-Aug-15 28.2 333 NS NA NS NS NS NS NS NS NS NS

TRO2 w18 10-Aug-15 28.4 336 NS NA NS NS NS NS NS NS NS NS

TRO2 w19 17-Aug-15 283 33.8 NS NA NS NS NS NS NS NS NS NS

TRO2 W20 24-Aug-15 283 33.8 NS NA NS NS NS NS NS NS NS NS

TRO2 w21 31-Aug-15 25.7 319 NS NA NS NS NS NS NS NS NS NS

TRO2 w22 07-Sep-15 25.0 325 532 NA 550 570 550 545 507 524 513 513

TRO2 w23 14-Sep-15 28.0 37.4 NS NA NS NS NS NS NS NS NS NS

TRO2 w24 21-Sep-15 217 324 NS NA NS NS NS NS NS NS NS NS

TRO2 w25 28-Sep-15 5.2 7.7 NS NA NS NS NS NS NS NS NS NS

TRO2 W26 05-Oct-15 14.8 213 NS NA NS NS NS NS NS NS NS NS

TRO2 w27 12-Oct-15 10.1 175 529 NA 507 504 501 488 517 530 522 509

TRO2 w28 19-Oct-15 232 30.1 NS NA NS NS NS NS NS NS NS NS

TRO2 w29 26-Oct-15 11.2 17.3 NS NA NS NS NS NS NS NS NS NS

TRO2 W30 02-Nov-15 237 26.9 NS NA NS NS NS NS NS NS NS NS

TRO2 w31 09-Nov-15 232 211 546 NA 516 534 526 533 536 566 J 557 NS?
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Table 9. Sulfate (mg/L)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

FLOW H! FLOW V*?
Phase Week Week of (gpm) (gpm) FDB SMP SBIEFF | SFWEFF | HSSFWMP1l | AC1EFF | RDEFF | SB2EFF | BTEFF | AC2EFF
TRO2 w32 16-Nov-15 233 16.2 NS NA NS NS NS NS NS NS NS NS
TRO2 w33 23-Nov-15 222 12.3 NS NA NS NS NS NS NS NS NS NS
TRO2 w34 30-Nov-15 217 10.3 562 NA 560 585 565 557 542 555 566 551
TRO2 w35 07-Dec-15 213 9.7 NS NS NS NS NS NS NS NS NS NS
TRO2 W36 14-Dec-15 31.1 17.1 NS NS NS NS NS NS NS NS NS NS
TRO2 w37 21-Dec-15 46.7 303 NS NS NS NS NS NS NS NS NS NS
TRO2 w38 28-Dec-15 46.3 29.9 NS NS NS NS NS NS NS NS NS NS
TRO2 W39 04-Jan-16 30.2 30.1 Ns* 580 579 590 566 572 576 563 556 563
TRO2 W40 11-Jan-16 26.2 29.8 NS NS NS NS NS NS NS NS NS NS
TRO2 w41 18-Jan-16 25.9 29.9 NS NS NS NS NS NS NS NS NS NS
TRO2 w42 25-Jan-16 25.7 30.1 NS NS NS NS NS NS NS NS NS NS
TRO2 w43 01-Feb-16 255 29.6 NS 615 614 603 600 602 596 622 613 584
TRO2 W44 08-Feb-16 24.9 31.1 Ns* NS NS NS NS NS NS NS NS NS
TRO2 w45 15-Feb-16 24.8 31.0 NS NS NS NS NS NS NS NS NS NS
TRO2 W46 22-Feb-16 247 30.8 NS NS NS NS NS NS NS NS NS NS
TRO2 w47 29-Feb-16 229 305 NS NS NS NS NS NS NS NS NS NS
TRO2 w48 07-Mar-16 215 29.7 Ns* 612 613 629 587 625 621 614 590 618
TRO2 W49 14-Mar-16 205 29.7 NS NS NS NS NS NS NS NS NS NS
TRO2 W50 21-Mar-16 224 29.3 NS NS NS NS NS NS NS NS NS NS
TRO2 W51 28-Mar-16 235 295 NS NS NS NS NS NS NS NS NS NS
TRO2 W52 04-Apr-16 22.0 28.6 Ns* 704 688 630 619 715 683 633 605 735
TRO2 W53 11-Apr-16 20.9 275 NS NS NS NS NS NS NS NS NS NS
TRO2 W54 18-Apr-16 20.6 27.3 NS NS NS NS NS NS NS NS NS NS
TRO2 W55 25-Apr-16 19.4 26.3 NS NS NS NS NS NS NS NS NS NS
TRO2 W56 02-May-16 216 27.4 Ns* 628 617 675 625 631 681 645 594 611
TRO2 W57 09-May-16 243 29.1 NS NS NS NS NS NS NS NS NS NS
TRO2 W58 16-May-16 216 28.4 NS NS NS NS NS NS NS NS NS NS
TRO2 W59 23-May-16 25.0 29.3 NS NS NS NS NS NS NS NS NS NS
TRO2 W60 30-May-16 237 303 NS NS NS NS NS NS NS NS NS NS
TRO2 W61* 06-Jun-16 22.0 28.8 Ns* 908 7821 803 768 762 778 680 647 670
TRO2 w62 13-Jun-16 16.7 27.2 NS NS NS NS NS NS NS NS NS NS
TRO2 w63 20-Jun-16 17.7 275 NS NS NS NS NS NS NS NS NS NS
TRO2 W64 27-Jun-16 225 18.8 NS NS NS NS NS NS NS NS NS NS
TRO2 W65 04-Jul-16 255 16.5 NS* 672 807 J 607 J 602 602 723 801 599 591
NOTES:

Non-detects are reported as less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing (Colorado Department of Public Health and Environment Water Quality Control

Commission 5 CCR 1002-34).

AC1EFF = Aeration Channel Effluent/Rock Drain Influent

AC2EFF = Aeration Cascade Effluent

BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent

C = Colonization

FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = Horizontal Treatment Train average flow rate

Flow V = Vertical Treatment Train average flow rate

gpm = gallons per minute

HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
J = Estimated result

MDL = method detection limit

NA = not available

OU = operable unit

R =rejected

RDEFF = Rock Drain Effluent

RL = reporting limit

SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent

SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent

SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
SMP = Static Mixer Pool

TR** = Test Run

VWTT = Vertical Wetland Treatment Train

W** = Week of Treatability Study Phase

*The flow data presented on the June 2016 Performance Summary for TR02 W61 was recalculated based on more accurate data.

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.

2The Aeration Cascade in the VWTT was bypassed on different occassions between 27 OCT 2014 and 16 NOV 2014. The Aeration Cascade Effluent flow rate was used in the weekly flow calculations in
monthly reports for the VWTT prior to DEC 2014. The flow rates for the period 27 OCT 2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling Basin No. 2 influent flow rates to

better represent metals mass removal by the VWTT.

® Monitoring location AC2EFF was not sampled during W31 of phase TRO2 because of Enhance Wetland Demonstration construction activities.
“As of 04 JAN 2016, monitoring location FDB will not be sampled since it is no longer representative of the HWTT and VWTT influent due to changes during the construction of the Enhanced Wetland
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Table 9A. Sulfate (mg/L)

Enhanced Wetland Demonstration

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

FLOW EWD*

Phase Week Week of (gpm) SMP SB3EFF | MRCEFF | BT2EFF | ACS3EFF
EWD-C W00 23-Nov-15 876.9 587 583 579 551 513
EWD-C wol 30-Nov-15 706.1 556 568 585 550 551
EWD-C W02 07-Dec-15 590.9 NS NS NS NS NS
EWD-C Wwo3 14-Dec-15 576.6 584 573 572 562 565
EWD-C wo4 21-Dec-15 541.9 NS NS NS NS NS
EWD-C W05 28-Dec-15 535.8 NS NS NS NS NS
EWD-O W00 04-Jan-16 552.3 580 564 578J 481 538
EWD-O wol 11-Jan-16 557.3 NS NS NS NS NS
EWD-O W02 18-Jan-16 555.4 NS NS NS NS NS
EWD-O Wwo3 25-Jan-16 553.5 NS NS NS NS NS
EWD-O wo4 01-Feb-16 574.3 615 593 634 608 618
EWD-O W05 08-Feb-16 535.6 NS NS NS NS NS
EWD-O W06 15-Feb-16 537.8 NS NS NS NS NS
EWD-O wo7 22-Feb-16 540.3 NS NS NS NS NS
EWD-O wos 29-Feb-16 543.7 NS NS NS NS NS
EWD-O W09 07-Mar-16 542.1 612 617 687 585 612
EWD-O w10 14-Mar-16 536.8 NS NS NS NS NS
EWD-O wil 21-Mar-16 552.0 NS NS NS NS NS
EWD-O w12 28-Mar-16 553.4 NS NS NS NS NS
EWD-O w13 04-Apr-16 526.7 704 697 682 668 607
EWD-O w14 11-Apr-16 542.6 NS NS NS NS NS
EWD-O W15 18-Apr-16 476.2 NS NS NS NS NS
EWD-O W16 25-Apr-16 453.6 NS NS NS NS NS
EWD-O w17 02-May-16 537.7 628 649 626 615 637
EWD-O w18 09-May-16 557.2 NS NS NS NS NS
EWD-O w19 16-May-16 578.8 NS NS NS NS NS
EWD-O w20 23-May-16 546.6 702 701 712 679 681
EWD-O w21 30-May-16 524.5 NS NS NS NS NS
EWD-O w22 06-Jun-16 520.2 908 694 706 675 643
EWD-O w23 13-Jun-16 531.3 NS NS NS NS NS
EWD-O w24 20-Jun-16 468.5 NS NS NS NS NS
EWD-O W25 27-Jun-16 255.3 NS NS NS NS NS
EWD-O W26 04-Jul-16 540.3 672 684 692 665 670

NOTES:

Non-detects are reported as less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing
(Colorado Department of Public Health and Environment Water Quality Control Commission 5 CCR 1002-34).

AC3EFF = EWD Aeration Cascade effluent monitoring location
BT2EFF = EWD Biotreatment Cell effluent monitoring location
EWD = Enhanced Wetland Demonstration

EWD-C = EWD Colonization Phase

EWD-O = EWD Operation Phase

Flow EWD = EWD average flow rate

gpm = gallons per minute

MRCEFF = EWD Manganese Removal Cell effluent monitoring location
OU = operable unit

RL = reporting limit

SB3EFF = EWD Settling Basin effluent monitoring location
SMP = Static Mixer Pool

Hg/L = microgram per liter

W** = Week of Treatability Study Phase

! The EWD flow rate is estimated based on the system's effluent average flow rate.
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Table 10. Turbidity (NTU)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

FLOW H! FLOW V*?

Phase Week Week of (gpm) (gpm) FDB SMP SB1EFF | SFWEFF | HSSFWMP1l | AC1EFF | RDEFF | SB2EFF | BTEFF | AC2EFF
[$ W00 15-Sep-14 25.8 33.8 18 NA 3 5 R 44 7 8 R R
[¢ wo1 22-Sep-14 30.7 445 18 NA 7 4 11 49 13 4 3 13
[¢ w02 29-Sep-14 295 413 22 NA 8 7 8 35 35 7 7 16
[¢ w03 06-Oct-14 30.2 35.1 NM NA 7 6 9 32 48 5 6 26
[¢ W04 13-Oct-14 26.8 35.7 31 NA 8 7 14 56 47 12 7 35
[¢ W05 20-Oct-14 29.2 35.9 39 NA 9 8 11 60 14 11 9 103
[¢ W06 27-Oct-14 27.7 432 38 NA 9 6 7 33 14 5 5 38
[¢ wo7 03-Nov-14 28.8 32.0 38 NA 9 8 5 21 3 6 3 28
[¢ w08 10-Nov-14 27.9 29.8 31 NA 5 6 2 25 0 4 5 19
[¢ W09 17-Nov-14 27.9 29.2 30 NA 8 7 5 23 2 8 5 25
[¢ W10 24-Nov-14 27.0 29.2 46 NA 59 17 8 43 7 17 146
[¢ w1l 01-Dec-14 25.9 285 NM NA NM NM NM NM NM NM NM NM
[¢ w12 08-Dec-14 255 27.8 33 NA 7 6 2 31 0 8 5 44
[¢ w13 15-Dec-14 25.1 26.2 NM NA NM NM NM NM NM NM NM NM
[¢ w14 22-Dec-14 24.1 25.4 NM NA NM NM NM NM NM NM NM NM
[¢ w15 29-Dec-14 233 245 NM NA NM NM NM NM NM NM NM NM

TRO1 W00 05-Jan-15 227 25.7 33 NA 12 4 4 38 1 14 3 37

TRO1 wo1 12-Jan-15 216 27.3 NM NA NM NM NM NM NM NM NM NM

TRO1 w02 19-Jan-15 20.4 25.9 31 NA 40 4 3 47 1 16 3 33

TRO1 w03 26-Jan-15 21.9 30.8 NM NA NM NM NM NM NM NM NM NM

TRO1 W04 02-Feb-15 27 32 29 NA 9 6 4 44 3 9 4 22

TRO1 W05 09-Feb-15 27.8 303 NM NA NM NM NM NM NM NM NM NM

TRO1 W06 16-Feb-15 28.7 29.4 38 NA 11 6 4 50 2 6 3 23

TRO1 wo7 23-Feb-15 28.7 25.2 NM NA NM NM NM NM NM NM NM NM

TRO1 w08 02-Mar-15 28.2 24.9 NM NA NM NM NM NM NM NM NM NM

TRO1 W09 09-Mar-15 29.3 28.1 45 NA 6 4 3 41 3 5 1 23

TRO1 W10 16-Mar-15 295 29.7 NM NA NM NM NM NM NM NM NM NM

TRO1 w1l 23-Mar-15 34.9 36.4 42 NA 42 19 5 78 1 12 4 22

TRO1 w12 30-Mar-15 34.4 385 NM NA NM NM NM NM NM NM NM NM

TRO2 W00 06-Apr-15 323 36 32 NA 14 24 4 26 0 14 3 14

TRO2 wo1 13-Apr-15 38 39.8 NM NA NM NM NM NM NM NM NM NM

TRO2 w02 20-Apr-15 36.7 39.3 28 NA 16 11 4 26 2 12 2 28

TRO2 w03 27-Apr-15 36.1 39.3 NM NA NM NM NM NM NM NM NM NM

TRO2 W04 04-May-15 35.2 39.1 28 NA 11 9 4 21 1 8 2 11

TRO2 W05 11-May-15 334 37.8 NM NA NM NM NM NM NM NM NM NM

TRO2 W06 18-May-15 32.0 36.6 26 NA 15 13 19 28 R 10 5 12

TRO2 wo7 25-May-16 319 36.2 NM NA NM NM NM NM NM NM NM NM

TRO2 w08 01-Jun-15 313 35.7 NM NA NM NM NM NM NM NM NM NM

TRO2 W09 08-Jun-15 30.9 353 22 NA 12 35 35 60 6 10 17 17

TRO2 W10 15-Jun-15 30.8 35.6 NM NA NM NM NM NM NM NM NM NM

TRO2 w1l 22-Jun-15 30.9 35.7 46 NA 24 48 29 R 1 14 19 25

TRO2 w12 29-Jun-15 303 355 NM NA NM NM NM NM NM NM NM NM

TRO2 w13 06-Jul-15 30.0 35.4 65 NA 10 12 0 R 2 6 4 5

TRO2 w14 13-Jul-15 30.4 35.7 NM NA NM NM NM NM NM NM NM NM

TRO2 w15 20-Jul-15 305 35.7 NM NA NM NM NM NM NM NM NM NM

TRO2 W16 27-Jul-15 28.6 337 65 NA 16 16 1 43 0 28 1 6

TRO2 w17 03-Aug-15 28.2 333 NM NA NM NM NM NM NM NM NM NM

TRO2 w18 10-Aug-15 28.4 336 NM NA NM NM NM NM NM NM NM NM

TRO2 w19 17-Aug-15 283 33.8 NM NA NM NM NM NM NM NM NM NM

TRO2 W20 24-Aug-15 283 33.8 NM NA NM NM NM NM NM NM NM NM

TRO2 w21 31-Aug-15 25.7 319 NM NA NM NM NM NM NM NM NM NM

TRO2 w22 07-Sep-15 25.0 325 66 NA 6 9 0 46 0 7 0 7

TRO2 w23 14-Sep-15 28.0 37.4 NM NA NM NM NM NM NM NM NM NM

TRO2 w24 21-Sep-15 217 324 NM NA NM NM NM NM NM NM NM NM

TRO2 w25 28-Sep-15 5.2 7.7 NM NA NM NM NM NM NM NM NM NM

TRO2 W26 05-Oct-15 14.8 213 NM NA NM NM NM NM NM NM NM NM

TRO2 w27 12-Oct-15 10.1 175 38.2 NA 11.6 9.2 49 353 0 10.3 0.4 12.7

TRO2 w28 19-Oct-15 232 30.1 NM NA NM NM NM NM NM NM NM NM

TRO2 w29 26-Oct-15 11.2 17.3 NM NA NM NM NM NM NM NM NM NM

TRO2 W30 02-Nov-15 237 26.9 NM NA NM NM NM NM NM NM NM NM

TRO2 w31 09-Nov-15 232 211 335 NA 16.5 13.3 0 13.8 05 11 0 NM®
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Table 10. Turbidity (NTU)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

TR02 W32 16-Nov-15 23.3 16.2 NM NA NM NM NM NM NM NM NM NM
TR02 W33 23-Nov-15 22.2 123 NM NA NM NM NM NM NM NM NM NM
TR02 W34 30-Nov-15 21.7 10.3 16.3 36.1 9.5 5.6 0.4 4.9 0.5 3.4 0.1 0.8
TR02 W35 07-Dec-15 213 9.7 NM NM NM NM NM NM NM NM NM NM
TR02 W36 14-Dec-15 311 17.1 NM NM NM NM NM NM NM NM NM NM
TR02 W37 21-Dec-15 46.7 30.3 NM NM NM NM NM NM NM NM NM NM
TR02 W38 28-Dec-15 46.3 29.9 NM NM NM NM NM NM NM NM NM NM
TR02 W39 04-Jan-16 30.2 30.1 NM* 23.1 17 18.3 0 3.7 0 119 0 12
TR02 W40 11-Jan-16 26.2 29.8 NM NM NM NM NM NM NM NM NM NM
TR02 w41 18-Jan-16 25.9 29.9 NM NM NM NM NM NM NM NM NM NM
TR02 w42 25-Jan-16 25.7 30.1 NM NM NM NM NM NM NM NM NM NM
TR02 W43 01-Feb-16 25.5 29.6 NM* 34.3 10.8 8.2 0 6 0 9.7 0 0.6
TR02 w44 08-Feb-16 24.9 311 NM NM NM NM NM NM NM NM NM NM
TR02 W45 15-Feb-16 24.8 31.0 NM NM NM NM NM NM NM NM NM NM
TR02 W46 22-Feb-16 24.7 30.8 NM NM NM NM NM NM NM NM NM NM
TR02 w47 29-Feb-16 22.9 30.5 NM NM NM NM NM NM NM NM NM NM
TR02 w48 07-Mar-16 215 29.7 NM* 18.3 10.7 6.4 0 5.3 0 8.3 0.6 0

TR02 w49 14-Mar-16 20.5 29.7 NM NM NM NM NM NM NM NM NM NM
TR02 W50 21-Mar-16 22.4 29.3 NM NM NM NM NM NM NM NM NM NM
TR02 W51 28-Mar-16 235 29.5 NM NM NM NM NM NM NM NM NM NM
TR02 W52 04-Apr-16 22.0 28.6 NM* 14.1 13 5.1 0 32.9 0 10.8 0 0

TR02 W53 11-Apr-16 20.9 275 NM NM NM NM NM NM NM NM NM NM
TR02 W54 18-Apr-16 20.6 27.3 NM NM NM NM NM NM NM NM NM NM
TR02 W55 25-Apr-16 194 26.3 NM NM NM NM NM NM NM NM NM NM
TR02 W56 02-May-16 21.6 27.4 NM* 24.9 12.6 6.7 0 7.5 0.3 18.5 0.4 3.1
TR02 W57 09-May-16 243 29.1 NM NM NM NM NM NM NM NM NM NM
TR02 W58 16-May-16 21.6 28.4 NM NM NM NM NM NM NM NM NM NM
TR02 W59 23-May-16 25.0 29.3 NM NM NM NM NM NM NM NM NM NM
TR02 W60 30-May-16 23.7 30.3 NM NM NM NM NM NM NM NM NM NM
TR02 W61* 06-Jun-16 22.0 28.8 NM* 37.9 213 26.1 3.9 40.9 2.6 22.2 22.9 36.6
TR02 W62 13-Jun-16 16.7 27.2 NM NM NM NM NM NM NM NM NM NM
TR02 W63 20-Jun-16 17.7 275 NM NM NM NM NM NM NM NM NM NM
TR02 W64 27-Jun-16 225 18.8 NM NM NM NM NM NM NM NM NM NM
TR02 W65 04-Jul-16 25.5 16.5 NMm* 32.1 16.7 0 0 0 0 20 NM 0

NOTES:

Values presented for physical and chemical parameters are from field measurements obtained during sampling events.
AC1EFF = Aeration Channel Effluent/Rock Drain Influent

AC2EFF = Aeration Cascade Effluent

BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent

C = Colonization

FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = Horizontal Treatment Train average flow rate

Flow V = Vertical Treatment Train average flow rate

gpm = gallons per minute

HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
NA = not available

NM = not measured

NTU = Nephelometric Turbidity Units

OU = operable unit

R =rejected

RDEFF = Rock Drain Effluent

SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent

SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent

SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
SMP = Static Mixer Pool

TR** = Test Run

VWTT = Vertical Wetland Treatment Train

W** = Week of Treatability Study Phase

*The flow data presented on the June 2016 Performance Summary for TR0O2 W61 was recalculated based on more accurate data.
1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.

2The Aeration Cascade in the VWTT was bypassed on different occassions between 27 OCT 2014 and 16 NOV 2014. The Aeration Cascade Effluent flow rate was used in the weekly flow calculations in
monthly reports for the VWTT prior to DEC 2014. The flow rates for the period 27 OCT 2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling Basin No. 2 influent flow rates to
better represent metals mass removal by the VWTT.

® Monitoring location AC2EFF was not sampled during W31 of phase TRO2 because of Enhance Wetland Demonstration construction activities.
“As of 04 JAN 2016, monitoring location FDB will not be sampled since it is no longer representative of the HWTT and VWTT influent due to changes during the construction of the Enhanced Wetland
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Table 10A. Turbidity (NTU)

Enhanced Wetland Demonstration

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OUO1

FLOW EWD!

Phase Week Week of (gpm) SMP SB3EFF | MRCEFF | BT2EFF | AC3EFF
EWD-C W00 23-Nov-15 876.9 30.4 45 0.4 2 6.1
EWD-C wo1 30-Nov-15 706.1 36.1 5.1 0 2.6 8.7
EWD-C w02 07-Dec-15 590.9 NM NM NM NM NM
EWD-C w03 14-Dec-15 576.6 16.7 43 0 5.1 15.8
EWD-C W04 21-Dec-15 541.9 NM NM NM NM NM
EWD-C W05 28-Dec-15 535.8 NM NM NM NM NM
EWD-O W00 04-Jan-16 552.3 23.1 7.1 0 1 52.3
EWD-O wo1 11-Jan-16 557.3 NM NM NM NM NM
EWD-O w02 18-Jan-16 555.4 NM NM NM NM NM
EWD-O w03 25-Jan-16 553.5 NM NM NM NM NM
EWD-O W04 01-Feb-16 574.3 34.3 3.7 0 0 71.4
EWD-O W05 08-Feb-16 535.6 NM NM NM NM NM
EWD-O W06 15-Feb-16 537.8 NM NM NM NM NM
EWD-O w07 22-Feb-16 540.3 NM NM NM NM NM
EWD-O w08 29-Feb-16 543.7 NM NM NM NM NM
EWD-O W09 07-Mar-16 542.1 18.3 3.9 0 0 325
EWD-O W10 14-Mar-16 536.8 NM NM NM NM NM
EWD-O Wil 21-Mar-16 552.0 NM NM NM NM NM
EWD-O W12 28-Mar-16 553.4 NM NM NM NM NM
EWD-O w13 04-Apr-16 526.7 14.1 6.6 0.1 2 54.2
EWD-O W14 11-Apr-16 542.6 NM NM NM NM NM
EWD-O W15 18-Apr-16 476.2 NM NM NM NM NM
EWD-O W16 25-Apr-16 453.6 NM NM NM NM NM
EWD-O W17 02-May-16 537.7 24.9 5.3 0 4.4 74.4
EWD-O w18 09-May-16 557.2 NM NM NM NM NM
EWD-O W19 16-May-16 578.8 NM NM NM NM NM
EWD-O W20 23-May-16 546.6 7 75 0 21.1 55.9
EWD-O w21 30-May-16 524.5 NM NM NM NM NM
EWD-O w22 06-Jun-16 520.2 37.9 19.6 27.8 29 165
EWD-O w23 13-Jun-16 531.3 NM NM NM NM NM
EWD-O W24 20-Jun-16 468.5 NM NM NM NM NM
EWD-O W25 27-Jun-16 255.3 NM NM NM NM NM
EWD-O W26 04-Jul-16 540.3 321 8 0 0 0

NOTES:

AC3EFF = EWD Aeration Cascade effluent monitoring location
BT2EFF = EWD Biotreatment Cell effluent monitoring location
EWD = Enhanced Wetland Demonstration

EWD-C = EWD Colonization Phase

EWD-O = EWD Operation Phase

Flow EWD = EWD average flow rate

gpm = gallons per minute

MRCEFF = EWD Manganese Removal Cell effluent monitoring location
NM = not measured

OU = operable unit

RL = reporting limit

SB3EFF = EWD Settling Basin effluent monitoring location
SMP = Static Mixer Pool

Ug/L = microgram per liter

W** = Week of Treatability Study Phase

' The EWD flow rate is estimated based on the system's effluent average flow rate.
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Table 11. ORP (millivolts)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

FLOW H! FLOW V*?

Phase Week Week of (gpm) (gpm) FDB SMP SB1EFF | SFWEFF | HSSFWMP1l | AC1EFF | RDEFF | SB2EFF | BTEFF | AC2EFF
[$ W00 15-Sep-14 25.8 33.8 64 NA 151 93 -428 -296 -305 49 -444 275
[¢ wo1 22-Sep-14 30.7 445 -16 NA R 24 -259 -346 277 -38 -257 243
[¢ w02 29-Sep-14 295 41.3 -17 NA 33 -49 -266 272 -245 23 -265 -230
[¢ w03 06-Oct-14 30.2 35.1 NM NA 46 -26 218 237 225 25 244 -207
[¢ W04 13-Oct-14 26.8 35.7 32 NA 54 -20 -192 -162 -191 -58 226 -182
[¢ W05 20-Oct-14 29.2 35.9 27 NA 65 45 -148 51 -90 22 -180 -146
[¢ W06 27-Oct-14 27.7 43.2 24 NA 41 36 -160 -40 -60 -86 -203 -100
[¢ wo7 03-Nov-14 28.8 32.0 27 NA 26 34 -108 57 20 21 -170 45
[¢ w08 10-Nov-14 27.9 29.8 -10 NA 2 -29 -161 24 21 -43 -184 3
[¢ W09 17-Nov-14 27.9 29.2 26 NA 65 61 -179 -96 -40 19 -207 -126
[¢ W10 24-Nov-14 27.0 29.2 21 NA 51 29 -129 -84 20 36 -205 106
[¢ w1l 01-Dec-14 25.9 285 NM NA NM NM NM NM NM NM NM NM
[¢ w12 08-Dec-14 255 27.8 -26 NA 16 19 215 -116 -33 -49 -235 -138
[¢ w13 15-Dec-14 25.1 26.2 NM NA NM NM NM NM NM NM NM NM
[¢ w14 22-Dec-14 24.1 25.4 NM NA NM NM NM NM NM NM NM NM
[¢ w15 29-Dec-14 233 245 NM NA NM NM NM NM NM NM NM NM

TRO1 W00 05-Jan-15 227 25.7 5 NA 45 27 -230 -152 33 59 -256 177

TRO1 wo1 12-Jan-15 216 27.3 NM NA NM NM NM NM NM NM NM NM

TRO1 w02 19-Jan-15 20.4 25.9 1 NA 50 27 225 -118 81 3 232 -148

TRO1 w03 26-Jan-15 21.9 30.8 NM NA NM NM NM NM NM NM NM NM

TRO1 W04 02-Feb-15 27 32 -28 NA 51 6 232 132 43 -17 -250 -158

TRO1 W05 09-Feb-15 27.8 303 NM NA NM NM NM NM NM NM NM NM

TRO1 W06 16-Feb-15 28.7 29.4 -25 NA 37 -26 227 -138 26 15 221 -151

TRO1 wo7 23-Feb-15 28.7 25.2 NM NA NM NM NM NM NM NM NM NM

TRO1 w08 02-Mar-15 28.2 24.9 NM NA NM NM NM NM NM NM NM NM

TRO1 W09 09-Mar-15 29.3 28.1 -4 NA 86 78 231 -184 62 96 225 -185

TRO1 W10 16-Mar-15 295 29.7 NM NA NM NM NM NM NM NM NM NM

TRO1 w1l 23-Mar-15 34.9 36.4 33 NA 77 81 -131 112 51 73 132 -108

TRO1 w12 30-Mar-15 34.4 385 NM NA NM NM NM NM NM NM NM NM

TRO2 W00 06-Apr-15 323 36 12 NA 45 4 224 -154 26 63 -235 -161

TRO2 wo1 13-Apr-15 38 39.8 NM NA NM NM NM NM NM NM NM NM

TRO2 w02 20-Apr-15 36.7 39.3 -15 NA 33 36 -179 -159 23 87 -248 -126

TRO2 w03 27-Apr-15 36.1 39.3 NM NA NM NM NM NM NM NM NM NM

TRO2 W04 04-May-15 35.2 39.1 -15 NA 34 20 213 -157 42 37 243 -151

TRO2 W05 11-May-15 334 37.8 NM NA NM NM NM NM NM NM NM NM

TRO2 W06 18-May-15 32.0 36.6 78 NA 135 124 111 121 85 125 -141 124

TRO2 wo7 25-May-16 319 36.2 NM NA NM NM NM NM NM NM NM NM

TRO2 w08 01-Jun-15 313 35.7 NM NA NM NM NM NM NM NM NM NM

TRO2 W09 08-Jun-15 30.9 353 163 NA 165 165 69 -70 27 170 -36 9

TRO2 W10 15-Jun-15 30.8 35.6 NM NA NM NM NM NM NM NM NM NM

TRO2 w1l 22-Jun-15 30.9 35.7 138 NA 140 115 93 50 153 147 -26 57

TRO2 w12 29-Jun-15 303 355 NM NA NM NM NM NM NM NM NM NM

TRO2 w13 06-Jul-15 30.0 35.4 110 NA 127 43 70 -90 105 122 -158 -104

TRO2 w14 13-Jul-15 30.4 35.7 NM NA NM NM NM NM NM NM NM NM

TRO2 w15 20-Jul-15 305 35.7 NM NA NM NM NM NM NM NM NM NM

TRO2 W16 27-Jul-15 28.6 337 74 NA 59 52 21 -113 37 59 192 -138

TRO2 w17 03-Aug-15 28.2 333 NM NA NM NM NM NM NM NM NM NM

TRO2 w18 10-Aug-15 28.4 336 NM NA NM NM NM NM NM NM NM NM

TRO2 w19 17-Aug-15 283 33.8 NM NA NM NM NM NM NM NM NM NM

TRO2 W20 24-Aug-15 283 33.8 NM NA NM NM NM NM NM NM NM NM

TRO2 w21 31-Aug-15 25.7 319 NM NA NM NM NM NM NM NM NM NM

TRO2 w22 07-Sep-15 25.0 325 21 NA 31 -2 -181 112 15 13 -193 -139

TRO2 w23 14-Sep-15 28.0 37.4 NM NA NM NM NM NM NM NM NM NM

TRO2 w24 21-Sep-15 217 324 NM NA NM NM NM NM NM NM NM NM

TRO2 w25 28-Sep-15 5.2 7.7 NM NA NM NM NM NM NM NM NM NM

TRO2 W26 05-Oct-15 14.8 213 NM NA NM NM NM NM NM NM NM NM

TRO2 w27 12-Oct-15 10.1 175 -7 NA 68 94.6 -203 -116 6 4 243 172

TRO2 w28 19-Oct-15 232 30.1 NM NA NM NM NM NM NM NM NM NM

TRO2 w29 26-Oct-15 11.2 17.3 NM NA NM NM NM NM NM NM NM NM

TRO2 W30 02-Nov-15 237 26.9 NM NA NM NM NM NM NM NM NM NM

TRO2 w31 09-Nov-15 232 211 2 NA 30 31 -67 -99 10 33 -147 NM?
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Table 11. ORP (millivolts)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

FLOW H! FLOW V*?
Phase Week Week of (gpm) (gpm) FDB SMP SB1EFF | SFWEFF | HSSFWMP1l | AC1EFF | RDEFF | SB2EFF | BTEFF | AC2EFF
TRO2 w32 16-Nov-15 233 16.2 NM NA NM NM NM NM NM NM NM NM
TRO2 w33 23-Nov-15 222 12.3 NM NA NM NM NM NM NM NM NM NM
TRO2 w34 30-Nov-15 217 10.3 -12.5 -3 215 41.4 60.4 -124.2 52.9 49.9 -170.4 6.1
TRO2 w35 07-Dec-15 213 9.7 NM NM NM NM NM NM NM NM NM NM
TRO2 W36 14-Dec-15 31.1 17.1 NM NM NM NM NM NM NM NM NM NM
TRO2 w37 21-Dec-15 46.7 303 NM NM NM NM NM NM NM NM NM NM
TRO2 w38 28-Dec-15 46.3 29.9 NM NM NM NM NM NM NM NM NM NM
TRO2 W39 04-Jan-16 30.2 30.1 NM* 6.7 63.6 62.7 -46.6 -109.4 -14.4 51.2 -155.7 -99.9
TRO2 W40 11-Jan-16 26.2 29.8 NM NM NM NM NM NM NM NM NM NM
TRO2 w41 18-Jan-16 25.9 29.9 NM NM NM NM NM NM NM NM NM NM
TRO2 w42 25-Jan-16 25.7 30.1 NM NM NM NM NM NM NM NM NM NM
TRO2 w43 01-Feb-16 255 29.6 NM* 9 60.8 63.4 -151 1115 -133.6 59.8 -161.5 -92.4
TRO2 w44 08-Feb-16 24.9 31.1 NM NM NM NM NM NM NM NM NM NM
TRO2 w45 15-Feb-16 24.8 31.0 NM NM NM NM NM NM NM NM NM NM
TRO2 W46 22-Feb-16 247 30.8 NM NM NM NM NM NM NM NM NM NM
TRO2 w47 29-Feb-16 229 305 NM NM NM NM NM NM NM NM NM NM
TRO2 w48 07-Mar-16 215 29.7 NM* -10.7 318 25.6 -175.1 -118.2 39.4 34.8 -179.6 -58.9
TRO2 W49 14-Mar-16 205 29.7 NM NM NM NM NM NM NM NM NM NM
TRO2 W50 21-Mar-16 224 29.3 NM NM NM NM NM NM NM NM NM NM
TRO2 W51 28-Mar-16 235 295 NM NM NM NM NM NM NM NM NM NM
TRO2 W52 04-Apr-16 22.0 28.6 NM* 57.2 716 69.8 222.8 -120.6 -10.1 48.7 -234.2 -127.3
TRO2 W53 11-Apr-16 20.9 275 NM NM NM NM NM NM NM NM NM NM
TRO2 W54 18-Apr-16 20.6 27.3 NM NM NM NM NM NM NM NM NM NM
TRO2 W55 25-Apr-16 19.4 26.3 NM NM NM NM NM NM NM NM NM NM
TRO2 W56 02-May-16 216 27.4 NM* 44.0 31.9 38.9 225 1443 -40.1 29.3 -230.9 -108.5
TRO2 W57 09-May-16 243 29.1 NM NM NM NM NM NM NM NM NM NM
TRO2 W58 16-May-16 216 28.4 NM NM NM NM NM NM NM NM NM NM
TRO2 W59 23-May-16 25.0 29.3 NM NM NM NM NM NM NM NM NM NM
TRO2 W60 30-May-16 237 303 NM NM NM NM NM NM NM NM NM NM
TRO2 W61* 06-Jun-16 22.0 28.8 NM* 1443 158.8 135.6 46.3 77.2 120.7 155.8 -149.1 732
TRO2 w62 13-Jun-16 16.7 27.2 NM NM NM NM NM NM NM NM NM NM
TRO2 w63 20-Jun-16 17.7 275 NM NM NM NM NM NM NM NM NM NM
TRO2 W64 27-Jun-16 225 18.8 NM NM NM NM NM NM NM NM NM NM
TRO2 W65 04-Jul-16 255 16.5 NM* 69.7 55.4 49.1 -8.8 -55.3 -85.3 48.3 -221.8 -91.9
NOTES:

Values presented for physical and chemical parameters are from field measurements obtained during sampling events.
AC1EFF = Aeration Channel Effluent/Rock Drain Influent

AC2EFF = Aeration Cascade Effluent

BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent

C = Colonization

FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = Horizontal Treatment Train average flow rate

Flow V = Vertical Treatment Train average flow rate

gpm = gallons per minute

HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
mV = millivolts

NA = not available

NM = not measured

ORP = Oxidation Reduction Potential

OU = operable unit

R =rejected

RDEFF = Rock Drain Effluent

SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent

SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent

SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
SMP = Static Mixer Pool

TR** = Test Run

VWTT = Vertical Wetland Treatment Train

W** = Week of Treatability Study Phase

*The flow data presented on the June 2016 Performance Summary for TR0O2 W61 was recalculated based on more accurate data.

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.

2The Aeration Cascade in the VWTT was bypassed on different occassions between 27 OCT 2014 and 16 NOV 2014. The Aeration Cascade Effluent flow rate was used in the weekly flow calculations in
monthly reports for the VWTT prior to DEC 2014. The flow rates for the period 27 OCT 2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling Basin No. 2 influent flow rates to

better represent metals mass removal by the VWTT.

® Monitoring location AC2EFF was not sampled during W31 of phase TRO2 because of Enhance Wetland Demonstration construction activities.
“As of 04 JAN 2016, monitoring location FDB will not be sampled since it is no longer representative of the HWTT and VWTT influent due to changes during the construction of the Enhanced Wetland
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Table 11A. ORP (millivolts)

Enhanced Wetland Demonstration

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OUO1

FLOW EWD!

Phase Week Week of (gpm) SMP SB3EFF | MRCEFF | BT2EFF | AC3EFF
EWD-C W00 23-Nov-15 876.9 17 70 -189 86 95
EWD-C wo1 30-Nov-15 706.1 -3 70.4 200 74.9 242
EWD-C w02 07-Dec-15 590.9 NM NM NM NM NM
EWD-C w03 14-Dec-15 576.6 215 18 11 -129.9 -42.8
EWD-C W04 21-Dec-15 541.9 NM NM NM NM NM
EWD-C W05 28-Dec-15 535.8 NM NM NM NM NM
EWD-O W00 04-Jan-16 552.3 6.7 61.5 70.7 -211.9 117.8
EWD-O wo1 11-Jan-16 557.3 NM NM NM NM NM
EWD-O w02 18-Jan-16 555.4 NM NM NM NM NM
EWD-O w03 25-Jan-16 553.5 NM NM NM NM NM
EWD-O W04 01-Feb-16 574.3 9 114 111.8 -214.3 -95.8
EWD-O W05 08-Feb-16 535.6 NM NM NM NM NM
EWD-O W06 15-Feb-16 537.8 NM NM NM NM NM
EWD-O w07 22-Feb-16 540.3 NM NM NM NM NM
EWD-O w08 29-Feb-16 543.7 NM NM NM NM NM
EWD-O W09 07-Mar-16 542.1 -10.7 62.8 73.9 -222.3 -133.8
EWD-O W10 14-Mar-16 536.8 NM NM NM NM NM
EWD-O Wil 21-Mar-16 552.0 NM NM NM NM NM
EWD-O W12 28-Mar-16 553.4 NM NM NM NM NM
EWD-O w13 04-Apr-16 526.7 -57.2 127.41 102.7 -225.1 -104.5
EWD-O W14 11-Apr-16 542.6 NM NM NM NM NM
EWD-O W15 18-Apr-16 476.2 NM NM NM NM NM
EWD-O W16 25-Apr-16 453.6 NM NM NM NM NM
EWD-O W17 02-May-16 537.7 44.0 87.3 64.7 -258.9 -130.4
EWD-O w18 09-May-16 557.2 NM NM NM NM NM
EWD-O W19 16-May-16 578.8 NM NM NM NM NM
EWD-O W20 23-May-16 546.6 132.6 153.8 164.7 -257.2 -142.3
EWD-O w21 30-May-16 524.5 NM NM NM NM NM
EWD-O w22 06-Jun-16 520.2 144.3 153.3 161.7 -265.3 -156
EWD-O w23 13-Jun-16 531.3 NM NM NM NM NM
EWD-O W24 20-Jun-16 468.5 NM NM NM NM NM
EWD-O W25 27-Jun-16 255.3 NM NM NM NM NM
EWD-O W26 04-Jul-16 540.3 69.7 116.5 1325 -293.3 -162.4

NOTES:

AC3EFF = EWD Aeration Cascade effluent monitoring location
BT2EFF = EWD Biotreatment Cell effluent monitoring location
EWD = Enhanced Wetland Demonstration

EWD-C = EWD Colonization Phase

EWD-O = EWD Operation Phase

Flow EWD = EWD average flow rate

gpm = gallons per minute

MRCEFF = EWD Manganese Removal Cell effluent monitoring location
NM = not measured

OU = operable unit

RL = reporting limit

SB3EFF = EWD Settling Basin effluent monitoring location
SMP = Static Mixer Pool

Ug/L = microgram per liter

W** = Week of Treatability Study Phase

' The EWD flow rate is estimated based on the system's effluent average flow rate.
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Table 12. Dissolved Oxygen (mg/L)
Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

FLOW H! FLOW V*?

Phase Week Week of (gpm) (gpm) FDB SMP SB1EFF | SFWEFF | HSSFWMP1l | AC1EFF | RDEFF | SB2EFF | BTEFF | AC2EFF
[$ W00 15-Sep-14 25.8 33.8 5.6 NA 5.2 6.8 0.2 0.4 0.4 5.2 0.1 0.9
[¢ wo1 22-Sep-14 30.7 445 6.6 NA 21 6.1 0.9 0.1 1.7 35 1.8 3.1
[¢ w02 29-Sep-14 295 413 5.9 NA 5.7 7 1.8 1.9 24 6.1 0.7 3.2
[¢ w03 06-Oct-14 30.2 35.1 NM NA 6.1 6.7 26 1.8 1.2 5.9 1.4 3
[¢ W04 13-Oct-14 26.8 35.7 6.1 NA 6.4 72 3.1 3.7 1.8 5.9 15 29
[¢ W05 20-Oct-14 29.2 35.9 3.9 NA 6.3 6 3.1 5.4 25 6.1 21 3.4
[¢ W06 27-Oct-14 27.7 432 6 NA 6.2 6.1 3 6.2 23 6 25 43
[¢ wo7 03-Nov-14 28.8 32.0 ns NA 6.4 73 3.4 6 3.7 6.7 3.1 5.1
[¢ w08 10-Nov-14 27.9 29.8 6.1 NA 6.2 7 3.6 5.6 25 6 1.9 25
[¢ W09 17-Nov-14 27.9 29.2 55 NA 6.2 7.3 0.3 5.2 0.2 5.6 0.5 2.8
[¢ W10 24-Nov-14 27.0 29.2 6 NA 6.1 7.7 1.7 5.6 1.1 5.7 0.4 3.7
[¢ w1l 01-Dec-14 25.9 285 NM NA NM NM NM NM NM NM NM NM
[¢ w12 08-Dec-14 255 27.8 5.7 NA 6.2 7 1.7 6.1 26 5.9 1.8 3.6
[¢ w13 15-Dec-14 25.1 26.2 NM NA NM NM NM NM NM NM NM NM
[¢ w14 22-Dec-14 24.1 25.4 NM NA NM NM NM NM NM NM NM NM
[¢ w15 29-Dec-14 233 245 NM NA NM NM NM NM NM NM NM NM

TRO1 W00 05-Jan-15 227 25.7 5.6 NA 5.9 6.9 0.6 5.8 0.7 5.9 0.3 26

TRO1 wo1 12-Jan-15 216 27.3 NM NA NM NM NM NM NM NM NM NM

TRO1 w02 19-Jan-15 20.4 25.9 5 NA 6.5 6.9 0.4 5.9 0.8 5.6 0.3 25

TRO1 w03 26-Jan-15 21.9 30.8 NM NA NM NM NM NM NM NM NM NM

TRO1 W04 02-Feb-15 27.0 32.0 5.3 NA 5.9 7 0.5 5.7 1.8 5.7 0.3 22

TRO1 W05 09-Feb-15 27.8 303 NM NA NM NM NM NM NM NM NM NM

TRO1 W06 16-Feb-15 28.7 29.4 5.3 NA 5.9 7.4 0.5 6.1 26 6.7 0.6 26

TRO1 wo7 23-Feb-15 28.7 25.2 NM NA NM NM NM NM NM NM NM NM

TRO1 w08 02-Mar-15 28.2 24.9 NM NA NM NM NM NM NM NM NM NM

TRO1 W09 09-Mar-15 29.3 28.1 55 NA 5.7 6.8 0.7 6.2 1.3 5.6 0.4 29

TRO1 W10 16-Mar-15 295 29.7 NM NA NM NM NM NM NM NM NM NM

TRO1 w1l 23-Mar-15 34.9 36.4 55 NA 5.9 6.5 0.7 5.3 1.4 55 0.2 24

TRO1 w12 30-Mar-15 34.4 385 NM NA NM NM NM NM NM NM NM NM

TRO2 W00 06-Apr-15 323 36 55 NA 5.4 6.7 0.5 5.4 0.8 5 0.1 29

TRO2 wo1 13-Apr-15 38 39.8 NM NA NM NM NM NM NM NM NM NM

TRO2 w02 20-Apr-15 36.7 39.3 55 NA 6.1 6.4 0.4 5 0.4 5.7 R 32

TRO2 w03 27-Apr-15 36.1 39.3 NM NA NM NM NM NM NM NM NM NM

TRO2 W04 04-May-15 35.2 39.1 55 NA 5.6 6.4 0.4 45 0.9 5.4 0.3 3.9

TRO2 W05 11-May-15 334 37.8 NM NA NM NM NM NM NM NM NM NM

TRO2 W06 18-May-15 32.0 36.6 5.6 NA 5.6 6.6 0.4 55 0.8 5.7 0.4 45

TRO2 wo7 25-May-16 319 36.2 NM NA NM NM NM NM NM NM NM NM

TRO2 w08 01-Jun-15 313 35.7 NM NA NM NM NM NM NM NM NM NM

TRO2 W09 08-Jun-15 30.9 353 5.7 NA 5.6 6.2 1.9 6.8 1.1 5.7 0.1 5.4

TRO2 W10 15-Jun-15 30.8 35.6 NM NA NM NM NM NM NM NM NM NM

TRO2 w1l 22-Jun-15 30.9 35.7 5.9 NA 6.1 6.2 0.7 5.9 0.3 6 0.1 48

TRO2 w12 29-Jun-15 303 355 NM NA NM NM NM NM NM NM NM NM

TRO2 w13 06-Jul-15 30.0 35.4 5.9 NA 6 6.6 1.1 5.8 8.1 6.2 0.2 5.2

TRO2 w14 13-Jul-15 30.4 35.7 NM NA NM NM NM NM NM NM NM NM

TRO2 w15 20-Jul-15 305 35.7 NM NA NM NM NM NM NM NM NM NM

TRO2 W16 27-Jul-15 28.6 337 6.1 NA 5.9 6.6 0.5 5.6 0.6 6.4 0.1 4.9

TRO2 w17 03-Aug-15 28.2 333 NM NA NM NM NM NM NM NM NM NM

TRO2 w18 10-Aug-15 28.4 336 NM NA NM NM NM NM NM NM NM NM

TRO2 w19 17-Aug-15 283 33.8 NM NA NM NM NM NM NM NM NM NM

TRO2 W20 24-Aug-15 283 33.8 NM NA NM NM NM NM NM NM NM NM

TRO2 w21 31-Aug-15 25.7 319 NM NA NM NM NM NM NM NM NM NM

TRO2 w22 07-Sep-15 25.0 325 6.1 NA 5.9 6.6 0.3 6 0.5 6 0.3 4.4

TRO2 w23 14-Sep-15 28.0 37.4 NM NA NM NM NM NM NM NM NM NM

TRO2 w24 21-Sep-15 217 324 NM NA NM NM NM NM NM NM NM NM

TRO2 w25 28-Sep-15 5.2 7.7 NM NA NM NM NM NM NM NM NM NM

TRO2 W26 05-Oct-15 14.8 213 NM NA NM NM NM NM NM NM NM NM

TRO2 w27 12-Oct-15 10.1 175 5.9 NA 72 7.6 0.6 5.4 0.7 72 0.2 3.1

TRO2 w28 19-Oct-15 232 30.1 NM NA NM NM NM NM NM NM NM NM

TRO2 w29 26-Oct-15 11.2 17.3 NM NA NM NM NM NM NM NM NM NM

TRO2 W30 02-Nov-15 237 26.9 NM NA NM NM NM NM NM NM NM NM

TRO2 w31 09-Nov-15 232 211 5.6 NA 5.8 7.0 1.0 6.1 35 6.0 0.8 NM®
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Table 12. Dissolved Oxygen (mg/L)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

FLOW H! FLOW V*?
Phase Week Week of (gpm) (gpm) FDB SMP SB1EFF | SFWEFF | HSSFWMP1l | AC1EFF | RDEFF | SB2EFF | BTEFF | AC2EFF
TRO2 w32 16-Nov-15 233 16.2 NM NA NM NM NM NM NM NM NM NM
TRO2 w33 23-Nov-15 222 12.3 NM NA NM NM NM NM NM NM NM NM
TRO2 w34 30-Nov-15 217 10.3 5.52 4.35 6.04 7.54 0.94 7.23 3.94 6.39 0.26 6.45
TRO2 w35 07-Dec-15 213 9.7 NM NM NM NM NM NM NM NM NM NM
TRO2 W36 14-Dec-15 31.1 17.1 NM NM NM NM NM NM NM NM NM NM
TRO2 w37 21-Dec-15 46.7 303 NM NM NM NM NM NM NM NM NM NM
TRO2 w38 28-Dec-15 46.3 29.9 NM NM NM NM NM NM NM NM NM NM
TRO2 W39 04-Jan-16 30.2 30.1 NM* 421 552 6.77 0.31 47 351 5.95 0.28 4.29
TRO2 W40 11-Jan-16 26.2 29.8 NM NM NM NM NM NM NM NM NM NM
TRO2 w41 18-Jan-16 25.9 29.9 NM NM NM NM NM NM NM NM NM NM
TRO2 w42 25-Jan-16 25.7 30.1 NM NM NM NM NM NM NM NM NM NM
TRO2 w43 01-Feb-16 255 29.6 NM* 435 6.18 7.11 0.36 557 2.99 6.37 0.3 5.01
TRO2 w44 08-Feb-16 24.9 31.1 NM NM NM NM NM NM NM NM NM NM
TRO2 w45 15-Feb-16 24.8 31.0 NM NM NM NM NM NM NM NM NM NM
TRO2 W46 22-Feb-16 247 30.8 NM NM NM NM NM NM NM NM NM NM
TRO2 w47 29-Feb-16 229 305 NM NM NM NM NM NM NM NM NM NM
TRO2 w48 07-Mar-16 215 29.7 NM* 4.16 5.81 6.75 0.53 6.24 236 5.91 0.31 417
TRO2 W49 14-Mar-16 205 29.7 NM NM NM NM NM NM NM NM NM NM
TRO2 W50 21-Mar-16 224 29.3 NM NM NM NM NM NM NM NM NM NM
TRO2 W51 28-Mar-16 235 295 NM NM NM NM NM NM NM NM NM NM
TRO2 W52 04-Apr-16 22.0 28.6 NM* 4.25 6.02 6.83 0.47 558 2.7 5.89 0.29 3.26
TRO2 W53 11-Apr-16 20.9 275 NM NM NM NM NM NM NM NM NM NM
TRO2 W54 18-Apr-16 20.6 27.3 NM NM NM NM NM NM NM NM NM NM
TRO2 W55 25-Apr-16 19.4 26.3 NM NM NM NM NM NM NM NM NM NM
TRO2 W56 02-May-16 216 27.4 NM* 4.38 5.78 6.73 0.42 5.45 1.12 5.96 0.24 437
TRO2 W57 09-May-16 243 29.1 NM NM NM NM NM NM NM NM NM NM
TRO2 W58 16-May-16 216 28.4 NM NM NM NM NM NM NM NM NM NM
TRO2 W59 23-May-16 25.0 29.3 NM NM NM NM NM NM NM NM NM NM
TRO2 W60 30-May-16 237 303 NM NM NM NM NM NM NM NM NM NM
TRO2 W61* 06-Jun-16 22.0 28.8 NM* 4.48 5.72 6.53 0.76 6.45 3.25 5.88 0.28 453
TRO2 w62 13-Jun-16 16.7 27.2 NM NM NM NM NM NM NM NM NM NM
TRO2 w63 20-Jun-16 17.7 275 NM NM NM NM NM NM NM NM NM NM
TRO2 W64 27-Jun-16 225 18.8 NM NM NM NM NM NM NM NM NM NM
TRO2 W65 04-Jul-16 255 16.5 NM* 436 5.55 6.38 0.81 5.37 1.79 55 0.14 53.1
NOTES:

Values presented for physical and chemical parameters are from field measurements obtained during sampling events.

AC1EFF = Aeration Channel Effluent/Rock Drain Influent

AC2EFF = Aeration Cascade Effluent

BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent

C = Colonization

FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = Horizontal Treatment Train average flow rate

Flow V = Vertical Treatment Train average flow rate

gpm = gallons per minute

HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
mg/L = milligram per liter

NA = not available

NM = not measured

OU = operable unit

RDEFF = Rock Drain Effluent

SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent

SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent

SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
SMP = Static Mixer Pool

TR** = Test Run

VWTT = Vertical Wetland Treatment Train

W** = Week of Treatability Study Phase

*The flow data presented on the June 2016 Performance Summary for TR0O2 W61 was recalculated based on more accurate data.

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.

2The Aeration Cascade in the VWTT was bypassed on different occassions between 27 OCT 2014 and 16 NOV 2014. The Aeration Cascade Effluent flow rate was used in the weekly flow calculations in
monthly reports for the VWTT prior to DEC 2014. The flow rates for the period 27 OCT 2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling Basin No. 2 influent flow rates to

better represent metals mass removal by the VWTT.

® Monitoring location AC2EFF was not sampled during W31 of phase TRO2 because of Enhance Wetland Demonstration construction activities.
“As of 04 JAN 2016, monitoring location FDB will not be sampled since it is no longer representative of the HWTT and VWTT influent due to changes during the construction of the Enhanced Wetland
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Table 12A. Dissolved Oxygen (mg/L)

Enhanced Wetland Demonstration
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study

Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OUO1

FLOW EWD!

Phase Week Week of (gpm) SMP SB3EFF | MRCEFF | BT2EFF | AC3EFF
EWD-C W00 23-Nov-15 876.9 4.33 6.18 0.19 6.55 3.87
EWD-C wo1 30-Nov-15 706.1 4.35 6.31 0.49 6.69 2.33
EWD-C w02 07-Dec-15 590.9 NM NM NM NM NM
EWD-C w03 14-Dec-15 576.6 4.09 5.89 6.75 1.43 2.83
EWD-C W04 21-Dec-15 541.9 NM NM NM NM NM
EWD-C W05 28-Dec-15 535.8 NM NM NM NM NM
EWD-O W00 04-Jan-16 552.3 421 6.55 6.83 0.68 3.01
EWD-O wo1 11-Jan-16 557.3 NM NM NM NM NM
EWD-O w02 18-Jan-16 555.4 NM NM NM NM NM
EWD-O w03 25-Jan-16 553.5 NM NM NM NM NM
EWD-O W04 01-Feb-16 574.3 4.35 6.3 7.02 0.82 2.9
EWD-O W05 08-Feb-16 535.6 NM NM NM NM NM
EWD-O W06 15-Feb-16 537.8 NM NM NM NM NM
EWD-O w07 22-Feb-16 540.3 NM NM NM NM NM
EWD-O w08 29-Feb-16 543.7 NM NM NM NM NM
EWD-O W09 07-Mar-16 542.1 4.16 6.01 6.74 1.01 2.54
EWD-O W10 14-Mar-16 536.8 NM NM NM NM NM
EWD-O Wil 21-Mar-16 552.0 NM NM NM NM NM
EWD-O W12 28-Mar-16 553.4 NM NM NM NM NM
EWD-O w13 04-Apr-16 526.7 4.25 6.17 6.71 1.04 2.67
EWD-O W14 11-Apr-16 542.6 NM NM NM NM NM
EWD-O W15 18-Apr-16 476.2 NM NM NM NM NM
EWD-O W16 25-Apr-16 453.6 NM NM NM NM NM
EWD-O W17 02-May-16 537.7 4.38 6.01 6.55 0.55 2.73
EWD-O w18 09-May-16 557.2 NM NM NM NM NM
EWD-O W19 16-May-16 578.8 NM NM NM NM NM
EWD-O W20 23-May-16 546.6 4.41 5.88 6.34 0.79 2.83
EWD-O w21 30-May-16 524.5 NM NM NM NM NM
EWD-O w22 06-Jun-16 520.2 4.48 6.11 6.55 0.92 2.81
EWD-O w23 13-Jun-16 531.3 NM NM NM NM NM
EWD-O W24 20-Jun-16 468.5 NM NM NM NM NM
EWD-O W25 27-Jun-16 255.3 NM NM NM NM NM
EWD-O W26 04-Jul-16 540.3 4.36 6.1 6.45 0.16 2.37

NOTES:

AC3EFF = EWD Aeration Cascade effluent monitoring location
BT2EFF = EWD Biotreatment Cell effluent monitoring location
EWD = Enhanced Wetland Demonstration

EWD-C = EWD Colonization Phase

EWD-O = EWD Operation Phase

Flow EWD = EWD average flow rate

gpm = gallons per minute

MRCEFF = EWD Manganese Removal Cell effluent monitoring location
NM = not measured

OU = operable unit

RL = reporting limit

SB3EFF = EWD Settling Basin effluent monitoring location
SMP = Static Mixer Pool

Ug/L = microgram per liter

W** = Week of Treatability Study Phase

' The EWD flow rate is estimated based on the system's effluent average flow rate.
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Table 13. Temperature (degrees Celsius)
Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study

Rico-Argentine Mine Site - Rico Tunnels, Operable Unit OU0L

FLOW H!| FLOW V2
Phase Week Week of (gpm) (gpm) FDB SMP SB1EFF SFWEFF HSSFWMP11 ACI1EFF RDEFF SB2EFF | BTEFF | AC2EFF
[$ W00 15-Sep-14 25.8 33.8 18.8 NA 18.1 18.8 14.7 16.2 12.9 18.6 18.8 16.4
[¢ wo1 22-Sep-14 30.7 445 20.1 NA 19.1 19.3 17.9 19.1 17.2 19.2 18.3 18
[¢ w02 29-Sep-14 295 41.3 16.8 NA 15.5 16.4 14.4 13.2 12.1 15.3 135 13.2
[¢ w03 06-Oct-14 30.2 35.1 NM NA 15.9 14 13.2 13.3 125 15.5 15.3 15.3
[¢ W04 13-Oct-14 26.8 35.7 18.7 NA 17.4 18.3 15.5 15.5 18 175 175 19.4
[¢ W05 20-Oct-14 29.2 35.9 19.6 NA 17.7 18.2 17.1 15.3 15.2 18 18.3 17.3
[¢ W06 27-Oct-14 27.7 43.2 18.8 NA 17.7 175 15.3 15.4 12.1 18.3 17.3 175
[¢ wo7 03-Nov-14 28.8 32.0 19.1 NA 17.7 18.1 14.1 14.8 12.4 16.5 16.5 15.7
[¢ w08 10-Nov-14 27.9 29.8 15.7 NA 15.9 15.7 13.3 13.1 11.3 15.1 14.7 14.9
[¢ W09 17-Nov-14 27.9 29.2 18.7 NA 14.9 12.1 11.7 10.5 9.8 16.8 14.7 14.4
[¢ W10 24-Nov-14 27.0 29.2 18.1 NA 16.3 12.9 5.7 8.4 9.1 15.6 15.1 14.1
[¢ w1l 01-Dec-14 25.9 285 NM NA NM NM NM NM NM NM NM NM
[¢ w12 08-Dec-14 255 27.8 17.6 NA 14.4 13 12.7 9.6 10.4 15.2 14.7 15.1
[¢ w13 15-Dec-14 25.1 26.2 NM NA NM NM NM NM NM NM NM NM
[¢ w14 22-Dec-14 24.1 25.4 NM NA NM NM NM NM NM NM NM NM
[¢ w15 29-Dec-14 233 245 NM NA NM NM NM NM NM NM NM NM
TRO1 W00 05-Jan-15 227 25.7 19.2 NA 16.1 15.5 12.1 10.9 8.9 16.7 15 13.6
TRO1 wo1 12-Jan-15 216 27.3 NM NA NM NM NM NM NM NM NM NM
TRO1 w02 19-Jan-15 20.4 25.9 18.9 NA 145 13.2 10.6 9.2 7.9 15.1 14.9 14.4
TRO1 w03 26-Jan-15 21.9 30.8 NM NA NM NM NM NM NM NM NM NM
TRO1 W04 02-Feb-15 27.0 32.0 19.2 NA 16.4 16.2 125 11.4 9.1 16.3 15.9 15.4
TRO1 W05 09-Feb-15 27.8 303 NM NA NM NM NM NM NM NM NM NM
TRO1 W06 16-Feb-15 28.7 29.4 19.2 NA 15.9 16 11.1 10 8.3 14.7 14.4 13.8
TRO1 wo7 23-Feb-15 28.7 25.2 NM NA NM NM NM NM NM NM NM NM
TRO1 w08 02-Mar-15 28.2 24.9 NM NA NM NM NM NM NM NM NM NM
TRO1 W09 09-Mar-15 29.3 28.1 19.3 NA 16.9 16.7 133 12.2 10.5 15.6 14.9 14
TRO1 W10 16-Mar-15 295 29.7 NM NA NM NM NM NM NM NM NM NM
TRO1 w1l 23-Mar-15 34.9 36.4 18.6 NA 16.8 16.1 14.1 13.2 12.1 16.2 15.8 15.1
TRO1 w12 30-Mar-15 34.4 385 NM NA NM NM NM NM NM NM NM NM
TRO2 W00 06-Apr-15 323 36 18.7 NA 17.3 17.7 14.3 14.3 12.2 16 16.1 15.5
TRO2 wo1 13-Apr-15 38 39.8 NM NA NM NM NM NM NM NM NM NM
TRO2 w02 20-Apr-15 36.7 39.3 19.3 NA 19.4 20.6 15.5 15.7 13.1 17.4 17.1 16.2
TRO2 w03 27-Apr-15 36.1 39.3 NM NA NM NM NM NM NM NM NM NM
TRO2 W04 | 04-May-15 35.2 39.1 19.2 NA 18.4 17.7 16 16.1 133 17.9 16.6 16.6
TRO2 W05 11-May-15 334 37.8 NM NA NM NM NM NM NM NM NM NM
TRO2 W06 18-May-15 32.0 36.6 19 NA 19.1 20 16 15.8 13.7 17.1 16.9 16.5
TRO2 W07 | 25-May-16 319 36.2 NM NA NM NM NM NM NM NM NM NM
TRO2 w08 01-Jun-15 313 35.7 NM NA NM NM NM NM NM NM NM NM
TRO2 W09 08-Jun-15 30.9 353 18.8 NA 18.7 19.2 16.3 16.5 15.7 18.4 175 17.3
TRO2 W10 15-Jun-15 30.8 35.6 NM NA NM NM NM NM NM NM NM NM
TRO2 w1l 22-Jun-15 30.9 35.7 19.5 NA 20 216 18.6 18.7 17.3 18 18.1 18
TRO2 w12 29-Jun-15 303 355 NM NA NM NM NM NM NM NM NM NM
TRO2 w13 06-Jul-15 30.0 35.4 18.7 NA 185 17.6 16.8 17 15.8 175 17.3 175
TRO2 w14 13-Jul-15 30.4 35.7 NM NA NM NM NM NM NM NM NM NM
TRO2 w15 20-Jul-15 305 35.7 NM NA NM NM NM NM NM NM NM NM
TRO2 W16 27-Jul-15 28.6 337 19 NA 19.5 21.9 17 18.1 16.5 17.8 17.6 17.6
TRO2 w17 03-Aug-15 28.2 333 NM NA NM NM NM NM NM NM NM NM
TRO2 w18 10-Aug-15 28.4 336 NM NA NM NM NM NM NM NM NM NM
TRO2 w19 17-Aug-15 283 33.8 NM NA NM NM NM NM NM NM NM NM
TRO2 W20 24-Aug-15 283 33.8 NM NA NM NM NM NM NM NM NM NM
TRO2 w21 31-Aug-15 25.7 319 NM NA NM NM NM NM NM NM NM NM
TRO2 w22 07-Sep-15 25.0 325 18.9 NA 19.4 211 15.9 17.1 15.2 17.1 16.8 16.7
TRO2 w23 14-Sep-15 28.0 37.4 NM NA NM NM NM NM NM NM NM NM
TRO2 W24 21-Sep-15 217 324 NM NA NM NM NM NM NM NM NM NM
TRO2 w25 28-Sep-15 5.2 7.7 NM NA NM NM NM NM NM NM NM NM
TRO2 W26 05-Oct-15 14.8 213 NM NA NM NM NM NM NM NM NM NM
TRO2 w27 12-Oct-15 10.1 175 18.9 NA 16.1 14.8 13.1 11.1 12.3 16.3 15.1 14.8
TRO2 w28 19-Oct-15 232 30.1 NM NA NM NM NM NM NM NM NM NM
TRO2 w29 26-Oct-15 11.2 17.3 NM NA NM NM NM NM NM NM NM NM
TRO2 W30 02-Nov-15 237 26.9 NM NA NM NM NM NM NM NM NM NM
TRO2 w31 09-Nov-15 232 21.1 18.4 NA 16.1 15.3 9.2 9.1 6.1 14.7 14 NM®
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Table 13. Temperature (degrees Celsius)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site - Rico Tunnels, Operable Unit OU0L

FLOW H!| FLOW V2
Phase Week Week of (gpm) (gpm) FDB SMP SB1EFF SFWEFF HSSFWMP11 ACI1EFF RDEFF SB2EFF | BTEFF | AC2EFF
TRO2 w32 16-Nov-15 233 16.2 NM NA NM NM NM NM NM NM NM NM
TRO2 w33 23-Nov-15 222 12.3 NM NA NM NM NM NM NM NM NM NM
TRO2 w34 30-Nov-15 217 10.3 17.6 17.1 15.2 12.7 6.1 5 47 10.3 10.5 8.8
TRO2 w35 07-Dec-15 213 9.7 NM NM NM NM NM NM NM NM NM NM
TRO2 W36 14-Dec-15 31.1 17.1 NM NM NM NM NM NM NM NM NM NM
TRO2 w37 21-Dec-15 46.7 303 NM NM NM NM NM NM NM NM NM NM
TRO2 w38 28-Dec-15 46.3 29.9 NM NM NM NM NM NM NM NM NM NM
TRO2 W39 04-Jan-16 30.2 30.1 NM* 18.7 17.2 15.6 12 10.8 8.1 15.7 14.7 14.1
TRO2 W40 11-Jan-16 26.2 29.8 NM NM NM NM NM NM NM NM NM NM
TRO2 w41 18-Jan-16 25.9 29.9 NM NM NM NM NM NM NM NM NM NM
TRO2 w42 25-Jan-16 25.7 30.1 NM NM NM NM NM NM NM NM NM NM
TRO2 w43 01-Feb-16 255 29.6 NM* 18 14.7 12.8 8.6 6.9 6.1 14 13.3 12.6
TRO2 w44 08-Feb-16 24.9 31.1 NM NM NM NM NM NM NM NM NM NM
TRO2 W45 15-Feb-16 24.8 31.0 NM NM NM NM NM NM NM NM NM NM
TRO2 W46 22-Feb-16 247 30.8 NM NM NM NM NM NM NM NM NM NM
TRO2 w47 29-Feb-16 229 305 NM NM NM NM NM NM NM NM NM NM
TRO2 w48 07-Mar-16 215 29.7 NM* 18.7 15.9 14.3 10.2 11 75 15.4 14.2 135
TRO2 W49 14-Mar-16 205 29.7 NM NM NM NM NM NM NM NM NM NM
TRO2 W50 21-Mar-16 224 29.3 NM NM NM NM NM NM NM NM NM NM
TRO2 W51 28-Mar-16 235 295 NM NM NM NM NM NM NM NM NM NM
TRO2 W52 04-Apr-16 22.0 28.6 NM* 19.3 16.1 15.2 125 145 9.3 17.1 15 14.7
TRO2 W53 11-Apr-16 20.9 275 NM NM NM NM NM NM NM NM NM NM
TRO2 W54 18-Apr-16 20.6 27.3 NM NM NM NM NM NM NM NM NM NM
TRO2 W55 25-Apr-16 19.4 26.3 NM NM NM NM NM NM NM NM NM NM
TRO2 W56 | 02-May-16 216 27.4 NM* 19.3 17.6 17.9 13.7 13.4 9.9 17.8 15.1 14.6
TRO2 W57 | 09-May-16 243 29.1 NM NM NM NM NM NM NM NM NM NM
TRO2 W58 16-May-16 216 28.4 NM NM NM NM NM NM NM NM NM NM
TRO2 W59 | 23-May-16 25.0 29.3 NM NM NM NM NM NM NM NM NM NM
TRO2 W60 | 30-May-16 237 30.3 NM NM NM NM NM NM NM NM NM NM
TRO2 w61* | 06-Jun-16 22.0 28.8 NM* 19.5 17.2 215 16.3 18 13.1 17.4 17.6 16.9
TRO2 w62 13-Jun-16 16.7 27.2 NM NM NM NM NM NM NM NM NM NM
TRO2 w63 20-Jun-16 17.7 275 NM NM NM NM NM NM NM NM NM NM
TRO2 W64 27-Jun-16 225 18.8 NM NM NM NM NM NM NM NM NM NM
TRO2 W65 04-Jul-16 255 16.5 NM* 19.2 18.1 18.4 17.6 16.4 15.4 18.4 175 17.2
NOTES:

Values presented for physical and chemical parameters are from field measurements obtained during sampling events.

AC1EFF = Aeration Channel Effluent/Rock Drain Influent

AC2EFF = Aeration Cascade Effluent

BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent

C = Colonization

DEG C = degrees celsius

FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = Horizontal Treatment Train average flow rate

Flow V = Vertical Treatment Train average flow rate

gpm = gallons per minute

HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
NA = not available

NM = not measured

OU = operable unit

RDEFF = Rock Drain Effluent

SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent

SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent

SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
SMP = Static Mixer Pool

TR** = Test Run

VWTT = Vertical Wetland Treatment Train

W** = Week of Treatability Study Phase

*The flow data presented on the June 2016 Performance Summary for TR0O2 W61 was recalculated based on more accurate data.

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.

2The Aeration Cascade in the VWTT was bypassed on different occasions between 27 OCT 2014 and 16 NOV 2014. The Aeration Cascade Effluent flow rate was used in the weekly flow calculations in
monthly reports for the VWTT prior to DEC 2014. The flow rates for the period 27 OCT 2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling Basin No. 2 influent flow rates to

better represent metals mass removal by the VWTT.

® Monitoring location AC2EFF was not sampled during W31 of phase TRO02 because of Enhance Wetland Demonstration construction activities.

4 As of 04 JAN 2016, monitoring location FDB will not be sampled since it is no longer representative of the HWTT and VWTT influent due to changes during the construction of the Enhanced Wetland
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Table 13A. Temperature (degrees Celsius)

Enhanced Wetland Demonstration
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study

Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

FLOW EWD*

Phase Week Week of (gpm) SMP SB3EFF | MRCEFF | BT2EFF | AC3EFF
EWD-C W00 23-Nov-15 876.9 18.3 16.3 10.3 14.5 10.7
EWD-C wo1l 30-Nov-15 706.1 17.1 16.2 11.8 13.8 11.4
EWD-C w02 07-Dec-15 590.9 NM NM NM NM NM
EWD-C wo3 14-Dec-15 576.6 18.5 15.8 13.3 13 12.8
EWD-C w04 21-Dec-15 541.9 NM NM NM NM NM
EWD-C W05 28-Dec-15 535.8 NM NM NM NM NM
EWD-O W00 04-Jan-16 552.3 18.7 15.6 14.5 13.9 13.9
EWD-O wo1l 11-Jan-16 557.3 NM NM NM NM NM
EWD-O w02 18-Jan-16 555.4 NM NM NM NM NM
EWD-O wo3 25-Jan-16 553.5 NM NM NM NM NM
EWD-O w04 01-Feb-16 574.3 18 16.1 13.4 13.1 13.1
EWD-O W05 08-Feb-16 535.6 NM NM NM NM NM
EWD-O W06 15-Feb-16 537.8 NM NM NM NM NM
EWD-O wo7 22-Feb-16 540.3 NM NM NM NM NM
EWD-O wo8s 29-Feb-16 543.7 NM NM NM NM NM
EWD-O W09 07-Mar-16 542.1 18.7 16.1 13.8 12.7 12.8
EWD-O w10 14-Mar-16 536.8 NM NM NM NM NM
EWD-O wil 21-Mar-16 552.0 NM NM NM NM NM
EWD-O w12 28-Mar-16 553.4 NM NM NM NM NM
EWD-O w13 04-Apr-16 526.7 19.3 16.7 14.3 14 14.2
EWD-O w14 11-Apr-16 542.6 NM NM NM NM NM
EWD-O w15 18-Apr-16 476.2 NM NM NM NM NM
EWD-O W16 25-Apr-16 453.6 NM NM NM NM NM
EWD-O w17 02-May-16 537.7 19.3 17.4 15.7 13.6 14
EWD-O w18 09-May-16 557.2 NM NM NM NM NM
EWD-O w19 16-May-16 578.8 NM NM NM NM NM
EWD-O w20 23-May-16 546.6 19 17.6 16 15.1 15
EWD-O w21 30-May-16 524.5 NM NM NM NM NM
EWD-O w22 06-Jun-16 520.2 19.5 18.4 17.9 17 17.1
EWD-O w23 13-Jun-16 531.3 NM NM NM NM NM
EWD-O w24 20-Jun-16 468.5 NM NM NM NM NM
EWD-O w25 27-Jun-16 255.3 NM NM NM NM NM
EWD-O w26 04-Jul-16 540.3 19.2 18.4 18.3 17.2 17.3

EWD-O = EWD Operation Phase
Flow EWD = EWD average flow rate
gpm = gallons per minute

MRCEFF = EWD Manganese Removal Cell effluent monitoring location

NM = not measured
OU = operable unit
RL = reporting limit

SB3EFF = EWD Settling Basin effluent monitoring location

SMP = Static Mixer

Hg/L = microgram per liter

Pool

W** = Week of Treatability Study Phase

! The EWD flow rate is estimated based on the system's effluent average flow rate.
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Table 14. Mass Removal

Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

INFLUENT?| RDEFF | HACONC | HFLOW |HFLOW TOTAL | HREMOVAL EFFICIENCY | H MASS REMOVAL RATE | AC2EFF | VA CONC VFLOW |V FLOW TOTAL [V REMOVAL EFFICIENCY |V MASS REMOVAL RATE
Phase Week Week of Analyte Name (Hg/L) (Hg/L) (Hg/L) (gpm) (gallons) (%) (g9/day) (Hg/L) (Hg/L) (gpm) (gallons) (%) (g/day)
[ W00 15-Sep-14 Cadmium, Dissolved 19.6 <0.5 19.6 25.8 259,600 100 28 <0.5 19.6 33.8 340200 100 3.6
[ Wo01 22-Sep-14 Cadmium, Dissolved 20.2 <0.5 20.2 30.7 309,600 100 3.4 <0.5 20.2 44.5 448200 100 4.9
[ W02 29-Sep-14 Cadmium, Dissolved 22,5 <0.5 22.5 29.5 297,200 100 36 <0.5 225 413 416100 100 5.1
c W03 06-Oct-14 Cadmium, Dissolved 22.3 <0.5 22.3 30.2 304,500 100 37 <0.5 22.3 35.1 353800 100 43
[ W04 13-Oct-14 Cadmium, Dissolved 23 <0.5 23 26.8 270,000 100 3.4 <0.5 23 35.7 359700 100 45
[ W05 20-Oct-14 Cadmium, Dissolved 23.4 <0.5 23.4 29.2 294,600 100 37 <0.5 23.4 35.9 361600 100 46
[ W06 27-Oct-14 Cadmium, Dissolved 22.7 <0.5 22.7 27.7 278,800 100 3.4 <0.5 22.7 43.2 435500 100 5.3
c W07 03-Nov-14 Cadmium, Dissolved 20.4 <0.5 20.4 28.8 290,300 100 3.2 <0.5 20.4 32 322600 100 3.6
[ W08 10-Nov-14 Cadmium, Dissolved 22.6 <0.5 22.6 27.9 280,900 100 3.4 <0.5 22.6 29.8 300300 100 3.7
[ W09 17-Nov-14 Cadmium, Dissolved 21.4 <0.5 214 27.9 281,100 100 3.3 <0.5 21.4 29.2 294300 100 3.4
[ W10 24-Nov-14 Cadmium, Dissolved 20.2 <0.5 20.2 27.0 271,700 100 3 <0.5 20.2 29.2 294300 100 3.2
[ W11 01-Dec-14 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
[ W12 08-Dec-14 Cadmium, Dissolved 215 <0.5 215 25.5 257,200 100 3 <0.5 21.5 27.8 279900 100 3.3
[ W13 15-Dec-14 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
c W14 22-Dec-14 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
[ W15 29-Dec-14 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W00 05-Jan-15 Cadmium, Dissolved 19.1 <0.5 19.1 22.7 228,700 100 24 <0.5 19.1 25.7 259200 100 27
TRO1 W01 12-Jan-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W02 19-Jan-15 Cadmium, Dissolved 18.6 <0.5 18.6 20.4 206,100 100 2.1 <0.5 18.6 25.9 261400 100 26
TRO1 W03 26-Jan-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W04 02-Feb-15 Cadmium, Dissolved 18.3 <0.5 18.3 27.0 272,600 100 27 <0.5 18.3 32 322200 100 3.2
TRO1 W05 09-Feb-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W06 16-Feb-15 Cadmium, Dissolved 19.4 <0.5 19.4 28.6 288,400 100 3 <0.5 19.4 29.3 295600 100 3.1
TRO1 W07 23-Feb-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W08 02-Mar-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W09 09-Mar-15 Cadmium, Dissolved 18.7 <0.5 18.7 29.3 295,000 100 3 <0.5 18.7 28.1 283300 100 2.9
TRO1 W10 16-Mar-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W11 23-Mar-15 Cadmium, Dissolved 23.7 <0.5 23.7 34.9 352,200 100 45 <0.5 23.7 36.4 367300 100 4.7
TRO1 W12 30-Mar-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W00 06-Apr-15 Cadmium, Dissolved 18.7 <0.5 18.7 32.3 325,100 100 3.3 <0.5 18.7 36 362700 100 3.7
TR02 W01 13-Apr-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W02 20-Apr-15 Cadmium, Dissolved 16.3 <0.5 16.3 36.7 369,600 100 3.3 <0.5 16.3 39.3 395800 100 35
TR02 W03 27-Apr-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W04 04-May-15 Cadmium, Dissolved 18.9 <0.5 18.9 35.2 355,100 100 36 <0.5 18.9 39.1 393700 100 4
TR02 W05 11-May-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W06 18-May-15 Cadmium, Dissolved 79.1 <0.5 79.1 32.0 322800 100 13.8 <0.5 79.1 36.6 368600 100 15.8
TR02 W07 25-May-16 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W08 01-Jun-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W09 08-Jun-15 Cadmium, Dissolved 76.2 <0.5 76.2 31.2 314000 100 13 <0.5 76.2 35.6 358800 100 14.8
TR02 W10 15-Jun-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W11 22-Jun-15 Cadmium, Dissolved 61.2 <0.5 61.2 30.9 311300 100 10.3 <0.5 61.2 35.7 360300 100 11.9
TR02 W12 29-Jun-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W13 06-Jul-15 Cadmium, Dissolved 41.4 <0.5 41.4 30.0 302800 100 6.8 <0.5 414 35.4 357000 100 8
TR02 W14 13-Jul-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W15 20-Jul-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W16 27-Jul-15 Cadmium, Dissolved 32 <0.08 32 28.6 289900 100 5 <0.08 32 33.7 339400 100 5.9
TR02 W17 03-Aug-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
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Table 14. Mass Removal

Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

INFLUENT? | RDEFF Ha CONC HFLOW |HFLOW TOTAL | H REMOVAL EFFICIENCY | H MASS REMOVAL RATE | AC2EFF | VA CONC VFLOW |V FLOW TOTAL [V REMOVAL EFFICIENCY |V MASS REMOVAL RATE

Phase Week Week of Analyte Name (Hg/L) (Hg/L) (Hg/L) (gpm) (gallons) (%) (g/day) (ug/L) (ug/L) (gpm) (gallons) (%) (g/day)
TR02 W18 10-Aug-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W19 17-Aug-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W20 24-Aug-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W21 31-Aug-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W22 07-Sep-15 Cadmium, Dissolved 221 <0.5 221 25.0 252000 100 3 <0.5 221 32.5 328000 100 3.9
TRO2 W23 14-Sep-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W24 21-Sep-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W25 28-Sep-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W26 05-Oct-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W27 12-Oct-15 Cadmium, Dissolved 19.5 <0.5 19.5 10.1 102100 100 1.1 <0.5 19.5 17.5 176000 100 1.9
TRO2 W28 19-Oct-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W29 26-Oct-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W30 02-Nov-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W31 09-Nov-15 Cadmium, Dissolved 221 <0.5 221 23.2 234100 100 2.8 NS' NS' 21.1 212900 NS' NS'
TR02 W32 16-Nov-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W33 23-Nov-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W34 30-Nov-15 Cadmium, Dissolved 18.4 <0.5 18.4 21.7 218800 100 2.2 <0.5 18.4 10.3 104100 100 1
TRO2 W35 07-Dec-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W36 14-Dec-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W37 21-Dec-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W38 28-Dec-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W39 04-Jan-16 Cadmium, Dissolved 17.7 <0.5 17.7 30.2 304100 100 2.9 <0.5 17.7 30.1 303700 100 2.9
TR02 W40 11-Jan-16 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W41 18-Jan-16 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W42 25-Jan-16 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W43 01-Feb-16 Cadmium, Dissolved 16.7 <0.5 16.7 25.5 257000 100 2.3 <0.5 16.7 29.6 298100 100 2.7
TR0O2 W44 08-Feb-16 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR0O2 W45 15-Feb-16 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR0O2 W46 22-Feb-16 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR0O2 W47 29-Feb-16 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W48 07-Mar-16 Cadmium, Dissolved 18.6 <0.5 18.6 21.5 216500 100 2.2 <0.5 18.6 29.7 299800 100 3
TRO2 W49 14-Mar-16 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR0O2 W50 21-Mar-16 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR0O2 W51 28-Mar-16 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W52 04-Apr-16 Cadmium, Dissolved 18.7 <0.5 18.7 22.0 221300 100 22 <0.5 18.7 28.6 288600 100 2.9
TR0O2 W53 11-Apr-16 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W54 18-Apr-16 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W55 25-Apr-16 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W56 02-May-16 Cadmium, Dissolved 16.3 <0.5 16.3 21.6 217600 100 1.9 <0.5 16.3 27.4 276400 100 24
TR02 W57 09-May-16 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W58 16-May-16 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W59 23-May-16 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W60 30-May-16 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W61 06-Jun-16 Cadmium, Dissolved 66 <0.5 66 22.0 222000 100 7.9 <0.5 66 28.8 290700 100 10.4
TRO2 W62 13-Jun-16 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W63 20-Jun-16 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 w64 27-Jun-16 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
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Table 14. Mass Removal

Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

INFLUENT?| RDEFF | HACONC | HFLOW |HFLOW TOTAL | HREMOVAL EFFICIENCY | H MASS REMOVAL RATE | AC2EFF | VA CONC VFLOW |V FLOW TOTAL [V REMOVAL EFFICIENCY |V MASS REMOVAL RATE
Phase Week Week of Analyte Name (Hg/L) (Hg/L) (Hg/L) (gpm) (gallons) (%) (g9/day) (Hg/L) (Hg/L) (gpm) (gallons) (%) (g/day)
TR02 W65 04-Jul-16 Cadmium, Dissolved 38.5 <0.5 38.5 25.5 257500 100 5.4 <0.5 38.5 16.5 166700 100 35
C W00 15-Sep-14 Iron 4500 250 4250 25.8 259600 94.4 597.7 246 4254 33.8 340200 94.5 783.8
C W01 22-Sep-14 Iron 3740 170 3570 30.7 309600 95.5 597.4 218 3522 44.5 448200 94.2 854.3
C W02 29-Sep-14 Iron 4230 129 4101 29.5 297200 97 659.5 210 4020 41.3 416100 95 905
C W03 06-Oct-14 Iron 3940 134 3806 30.2 304,500 96.6 626.5 165 3775 35.1 353800 95.8 722.3
C W04 13-Oct-14 Iron 3820 144 3676 26.8 270,000 96.2 537 154 3666 35.7 359700 96 713.4
C W05 20-Oct-14 Iron 5730 326 5404 29.2 294,600 94.3 860.1 143 5587 35.9 361600 97.5 1093.3
c W06 27-Oct-14 Iron 24100 1340 22760 27.7 278,800 94.4 3436.6 137 23963 43.2 435500 99.4 5642.9
c wo7 03-Nov-14 Iron 4550 297 4253 28.8 290,300 93.5 667.7 153 4397 32 322600 96.6 767
c wos 10-Nov-14 Iron 5720 99.6 5620.4 27.9 280,900 98.3 854.8 148 5572 29.8 300300 97.4 905.1
c W09 17-Nov-14 Iron 8800 141 8659 27.9 281,100 98.4 1316.9 260 8540 29.2 294300 97 1359.3
c W10 24-Nov-14 Iron 5230 <50 5230 27.0 271,700 100 769.7 245 4985 29.2 294300 95.3 793.5
c W11 01-Dec-14 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
c w12 08-Dec-14 Iron 5710 <50 5710 25.5 257,200 100 793.7 156 5554 27.8 279900 97.3 841.6
c w13 15-Dec-14 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
c w14 22-Dec-14 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
c w15 29-Dec-14 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W00 05-Jan-15 Iron 6130 <50 6130 22.7 228,700 100 758.5 131 5999 25.7 259200 97.9 840.4
TRO1 W01 12-Jan-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W02 19-Jan-15 Iron 7510 <50 7510 20.4 206,100 100 835.1 109 7401 25.9 261400 98.5 1044.9
TRO1 W03 26-Jan-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W04 02-Feb-15 Iron 7980 <50 7980 27.0 272,600 100 1174.5 162 7818 32 322200 98 1363.7
TRO1 W05 09-Feb-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W06 16-Feb-15 Iron 9530 <50 9530 28.6 288,400 100 1485.7 142 9388 29.3 295600 98.5 1499.4
TRO1 wo7 23-Feb-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 wos 02-Mar-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W09 09-Mar-15 Iron 10400 <50 10400 29.3 295,000 100 1661 138 10262 28.1 283300 98.7 1571.9
TRO1 W10 16-Mar-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W11 23-Mar-15 Iron 8450 <50 8450 34.9 352,200 100 1607.5 291 8159 36.4 367300 96.6 1618.9
TRO1 w12 30-Mar-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W00 06-Apr-15 Iron 9260 <50 9260 32.3 325,100 100 1630.4 202 9058 36 362700 97.8 1777.5
TRO2 Wo1 13-Apr-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W02 20-Apr-15 Iron 9020 <50 9020 36.7 369,600 100 1804.5 261 8759 39.3 395800 97.1 1876.4
TRO2 wo3 27-Apr-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W04 04-May-15 Iron 8630 75.8 8554.2 35.2 355,100 99.1 1642.6 210 8420 39.1 393700 97.6 1794.6
TRO2 W05 11-May-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W06 18-May-15 Iron 5460 <50 5460 32.0 322800 100 953.1 425 5035 36.6 368600 92.2 1004.5
TRO2 wo7 25-May-16 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w08 01-Jun-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W09 08-Jun-15 Iron 4150 68.8 4081.2 31.2 314000 98.3 694.1 905 3245 35.6 358800 78.2 629.6
TRO2 W10 15-Jun-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w11 22-Jun-15 Iron 2990 106 2884 30.9 311300 96.5 485.8 570 2420 35.7 360300 80.9 470.9
TRO2 W12 29-Jun-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W13 06-Jul-15 Iron 3860 53.9 3806.1 30.0 302800 98.6 623.2 323 3537 35.4 357000 91.6 682.8
TRO2 W14 13-Jul-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W15 20-Jul-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W16 27-Jul-15 Iron 4480 <50 4480 28.6 289900 100 698.4 224 4256 337 339400 95 781.8
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Table 14. Mass Removal
Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

INFLUENT?| RDEFF | HACONC | HFLOW |HFLOW TOTAL | HREMOVAL EFFICIENCY | H MASS REMOVAL RATE | AC2EFF | VA CONC VFLOW |V FLOW TOTAL [V REMOVAL EFFICIENCY |V MASS REMOVAL RATE

Phase Week Week of Analyte Name (Hg/L) (Hg/L) (Hg/L) (gpm) (gallons) (%) (g9/day) (Hg/L) (Hg/L) (gpm) (gallons) (%) (g/day)
TR02 W17 03-Aug-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W18 10-Aug-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W19 17-Aug-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W20 24-Aug-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W21 31-Aug-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W22 07-Sep-15 Iron 5590 <50 5590 25.0 252000 100 761.2 152 5438 32,5 328000 97.3 963.4
TRO2 w23 14-Sep-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w24 21-Sep-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W25 28-Sep-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W26 05-Oct-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w27 12-Oct-15 Iron 3780 208 3572 10.1 102100 94.5 196.6 163 3617 17.5 176000 95.7 344.1
TRO2 w28 19-Oct-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w29 26-Oct-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W30 02-Nov-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W31 09-Nov-15 Iron 4760 52.9 4707.1 23.2 234100 98.9 595.9 NS' NS' 21.1 212900 NS' NS'
TR02 W32 16-Nov-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W33 23-Nov-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W34 30-Nov-15 Iron 5220 <50 5220 21.7 218800 100 617.5 104 5116 10.3 104100 98 288
TR02 W35 07-Dec-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W36 14-Dec-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W37 21-Dec-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w38 28-Dec-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W39 04-Jan-16 Iron 9930 <50 9930 30.2 304100 100 1633 155 9775 30.1 303700 98.4 1605.4
TRO2 W40 11-Jan-16 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W41 18-Jan-16 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w42 25-Jan-16 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w43 01-Feb-16 Iron 9870 <50 9870 25.5 257000 100 1371.7 159 9711 29.6 298100 98.4 1565.5
TRO2 w44 08-Feb-16 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W45 15-Feb-16 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W46 22-Feb-16 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w47 29-Feb-16 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w48 07-Mar-16 Iron 9480 <50 9480 21.5 216500 100 1109.9 62.8 9417.2 29.7 299800 99.3 1526.7
TRO2 W49 14-Mar-16 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W50 21-Mar-16 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W51 28-Mar-16 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W52 04-Apr-16 Iron 30500 <50 30500 22.0 221300 100 3650 <50 30500 28.6 288600 100 4760
TRO2 W53 11-Apr-16 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W54 18-Apr-16 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W55 25-Apr-16 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W56 02-May-16 Iron 9970 <50 9970 216 217600 100 1173.2 277 9693 27.4 276400 97.2 1448.8
TRO2 W57 09-May-16 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W58 16-May-16 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W59 23-May-16 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W60 30-May-16 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w61 06-Jun-16 Iron 2250 <50 2250 22.0 222000 100 269.8 847 1403 28.8 290700 62.4 220.3
TRO2 w62 13-Jun-16 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w63 20-Jun-16 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
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Table 14. Mass Removal
Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

INFLUENT?| RDEFF | HACONC | HFLOW |HFLOW TOTAL | HREMOVAL EFFICIENCY | H MASS REMOVAL RATE | AC2EFF | VA CONC VFLOW |V FLOW TOTAL [V REMOVAL EFFICIENCY |V MASS REMOVAL RATE
Phase Week Week of Analyte Name (Hg/L) (Hg/L) (Hg/L) (gpm) (gallons) (%) (g9/day) (Hg/L) (Hg/L) (gpm) (gallons) (%) (g/day)
TR02 W64 27-Jun-16 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W65 04-Jul-16 Iron 5300 <50 5300 25.5 257500 100 738 94.3 5205.7 16.5 166700 98.2 469.3
C W00 15-Sep-14 Iron, Dissolved 772 76.2 695.8 25.8 259,600 90.1 97.9 174 598 33.8 340200 77.5 110.2
9 W01 22-Sep-14 Iron, Dissolved 723 <50 723 30.7 309,600 100 121 128 595 44.5 448200 82.3 144.3
C W02 29-Sep-14 Iron, Dissolved 1320 <50 1320 29.5 297,200 100 212.3 147 1173 41.3 416100 88.9 264.1
C W03 06-Oct-14 Iron, Dissolved 625 53.3 571.7 30.2 304,500 91.5 94.1 86.2 538.8 35.1 353800 86.2 103.1
C W04 13-Oct-14 Iron, Dissolved 339 66.1 272.9 26.8 270,000 80.5 39.9 89.4 249.6 35.7 359700 73.6 48.6
C W05 20-Oct-14 Iron, Dissolved 575 195 380 29.2 294,600 66.1 60.5 106 469 35.9 361600 81.6 91.8
C W06 27-Oct-14 Iron, Dissolved 1930 847 1083 27.7 278,800 56.1 163.5 113 1817 43.2 435500 94.1 427.9
c wo7 03-Nov-14 Iron, Dissolved 483 148 335 28.8 290,300 69.4 52.6 106 377 32 322600 78.1 65.8
c wo7 03-Nov-14 Iron, Dissolved 2290 79.8 2210.2 27.9 280,900 96.5 336.1 90 2200 29.8 300300 96.1 357.4
c W09 17-Nov-14 Iron, Dissolved 1140 111 1029 27.9 281,100 90.3 156.5 188 952 29.2 294300 83.5 151.5
c W10 24-Nov-14 Iron, Dissolved 3480 <50 3480 27.0 271,700 100 512.2 163 3317 29.2 294300 95.3 528
c W11 01-Dec-14 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W12 08-Dec-14 Iron, Dissolved 5510 <50 5510 25.5 257,200 100 765.9 161 5349 27.8 279900 97.1 810.6
c w13 15-Dec-14 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
c w14 22-Dec-14 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
c w15 29-Dec-14 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W00 05-Jan-15 Iron, Dissolved 1060 <50 1060 22.7 228,700 100 131.2 148 912 25.7 259200 86 127.8
TRO1 W01 12-Jan-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W02 19-Jan-15 Iron, Dissolved 2050 <50 2050 20.4 206,100 100 228 95.6 1954.4 25.9 261400 95.3 275.9
TRO1 W03 26-Jan-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W04 02-Feb-15 Iron, Dissolved 2260 <50 2260 27.0 272,600 100 332.6 148 2112 32 322200 93.5 368.4
TRO1 W05 09-Feb-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W06 16-Feb-15 Iron, Dissolved 2580 <50 2580 28.6 288,400 100 402.2 124 2456 29.3 295600 95.2 392.3
TRO1 wo7 23-Feb-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 wos 02-Mar-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W09 09-Mar-15 Iron, Dissolved 1600 <50 1600 29.3 295000 100 255.5 118 1482 28.1 283300 92.6 227
TRO1 W10 16-Mar-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W11 23-Mar-15 Iron, Dissolved 2290 <50 2290 34.9 352,200 100 435.6 289 2001 36.4 367300 87.4 397
TRO1 w12 30-Mar-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W00 06-Apr-15 Iron, Dissolved 2610 <50 2610 32.3 325100 100 459.5 187 2423 36 362700 92.8 475.5
TRO2 Wo1 13-Apr-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W02 20-Apr-15 Iron, Dissolved 2810 59.9 2750.1 36.7 369,600 97.9 550.2 213 2597 39.3 395800 92.4 556.3
TRO2 Wwo3 27-Apr-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W04 04-May-15 Iron, Dissolved 2220 52.2 2167.8 35.2 355,100 97.6 416.3 179 2041 39.1 393700 91.9 435
TR02 W05 11-May-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W06 18-May-15 Iron, Dissolved 1440 <50 1440 32.0 322800 100 251.4 436 1004 36.6 368600 69.7 200.3
TRO2 W07 25-May-16 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W08 01-Jun-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W09 08-Jun-15 Iron, Dissolved 1510 <50 1510 31.2 314000 100 256.8 794 716 35.6 358800 474 138.9
TRO2 W10 15-Jun-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W11 22-Jun-15 Iron, Dissolved 544 <50 544 30.9 311300 100 91.6 371 173 35.7 360300 31.8 33.7
TR02 W12 29-Jun-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W13 06-Jul-15 Iron, Dissolved 389 <50 389 30.0 302800 100 63.7 300 89 35.4 357000 22.9 17.2
TR02 W14 13-Jul-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W15 20-Jul-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
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Table 14. Mass Removal
Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

INFLUENT?| RDEFF | HACONC | HFLOW |HFLOW TOTAL | HREMOVAL EFFICIENCY | H MASS REMOVAL RATE | AC2EFF | VA CONC VFLOW |V FLOW TOTAL [V REMOVAL EFFICIENCY |V MASS REMOVAL RATE
Phase Week Week of Analyte Name (Hg/L) (Hg/L) (Hg/L) (gpm) (gallons) (%) (g9/day) (Hg/L) (Hg/L) (gpm) (gallons) (%) (g/day)
TR02 W16 27-Jul-15 Iron, Dissolved 206 <50 206 30.6 308700 100 34.4 181 25 35.8 361000 12.1 4.9
TR02 W17 03-Aug-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W18 10-Aug-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W19 17-Aug-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W20 24-Aug-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W21 31-Aug-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w22 07-Sep-15 Iron, Dissolved 184 <50 184 25.0 252000 100 25.1 141 43 32.5 328000 23.4 7.6
TRO2 w23 14-Sep-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w24 21-Sep-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W25 28-Sep-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W26 05-Oct-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w27 12-Oct-15 Iron, Dissolved 425 <50 425 10.1 102100 100 23.4 134 291 17.5 176000 68.5 27.7
TRO2 w28 19-Oct-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W29 26-Oct-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W30 02-Nov-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W31 09-Nov-15 Iron, Dissolved 1070 <50 1070 232 234100 100 135.5 NS' NS' 21.1 212900 NS' NS'
TR02 W32 16-Nov-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W33 23-Nov-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W34 30-Nov-15 Iron, Dissolved 2150 <50 2150 21.7 218800 100 254.3 102 2048 10.3 104100 95.3 115.3
TR02 W35 07-Dec-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W36 14-Dec-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W37 21-Dec-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w38 28-Dec-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W39 04-Jan-16 Iron, Dissolved 2890 <50 2890 30.2 304100 100 475.3 124 2766 30.1 303700 95.7 454.3
TRO2 W40 11-Jan-16 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W41 18-Jan-16 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w42 25-Jan-16 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w43 01-Feb-16 Iron, Dissolved 1870 <50 1870 25.5 257000 100 259.9 67.2 1802.8 29.6 298100 96.4 290.6
TRO2 W44 08-Feb-16 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W45 15-Feb-16 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W46 22-Feb-16 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w47 29-Feb-16 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W48 07-Mar-16 Iron, Dissolved 3670 <50 3670 21.5 216500 100 429.7 60.7 3609.3 29.7 299800 98.3 585.2
TR02 W49 14-Mar-16 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W50 21-Mar-16 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W51 28-Mar-16 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W52 04-Apr-16 Iron, Dissolved 2000 <50 2000 22.0 221300 100 239.3 <50 2000 28.6 288600 100 312.1
TR02 W53 11-Apr-16 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W54 18-Apr-16 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W55 25-Apr-16 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W56 02-May-16 Iron, Dissolved 2530 <50 2530 21.6 217600 100 297.7 <50 2530 27.4 276400 100 378.2
TR02 W57 09-May-16 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W58 16-May-16 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W59 23-May-16 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W60 30-May-16 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W61 06-Jun-16 Iron, Dissolved 2250 <50 2250 22.0 222000 100 269.8 175 2075 28.8 290700 92.2 325.8
TR02 W62 13-Jun-16 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
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Table 14. Mass Removal

Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

INFLUENT? | RDEFF Ha CONC HFLOW |HFLOW TOTAL | H REMOVAL EFFICIENCY | H MASS REMOVAL RATE | AC2EFF | VA CONC VFLOW |V FLOW TOTAL [V REMOVAL EFFICIENCY |V MASS REMOVAL RATE
Phase Week Week of Analyte Name (Hg/L) (ug/L) (ug/L) (gpm) (gallons) (%) (g/day) (ug/L) (ug/L) (gpm) (gallons) (%) (g/day)
TR02 W63 20-Jun-16 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 Weé4 27-Jun-16 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W65 04-Jul-16 Iron, Dissolved 2020 <50 2020 25.5 257500 100 281.3 56.5 1963.5 16.5 166700 97.2 177
C W00 15-Sep-14 Manganese, Dissolved 2080 1760 320 25.8 259,600 15.4 45 1700 380 33.8 340200 18.3 70
C W01 22-Sep-14 Manganese, Dissolved 2160 J 1620 540 30.7 309,600 25 90.4 1970 190 445 448200 8.8 46.1
C W02 29-Sep-14 Manganese, Dissolved 2200 1500 700 29.5 297,200 31.8 112.6 2110 90 41.3 416100 4.1 20.3
C W03 06-Oct-14 Manganese, Dissolved 2260 1750 J 510 30.2 304,500 22.6 84 2160 100 35.1 353800 4.4 19.1
C W04 13-Oct-14 Manganese, Dissolved 2310B 1970 B 340 26.8 270,000 14.7 497 2040 B 270 35.7 359700 11.7 52.5
C W05 20-Oct-14 Manganese, Dissolved 2270 2030 240 29.2 294,600 10.6 38.2 1820 450 35.9 361600 19.8 88.1
C W06 27-Oct-14 Manganese, Dissolved 2220 1650 J 570 27.7 278,800 257 86.1 1520 700 43.2 435500 315 164.8
C W07 03-Nov-14 Manganese, Dissolved 2250 594 1656 28.8 290,300 73.6 260 1750 J 500 32 322600 222 87.2
C W08 10-Nov-14 Manganese, Dissolved 2400 293 2107 27.9 280,900 87.8 320.4 1750 650 29.8 300300 271 105.6
C W09 17-Nov-14 Manganese, Dissolved 2260 396 1864 27.9 281,100 82.5 283.5 1680 580 29.2 294300 257 92.3
C W10 24-Nov-14 Manganese, Dissolved 2180 106 2074 27.0 271,700 95.1 305.2 1340 840 29.2 294300 38.5 133.7
C W11 01-Dec-14 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W12 08-Dec-14 Manganese, Dissolved 2200 232 1968 25.5 257,200 89.5 273.6 571 1629 27.8 279900 74 246.9
C W13 15-Dec-14 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W14 22-Dec-14 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W15 29-Dec-14 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W00 05-Jan-15 Manganese, Dissolved 2150 141 2009 22.7 228,700 93.4 248.6 520 1630 257 259200 75.8 228.3
TRO1 W01 12-Jan-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W02 19-Jan-15 Manganese, Dissolved 2070 190 1880 20.4 206,100 90.8 209.1 618 1452 25.9 261400 70.1 205
TRO1 W03 26-Jan-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W04 02-Feb-15 Manganese, Dissolved 2070 654 1416 27.0 272,600 68.4 208.4 1270 800 32 322200 38.6 139.5
TRO1 W05 09-Feb-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W06 16-Feb-15 Manganese, Dissolved 2100 721 1379 28.6 288,400 65.7 215 521 1579 29.3 295600 75.2 252.2
TRO1 Wo7 23-Feb-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W08 02-Mar-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W09 09-Mar-15 Manganese, Dissolved 2090 641 1449 29.3 295,000 69.3 231.4 500 1590 28.1 283300 76.1 243.5
TRO1 W10 16-Mar-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W11 23-Mar-15 Manganese, Dissolved 2070 1020 1050 34.9 352,200 50.7 199.8 558 1512 36.4 367300 73 300
TRO1 W12 30-Mar-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W00 06-Apr-15 Manganese, Dissolved 1870 B 913 B 957 32.3 325,100 51.2 168.5 1040 B 830 36 362700 44.4 162.9
TRO2 W01 13-Apr-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W02 20-Apr-15 Manganese, Dissolved 1840 732 1108 36.7 369,600 60.2 221.7 844 J 996 39.3 395800 54.1 2134
TRO2 W03 27-Apr-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W04 04-May-15 Manganese, Dissolved 1910 949 961 35.2 355,100 50.3 184.5 689 1221 39.1 393700 63.9 260.2
TRO2 W05 11-May-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W06 18-May-15 Manganese, Dissolved 4260 387 3873 32.0 322800 90.9 676.1 1080 3180 36.6 368600 74.6 634.4
TRO2 Wo7 25-May-16 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W08 01-Jun-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W09 08-Jun-15 Manganese, Dissolved 3970 69.8 3900.2 31.2 314000 98.2 663.3 3730 240 35.6 358800 6 46.6
TR02 W10 15-Jun-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W11 22-Jun-15 Manganese, Dissolved 3440 B 37.9B 3402.1 30.9 311300 98.9 573 4210 B -770 35.7 360300 -22.4 -149.8
TRO2 W12 29-Jun-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO02 W13 06-Jul-15 Manganese, Dissolved 3350 328 3022 30.0 302800 90.2 494.8 3810 -460 35.4 357000 -13.7 -88.8
TR02 W14 13-Jul-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
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Table 14. Mass Removal

Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

INFLUENT? | RDEFF Ha CONC HFLOW [HFLOW TOTAL | H REMOVAL EFFICIENCY | H MASS REMOVAL RATE| AC2EFF [ VA CONC VFLOW [V FLOW TOTAL |V REMOVAL EFFICIENCY |V MASS REMOVAL RATE
Phase Week Week of Analyte Name (Hg/L) (ug/L) (ug/L) (gpm) (gallons) (%) (g/day) (ug/L) (ug/L) (gpm) (gallons) (%) (g/day)
TR02 W15 20-Jul-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W16 27-Jul-15 Manganese, Dissolved 2860 736 2124 28.6 289900 74.3 331.1 1540 1320 33.7 339400 46.2 242.5
TR02 W17 03-Aug-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W18 10-Aug-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W19 17-Aug-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W20 24-Aug-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W21 31-Aug-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W22 07-Sep-15 Manganese, Dissolved 2410 603 1807 25.0 252000 75 246.1 1170 1240 325 328000 51.5 219.7
TR02 W23 14-Sep-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W24 21-Sep-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W25 28-Sep-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W26 05-Oct-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W27 12-Oct-15 Manganese, Dissolved 2380 389 1991 10.1 102100 83.7 109.6 1160 1220 17.5 176000 51.3 116
TRO02 W28 19-Oct-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W29 26-Oct-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W30 02-Nov-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W31 09-Nov-15 Manganese, Dissolved 2460 16.7 2443.3 23.2 234100 99.3 309.3 NS' NS' 211 212900 NS' NS’
TR02 W32 16-Nov-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W33 23-Nov-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W34 30-Nov-15 Manganese, Dissolved 2250 2.4 2247.6 21.7 218800 99.9 265.9 269 1981 10.3 104100 88 111.5
TR02 W35 07-Dec-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W36 14-Dec-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W37 21-Dec-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W38 28-Dec-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W39 04-Jan-16 Manganese, Dissolved 2260 224 2036 30.2 304100 90.1 334.8 538 1722 30.1 303700 76.2 282.8
TR02 W40 11-Jan-16 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W41 18-Jan-16 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W42 25-Jan-16 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W43 01-Feb-16 Manganese, Dissolved 2120 <1 2120 255 257000 100 294.6 258 1862 29.6 298100 87.8 300.2
TRO2 w44 08-Feb-16 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W45 15-Feb-16 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W46 22-Feb-16 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W47 29-Feb-16 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w48 07-Mar-16 Manganese, Dissolved 2010 1.2 2008.8 21.5 216500 99.9 235.2 514 1496 29.7 299800 74.4 2425
TR02 W49 14-Mar-16 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W50 21-Mar-16 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W51 28-Mar-16 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W52 04-Apr-16 Manganese, Dissolved 2040 <1 2040 22.0 221300 100 2441 264 1776 28.6 288600 87.1 277.2
TR02 W53 11-Apr-16 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
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Table 14. Mass Removal

Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

INFLUENT? | RDEFF Ha CONC HFLOW |HFLOW TOTAL | H REMOVAL EFFICIENCY | H MASS REMOVAL RATE| AC2EFF | VA CONC V FLOW V FLOW TOTAL | V REMOVAL EFFICIENCY [V MASS REMOVAL RATE
Phase Week Week of Analyte Name (Hg/L) (ug/L) (ug/L) (gpm) (gallons) (%) (g/day) (ug/L) (ug/L) (gpm) (gallons) (%) (g/day)
TR02 W54 18-Apr-16 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W55 25-Apr-16 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W56 02-May-16 Manganese, Dissolved 1930 <1 1930 21.6 217600 100 2271 982 948 27.4 276400 49.1 141.7
TR02 W57 09-May-16 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W58 16-May-16 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W59 23-May-16 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W60 30-May-16 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W61 06-Jun-16 Manganese, Dissolved 3700 1.9 3698.1 22.0 222000 99.9 4435 1140 2560 28.8 290700 69.2 401.9
TR02 W62 13-Jun-16 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W63 20-Jun-16 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W64 27-Jun-16 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W65 04-Jul-16 Manganese, Dissolved 3500 2.8 3497.2 255 257500 99.9 487 971 J 2529 16.5 166700 72.3 228
C W00 15-Sep-14 Zinc, Dissolved 3500 62.5 3437.5 25.8 259,600 98.2 483.4 148 3352 33.8 340200 95.8 617.6
C W01 22-Sep-14 Zinc, Dissolved 3800 J 30 3770 30.7 309,600 99.2 630.9 <10 3800 445 448200 100 921.8
C W02 29-Sep-14 Zinc, Dissolved 4000 <10 4000 29.5 297,200 100 643.2 279 3721 41.3 416100 93 837.7
C W03 06-Oct-14 Zinc, Dissolved 3970 102 3868 30.2 304,500 97.4 636.7 <10 3970 35.1 353800 100 759.6
C W04 13-Oct-14 Zinc, Dissolved 4000 53 3947 26.8 270,000 98.7 576.6 59.4 3940.6 35.7 359700 98.5 766.8
C W05 20-Oct-14 Zinc, Dissolved 4160 69.3 4090.7 29.2 294,600 98.3 651.1 65.7 4094.3 35.9 361600 98.4 801.2
C W06 27-Oct-14 Zinc, Dissolved 4120 47.9 40721 27.7 278,800 98.8 614.9 46.9 4073.1 43.2 435500 98.9 959.1
C W07 03-Nov-14 Zinc, Dissolved 3790 54 3736 28.8 290,300 98.6 586.5 91.7 3698.3 32 322600 97.6 645.1
C W08 10-Nov-14 Zinc, Dissolved 4230 <10 4230 27.9 280,900 100 643.3 494 4180.6 29.8 300300 98.8 679.1
C W09 17-Nov-14 Zinc, Dissolved 3770 23.5 3746.5 27.9 281,100 99.4 569.8 48.8 3721.2 29.2 294300 98.7 592.3
C W10 24-Nov-14 Zinc, Dissolved 3760 159 3601 27.0 271,700 95.8 530 54.5 3705.5 29.2 294300 98.6 589.8
C W11 01-Dec-14 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W12 08-Dec-14 Zinc, Dissolved 3900 106 3794 255 257200 97.3 527.4 368 3532 27.8 279900 90.6 535.2
C W13 15-Dec-14 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W14 22-Dec-14 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W15 29-Dec-14 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W00 05-Jan-15 Zinc, Dissolved 3470 38.3 3431.7 22.7 228700 98.9 424.6 26.1 3443.9 257 259200 99.2 482.5
TRO1 W01 12-Jan-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W02 19-Jan-15 Zinc, Dissolved 3610 427 3567.3 20.4 206100 98.8 396.7 25.3 3584.7 25.9 261400 99.3 506.1
TRO1 W03 26-Jan-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W04 02-Feb-15 Zinc, Dissolved 3520 52.9 3467.1 27 272600 98.5 510.3 63.7 3456.3 32 322200 98.2 602.9
TRO1 W05 09-Feb-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W06 16-Feb-15 Zinc, Dissolved 3740 48.5 3691.5 28.6 288400 98.7 575.5 38.4 3701.6 29.3 295600 99 591.2
TRO1 Wo7 23-Feb-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 Wo8 02-Mar-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W09 09-Mar-15 Zinc, Dissolved 3290 57.1 3232.9 29.3 295000 98.3 516.3 16.7 3273.3 28.1 283300 99.5 501.4
TRO1 W10 16-Mar-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO1 W11 23-Mar-15 Zinc, Dissolved 4270 52.4 4217.6 34.9 352,200 98.8 802.4 24.2 4245.8 36.4 367300 99.4 842.4
TRO1 W12 30-Mar-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W00 06-Apr-15 Zinc, Dissolved 3540 44 3496 32.3 325100 98.8 615.5 12.7 3527.3 36 362700 99.6 692.2
TR02 W01 13-Apr-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W02 20-Apr-15 Zinc, Dissolved 3060 38.2 3021.8 36.7 369,600 98.8 604.5 10.7 3049.3 39.3 395800 99.7 653.2
TR02 W03 27-Apr-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W04 04-May-15 Zinc, Dissolved 3490 62.2 3427.8 35.2 355,100 98.2 658.2 34.7 3455.3 39.1 393700 99 736.4
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Table 14. Mass Removal

Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

INFLUENT?| RDEFF | HACONC | HFLOW |HFLOW TOTAL | HREMOVAL EFFICIENCY | H MASS REMOVAL RATE | AC2EFF | VA CONC VFLOW |V FLOW TOTAL [V REMOVAL EFFICIENCY |V MASS REMOVAL RATE
Phase Week Week of Analyte Name (Hg/L) (Hg/L) (Hg/L) (gpm) (gallons) (%) (g9/day) (Hg/L) (Hg/L) (gpm) (gallons) (%) (g/day)
TR02 W05 11-May-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W06 18-May-15 Zinc, Dissolved 13400 31.6 13368.4 32.0 322800 99.8 2333.6 225 13175 36.6 368600 98.3 2628.5
TR02 W07 25-May-16 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W08 01-Jun-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W09 08-Jun-15 Zinc, Dissolved 12300 187 12113 31.2 314000 98.5 2060.1 1090 11210 35.6 358800 91.1 2175.1
TR02 W10 15-Jun-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W11 22-Jun-15 Zinc, Dissolved 10500 393 10107 30.9 311300 96.3 1702.4 54 10446 35.7 360300 99.5 2032.8
TRO2 w12 29-Jun-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W13 06-Jul-15 Zinc, Dissolved 6750 408 6342 30.0 302800 94 1038.5 854 5896 35.4 357000 87.3 1138.3
TRO2 w14 13-Jul-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w15 20-Jul-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W16 27-Jul-15 Zinc, Dissolved 5820 236 5584 28.6 289900 95.9 870.5 38.2 5781.8 33.7 339400 99.3 1062.1
TRO2 w17 03-Aug-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w18 10-Aug-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w19 17-Aug-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W20 24-Aug-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w21 31-Aug-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w22 07-Sep-15 Zinc, Dissolved 4030 83.1 3946.9 24.980159 252000 97.9 537.4 20 4010 32.5 328000 99.5 710.4
TRO2 w23 14-Sep-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w24 21-Sep-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W25 28-Sep-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W26 05-Oct-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w27 12-Oct-15 Zinc, Dissolved 3590 64.6 3525.4 10.099206 102100 98.2 194.1 <10 3590 17.45039683 176000 100 3415
TRO2 w28 19-Oct-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W29 26-Oct-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W30 02-Nov-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W31 09-Nov-15 Zinc, Dissolved 4060 113 3947 23.224206 234100 97.2 499.7 NS' NS' 21.12103175 212900 NS' NS'
TR02 W32 16-Nov-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W33 23-Nov-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W34 30-Nov-15 Zinc, Dissolved 3340 111 3229 21.7 218800 96.7 381.9 <10 3340 10.32738095 104100 100 188
TR02 W35 07-Dec-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W36 14-Dec-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W37 21-Dec-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w38 28-Dec-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W39 04-Jan-16 Zinc, Dissolved 3680 136 3544 30.168651 304100 96.3 582.8 <10 3680 30.12896825 303700 100 604.4
TRO2 W40 11-Jan-16 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W41 18-Jan-16 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w42 25-Jan-16 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W43 01-Feb-16 Zinc, Dissolved 3410 130 3280 25.496032 257000 96.2 455.8 <10 3410 295734127 298100 100 549.7
TRO2 w44 08-Feb-16 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W45 15-Feb-16 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W46 22-Feb-16 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w47 29-Feb-16 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w48 07-Mar-16 Zinc, Dissolved 3450 135 3315 21.478175 216500 96.1 388.1 17.7 3432.3 29.74206349 299800 99.5 556.5
TRO2 W49 14-Mar-16 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W50 21-Mar-16 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W51 28-Mar-16 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
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Table 14. Mass Removal

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

INFLUENT?| RDEFF | HACONC | HFLOW |HFLOW TOTAL | HREMOVAL EFFICIENCY | H MASS REMOVAL RATE | AC2EFF | VA CONC VFLOW |V FLOW TOTAL [V REMOVAL EFFICIENCY |V MASS REMOVAL RATE
Phase Week Week of Analyte Name (Hg/L) (Hg/L) (Hg/L) (gpm) (gallons) (%) (g9/day) (Hg/L) (Hg/L) (gpm) (gallons) (%) (g9/day)
TR02 W52 04-Apr-16 Zinc, Dissolved 3480 167 3313 21.954365 221300 95.2 396.5 28.5 3451.5 28.63095238 288600 99.2 538.7
TR02 W53 11-Apr-16 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W54 18-Apr-16 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W55 25-Apr-16 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W56 02-May-16 Zinc, Dissolved 3760 208 3552 21.587302 217600 94.5 418 36.7 3723.3 27.42063492 276400 99 556.5
TR02 W57 09-May-16 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W58 16-May-16 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W59 23-May-16 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W60 30-May-16 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W61 06-Jun-16 Zinc, Dissolved 10500 657 9843 22 222000 93.7 1180.4 108 10392 28.8 290700 99 1631.4
TRO2 W62 13-Jun-16 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 W63 20-Jun-16 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TRO2 w64 27-Jun-16 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W65 04-Jul-16 Zinc, Dissolved 6370 403 5967 25.5 257500 93.7 830.9 20.6 6349.4 16.5 166700 99.7 572.4
NOTES:

Non-detects are reported as <RL and estimated as zero for calculations and graphing.
% = percent

AC1EFF = Aeration Channel Effluent/Rock Drain Influent

AC2EFF = Aeration Cascade Effluent

B = Analyte is detected in an associated blank

BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent

C = Colonization

FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
g/day = grams per day

gpm = gallons per minute

H = horizontal

H A CONC = horizontal change in concentration

HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
HWTT = Horizontal Wetland Treatment Train

J = Estimated result

MDL = method detection limit

NS = not sampled

OU = operable unit

ppm = parts per million

RDEFF = Rock Drain Effluent

RL = reporting limit

SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent

SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent

SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
SMP = Static Mixer Pool

TR** = Test Run

V = vertical

V A CONC = vertical change in concentration

VWTT = Vertical Wetland Treatment Train

W** = Week of Treatability Study Phase

*The flow data and mass removal presented on the June 2016 Performance Summary for TR02 W61 were recalculated based on more accurate data.
The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
The Aeration Cascade in the VWTT was bypassed on different occasions between 27 OCT 2014 and 16 NOV 2014. The Aeration Cascade Effluent flow rate was used in the weekly flow calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for the period 27 OCT 2014 - 16 NOV 2014 (and all

other weeks) are now calculated based on the Settling Basin No. 2 influent flow rates to better represent metals mass removal by the VWTT.

"Monitoring location AC2EFF was not sampled during W31 of phase TR02 because of Enhance Wetland Demonstration construction activities.

2From 15 SEP 2014 to 03 JAN 2016 monitoring location FDB was used to represent the influent of the HWTT and VWTT. As of 04 JAN 2016, monitoring location SMP is used to represent the influent of the HWTT
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Table 15. Hydrogen Sulfide Gas (ppm)
Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study

Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

H2S-01

(Aeration Channel Inlet)

H2S-02

(Access Road near Aeration Channel-South)

H2S-03

(Access Road near Aeration Channel-North)

H2S-04

(Access Road near Biotreatment Cell)

H2S-05

(Aeration Cascade Inlet)

Phase Week Week of average minimum maximum average minimum maximum average minimum maximum average minimum maximum average minimum maximum
c W00 15-Sep-14 0.033 0 1.1 0.018 0 15 0.0024 0 0.2 0.000 0 0 0.002 0 0.4
c W01 22-Sep-14 0.016 0 0.7 0.025 0 1 0.0000 0 0 0.000 0 0 0.003 0 0.4
c W02 29-Sep-14 0.032 0 1.7 0.003 0 0.5 0.0000 0 0 0.007 0 1.1 0.004 0 0.7
c W03 06-Oct-14 0.022 0 3 0.002 0 0.4 0.0000 0 0 0.004 0 0.7 0.006 0 0.6
c W04 13-Oct-14 0.005 0 0.5 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
c W05 20-Oct-14 0.005 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
c W06 27-Oct-14 0.008 0 0.6 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
c wo7 03-Nov-14 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
c W08 10-Nov-14 0.002 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
c w09 17-Nov-14 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
c W10 24-Nov-14 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
c W11 01-Dec-14 0.006 0 0.6 0.000 0 0 0.0000 0 0 0.000 0 0 0.002 0 0.4
c W12 08-Dec-14 0.002 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
c W13 15-Dec-14 0.008 0 0.7 0.000 0 0 0.0000 0 0 0.000 0 0 0.011 0 0.6
c W14 22-Dec-14 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
c W15 29-Dec-14 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0

TRO1 W00 05-Jan-15 0.002 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.005 0 0.4

TRO1 W01 12-Jan-15 0.007 0 0.7 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0

TRO1 W02 19-Jan-15 0.002 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0

TRO1 W03 26-Jan-15 0.002 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.002 0 0.4

TRO1 W04 02-Feb-15 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.002 0 0.4

TRO1 W05 09-Feb-15 0.002 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0

TRO1 W06 16-Feb-15 0.013 0 0.6 0.000 0 0 NA' NA' NA! 0.000 0 0 0.030 0 5

TRO1 W07 23-Feb-15 0.033 0 0.8 0.000 0 0 NA' NA' NA' 0.000 0 0 0.012 0 0.4

TRO1 W08 02-Mar-15 0.005 0 0.5 0.000 0 0 NA' NA' NA' 0.000 0 0 0.005 0 0.4

TRO1 W09 09-Mar-15 0.000 0 0 0.000 0 0 NA' NA' NA' 0.000 0 0 0.000 0 0

TRO1 W10 16-Mar-15 0.000 0 0 0.000 0 0 NA! NA' NA! 0.000 0 0 0.000 0 0

TRO1 W11 23-Mar-15 0.002 0 0.4 0.000 0 0 NA' NA' NA' 0.000 0 0 0.000 0 0

TRO1 W10 16-Mar-15 0.000 0 0 0.000 0 0 NA! NA' NA! 0.000 0 0 0.000 0 0

TRO1 W11 23-Mar-15 0.002 0 0.4 0.000 0 0 NA' NA' NA' 0.000 0 0 0.000 0 0

TRO1 W12 30-Mar-15 0.002 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0

TR02 W00 06-Apr-15 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.005 0 0.9

TR02 W01 13-Apr-15 0.002 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0

TR02 W02 20-Apr-15 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0

TR02 W03 27-Apr-15 0.002 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0

TR02 W04 04-May-15 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0

TR02 W05 11-May-15 0.007 0 0.6 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0

TR02 W06 18-May-15 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0

TR02 w07 25-May-16 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0

TR02 wos 01-Jun-15 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0

TR02 w09 08-Jun-15 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0

51 of 55



Table 15. Hydrogen Sulfide Gas (ppm)
Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study

Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

H2S-01 H2S-02 H2S-03 H2S-04 H2S-05
(Aeration Channel Inlet) (Access Road near Aeration Channel-South) (Access Road near Aeration Channel-North) (Access Road near Biotreatment Cell) (Aeration Cascade Inlet)

Phase Week Week of average minimum maximum average minimum maximum average minimum maximum average minimum maximum average minimum maximum
TRO2 W10 15-Jun-15 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
TRO2 W11 22-Jun-15 0.002 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
TRO2 W12 29-Jun-15 0.007 0 0.6 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
TRO2 W13 06-Jul-15 0.017 0 1.4 0.002 0 0.4 0.0000 0 0 0.000 0 0 0.000 0 0
TRO2 W14 13-Jul-15 0.007 0 0.7 0.005 0 0.4 0.0000 0 0 0.000 0 0 0.000 0 0
TRO2 W15 20-Jul-15 0.002 0 0.4 0.004 0 0.6 0.0000 0 0 0.000 0 0 0.000 0 0
TRO2 W16 27-Jul-15 0.029 0 21 0.002 0 0.4 0.0000 0 0 0.000 0 0 0.006 0 0.6
TRO2 W17 03-Aug-15 0.007 0 0.7 0.002 0 0.4 0.0000 0 0 0.000 0 0 0.020 0 0.6
TRO2 W18 10-Aug-15 0.002 0 0.4 0.005 0 0.4 0.0000 0 0 0.000 0 0 0.007 0 0.4
TRO2 W19 17-Aug-15 0.002 0 0.4 0.003 0 0.5 0.0000 0 0 0.000 0 0 0.000 0 0
TR02 W20 24-Aug-15 0.011 0 0.6 0.008 0 0.6 0.0000 0 0 0.000 0 0 0.000 0 0
TR02 w21 31-Aug-15 0.034 0 1.6 0.005 0 0.5 0.0000 0 0 0.000 0 0 0.006 0 0.6
TR02 W22 07-Sep-15 0.004 0 0.7 0.004 0 0.6 0.0000 0 0 0.000 0 0 0.002 0 0.4
TRO2 w23 14-Sep-15 0.016 0 0.8 0.002 0 0.4 0.0000 0 0 0.000 0 0 0.009 0 0.7
TRO2 W24 21-Sep-15 0.010 0 0.7 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
TRO2 W25 28-Sep-15 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
TRO2 W26 05-Oct-15 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
TRO2 w27 12-Oct-15 0.000 0 0 0.011 0 0.6 0.0000 0 0 0.000 0 0 0.007 0 1.1
TRO2 w28 19-Oct-15 0.014 0 0.6 0.000 0 0 0.0000 0 0 0.000 0 0 0.003 0 0.5
TRO2 W29 26-Oct-15 0.003 0 0.5 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
TRO2 W30 02-Nov-15 0.007 0 1.1 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
TRO2 W31 09-Nov-15 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
TRO2 W32 16-Nov-15 0.000 0 0 NA NA NA NA NA NA 0.000 0 0 NA NA NA
TRO2 W33 23-Nov-15 0.000 0 0 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 W34 30-Nov-15 0.002 0 0.4 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 W35 07-Dec-15 0.008 0 1.3 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 W36 14-Dec-15 0.006 0 0.5 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TR02 W37 21-Dec-15 0.006 0 0.6 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 w38 28-Dec-15 0.002 0 0.4 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 W39 04-Jan-16 0.011 0 0.6 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 W40 11-Jan-16 0.000 0 0 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 W41 18-Jan-16 0.000 0 0 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 w42 25-Jan-16 0.002 0 0.4 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 W43 01-Feb-16 0.000 0 0 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 W44 08-Feb-16 0.000 0 0 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 W45 15-Feb-16 0.000 0 0 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 W46 22-Feb-16 0.000 0 0 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 w47 29-Feb-16 0.000 0 0 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 w48 07-Mar-16 0.000 0 0 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TR02 W49 14-Mar-16 0.000 0 0 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 W50 21-Mar-16 0.000 0 0 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
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Table 15. Hydrogen Sulfide Gas (ppm)
Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study

Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

H2S-01 H2S-02 H2S-03 H2S-04 H2S-05
(Aeration Channel Inlet) (Access Road near Aeration Channel-South) (Access Road near Aeration Channel-North) (Access Road near Biotreatment Cell) (Aeration Cascade Inlet)
Phase Week Week of average minimum maximum average minimum maximum average minimum maximum average minimum maximum average minimum maximum
TRO2 W51 28-Mar-16 0.000 0 0 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 W52 04-Apr-16 0.000 0 0 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 W53 11-Apr-16 0.000 0 0 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 W54 18-Apr-16 0.000 0 0 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 W55 25-Apr-16 0.000 0 0 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 W56 02-May-16 0.000 0 0 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 W57 09-May-16 0.000 0 0 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 W58 16-May-16 0.000 0 0 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 W59 23-May-16 0.000 0 0 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 W60 30-May-16 0.000 0 0 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 w61 06-Jun-16 0.000 0 0 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 W62 13-Jun-16 0.000 0 0 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 W63 20-Jun-16 0.000 0 0 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 W64 27-Jun-16 0.000 0 0 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
TRO2 W65 04-Jul-16 0.000 0 0 0.000 0 0 0.000 0.0 0.0 0.000 0 0 0 0 0
NOTES:

"H25-03 Sensor was removed due to failure during calibration on 19 FEB 2015. It was reinstalled on 27 MAR 2015 after repairs were completed.

C = Colonization
NA = Not available
OU = operable unit

ppm = parts per million

TR** = Test Run

W** = Week of Treatability Study Phase
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Table 15A. Hydrogen Sulfide Gas (ppm)
Enhanced Wetland Demonstration

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

H2S-06 H2S-07 H2S-08
(EWD Biocell) (Access Road near EWD Aeration Cascade) (EWD Aeration Cascade)

Phase Week Week of average minimum maximum average minimum maximum average minimum maximum
EWD-C W00 23-Nov-15 NA NA NA NA NA NA NA NA NA
EWD-C Wo1 30-Nov-15 0.000 0 0 0.005 0 0.5 0.000 0 0
EWD-C wo2 07-Dec-15 0.005 0 0.4 0.021 0 0.8 0.000 0 0
EWD-C W03 14-Dec-15 0.000 0 0 0.051 0 2.8 0.002 0 0.4
EWD-C Wo4 21-Dec-15 0.000 0 0 0.102 0 1.1 0.000 0 0
EWD-C W05 28-Dec-15 0.000 0 0 0.040 0 1.2 0.000 0 0
EWD-O W00 04-Jan-16 0.009 0 1.5 0.295 0 22 0.000 0 0
EWD-O W01 11-Jan-16 0.000 0 0 0.038 0 1 0.000 0 0
EWD-O wo2 18-Jan-16 0.000 0 0 0.061 0 1.4 0.000 0 0
EWD-O W03 25-Jan-16 0.000 0 0 0.055 0 1.3 0.000 0 0
EWD-O Wo4 01-Feb-16 0.000 0 0 0.086 0 1.3 0.000 0 0
EWD-O W05 08-Feb-16 0.005 0 0.9 0.014 0 0.8 0.000 0 0
EWD-O W06 15-Feb-16 0.005 0 0.8 0.013 0 0.6 0.000 0 0
EWD-O Wo7 22-Feb-16 0.000 0 0 0.040 0 0.9 0.000 0 0
EWD-O wo8 29-Feb-16 0.000 0 0 0.074 0 1.9 0.000 0 0
EWD-O W09 07-Mar-16 0.000 0 0 0.060 0 22 0.000 0 0
EWD-O W10 14-Mar-16 0.000 0 0 0.043 0 0.9 0.000 0 0
EWD-O W11 21-Mar-16 0.002 0 0.4 0.076 0 1.8 0.000 0 0
EWD-O W12 28-Mar-16 0.000 0 0 0.032 0 0.9 0.000 0 0
EWD-O W13 04-Apr-16 0.000 0 0 0.106 0 3.6 0.000 0 0
EWD-O w14 11-Apr-16 0.000 0 0 0.148 0 22 0.000 0 0
EWD-O W15 18-Apr-16 0.019 0 3.2 0.090 0 3.3 0.000 0 0
EWD-O W16 25-Apr-16 0.005 0 0.4 0.208 0 27 0.000 0 0
EWD-O W17 02-May-16 0.010 0 1.7 0.161 0 4.1 0.000 0 0
EWD-O W18 09-May-16 0.010 0 1.1 0.129 0 1.6 0.000 0 0
EWD-O W19 16-May-16 0.006 0 0.6 0.166 0 22 0.000 0 0
EWD-O W20 23-May-16 0.003 0 0.5 0.068 0 22 0.000 0 0
EWD-O W21 30-May-16 0.000 0 0 0.035 0 1.4 0.000 0 0
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Table 15A. Hydrogen Sulfide Gas (ppm)

Enhanced Wetland Demonstration

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OU01

H2S-06 H2S-07 H2S-08
(EWD Biocell) (Access Road near EWD Aeration Cascade) (EWD Aeration Cascade)
Phase Week Week of average minimum maximum average minimum maximum average minimum maximum
EWD-O W22 06-Jun-16 0.000 0 0 0.149 0 1.7 0.000 0 0
EWD-O W23 13-Jun-16 0.000 0 0 0.000 0 0 0.000 0 0
EWD-O W24 20-Jun-16 0.000 0 0 0.000 0 0 0.000 0 0
EWD-O W25 27-Jun-16 0.000 0 0 0.000 0 0 0.000 0 0
EWD-O W26 04-Jul-16 0.000 0 0 0.000 0 0 0.000 0 0
NOTES:

EWD = Enhanced Wetland Demonstration
EWD-C = EWD Colonization Phase
EWD-O = EWD Operation Phase

NA = Not available

OU = operable unit

ppm = parts per million

W** = Week of Treatability Study Phase
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Wetland Plant Update
JULY 2016
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study

Rico-Argentine Mine Site — Rico Tunnels, Operable Unit OUO1



RICO WETLAND DEMONSTRATION PROJECT - SF and HSSF WETLAND CELLS
July 25, 2016 Monitoring

Photograph 2: SF Wetland with Planted Bulrush and Sedge — Looking West on July 25, 2016
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RICO WETLAND DEMONSTRATION PROJECT - SF and HSSF WETLAND CELLS
July 25, 2016 Monitoring

Photograph 3: SF Wetland with Planted Sedge and Bulrush - Looking Southeast on July 25, 2016

Photograph 4: SF Wetland with Planted Bulrush and Sedge - Looking Northeast on July 25, 2016
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RICO WETLAND DEMONSTRATION PROJECT - SF and HSSF WETLAND CELLS
July 25, 2016 Monitoring

Photograph 5: HSSF Wetland with Establishing Wetland Plants — Looking South on July 25, 2016

Photograph 6: HSSF Wetland —Sampling Points Comparing Planted Vegetation
on either side of Southwestern FRP on July 25, 2016
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RICO WETLAND DEMONSTRATION PROJECT - SF and HSSF WETLAND CELLS
July 25, 2016 Monitoring

- 4 3

Photograph 7: HSSF Wetland — Sampling Point in Matrix —
Located East of Middle FRP on July 25, 2016

Photograph 8: HSSF Wetland — Sampling Point in Northern Soil Test Strip —
Located North of Middle FRP on July 25, 2016
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RICO WETLAND DEMONSTRATION PROJECT - SF and HSSF WETLAND CELLS
July 25, 2016 Monitoring

Photograph 9: HSSF Wetland — Sampling Point in Matrix Located southeast of the Southeastern FRP
And Plants Establishing in the Southern Soil Test Strip on July 25, 2016
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RICO WETLAND DEMONSTRATION PROJECT - SF and HSSF WETLAND CELLS
July 25, 2016 Monitoring

Conduit >
NORTH

Sprinkler head

. = monitoring plot location
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	07 2016 Monthly Status Report
	Mr. Paul Peronard
	Rico-Argentine Mine Site – Rico Tunnels
	Operable Unit OU01, Rico, Colorado
	ACTIVITIES FOR JULY
	USite-Wide Activities
	 Conducted a site visit with EPA Region 8 management and the EPA OSC on July 7, 2016.  The general site was toured including the Solids Repository, relief well drilling work and the treatment wetlands.
	 Conducted a site run-on watershed analysis on July 12, 2016.
	 A Weston Solutions (EPA Contractor) representative visited the site to gather GPS point and photo information on July 20, 2016.
	 Conducted site occupational hazard recognition observation on July 22, 2016.
	 EPA and US Forest Service (USFS) representatives visited the site on July 28, 2016 to review land issues related to the STA 2 application.
	 Adjusted Soil Lead Repository and Solids Repository financial assurance estimates for inflation and submitted an updated insurance certificate to the Colorado Department of Public Health and Environment (CDPHE) on July 1, 2016.
	UTask A – Pre-Design and Ongoing Site Monitoring
	UTask B – Management of Precipitation Solids in the Upper Settling Ponds
	UTask C – Design and Construction of a Solids Repository
	UTask D – Hydraulic Control Measures for the Collapsed Area of St. Louis Tunnel Adit
	 Continued monitoring at AT-2 and BAH-01 to assess water levels within the SLT (approximately 70 ft and 145 ft upstream of the point at which flows daylight in the SLT channel).
	UTask E – Source Water Investigations and Controls
	UTask F – Water Treatment System Analysis and Design
	ACTIVITIES FOR UPCOMING MONTH
	USite-Wide Activities
	 Perform ongoing security observation of the site.
	 Continue water flow management for St. Louis Adit discharge.
	 Follow-up on the pending STA application with the USFS.
	UTask A – Pre-Design and Ongoing Site Monitoring
	UTask B – Management of Precipitation Solids in the Upper Settling Ponds
	UTask C – Design and Construction of a Solids Repository
	UTask D – Hydraulic Control Measures for the Collapsed Area of St. Louis Tunnel Adit
	 Monitor and maintain the AT-2 siphon.
	 Complete drilling relief well RW-2A.
	 Review submittals and continue procurement of relief well long-lead items.
	 Issue Work Release(s) for pumping system installation to USA Environment.
	 Complete design of flow control structure.
	 Procure temporary diesel pump, piping, and valving, and connect to relief well RW-2A.
	 Initiate drilling of relief well RW-2B.
	 Complete casing relief well RW-2A and RW-2B pending lowered well water levels.
	 Keep headgates of high level outlet pipes on Pond 15 closed and maintain Pond 15 in an empty state via pumping, if necessary, during relief well drilling.
	UTask E – Source Water Investigations and Controls
	UTask F – Water Treatment System Analysis and Design
	Anthony R. Brown
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